

150009



United States  
General Accounting Office  
Washington, D.C. 20548

Resources, Community, and  
Economic Development Division

B-252343

September 21, 1993



150009

The Honorable John D. Dingell  
Chairman, Committee on Energy  
and Commerce  
House of Representatives

The Honorable Al Swift  
Chairman, Subcommittee on Transportation  
and Hazardous Materials  
Committee on Energy and Commerce  
House of Representatives

Our report to you entitled Superfund: Backlog of Unevaluated Federal Facilities Slows Cleanup Efforts (GAO/RCED-93-119, July 20, 1993) discusses the progress that the Environmental Protection Agency (EPA) and other federal agencies have made in evaluating federal facilities to determine if they should be included on EPA's national priorities list (NPL). As requested, this letter supplements the report by providing information on each of the facilities included on EPA's original docket of federal facilities that were identified as potentially contaminated with hazardous waste. For each of these 823 facilities, the letter shows whether or not statutory deadlines were met for assessing the facility and deciding if it belongs on the NPL. For each of the 96 of these facilities included on the NPL, the letter also discusses the progress made, as of October 1992, toward additional statutory deadlines for beginning investigations, signing an interagency agreement establishing responsibilities, and beginning the cleanup.

The Comprehensive Environmental Response, Compensation, and Liability Act of 1980, as amended by the Superfund Amendments and Reauthorization Act of 1986 (SARA), requires EPA to compile and update a docket of potentially contaminated federal facilities. Once EPA places a facility on the docket, the responsible federal agency must begin assessing the facility--performing a preliminary assessment to gather readily available information on the extent of contamination, and, if needed, a detailed site inspection--to provide EPA the information it needs to evaluate whether

GAO/RCED-93-201R, Federal Hazardous Waste Facilities

058124/150009

the contamination is serious enough for the facility to be placed on the NPL.<sup>1</sup> EPA is responsible for overseeing the federal agency's progress throughout this process. For example, EPA must approve the agency's preliminary assessment and site inspection. SARA established deadlines for evaluating the federal facilities on the original docket and for deciding whether they belong on the NPL for cleanup under the Superfund program.

As we discussed in our July 1993 report, despite SARA's mandate for quick action, EPA has made only limited progress toward evaluating federal facilities for inclusion on the NPL. Although SARA required EPA to take steps to ensure that by April 1988, federal agencies had completed preliminary assessments at the 823 facilities on its original docket, the deadline was met for only 395 of the facilities.<sup>2</sup> By April 1989, EPA was to have evaluated facilities whose preliminary assessment and site inspection indicated potential problems and to have listed all eligible facilities. But by the deadline, EPA had decided about the disposition of only 226 facilities.

As of July 1992, EPA had yet to complete assessments and evaluations of 360 facilities from the original docket. Of the 360 facilities, 14 needed a preliminary assessment, and the remaining 346 were awaiting further evaluation to determine whether they belonged on the NPL. Of the facilities that EPA had evaluated as of July 1992, 363 were not contaminated enough to be placed on the NPL, and 96 were placed on the NPL for cleanup under the Superfund program.<sup>3</sup>

---

<sup>1</sup>An additional step--an expanded site inspection, during which additional data are gathered to determine the site's score within EPA's Hazard Ranking System--is sometimes necessary.

<sup>2</sup>For the deadline to have been met for a facility, the responsible agency must have completed a preliminary assessment and EPA must have approved it by April 17, 1988. Consequently, when the deadline was missed, the reason could have been that the responsible agency did not submit an acceptable assessment on time or that EPA delayed in reviewing and approving the assessment.

<sup>3</sup>In addition, four facilities--one each for the Departments of Agriculture, the Army, Energy, and the Interior--were  
(continued...)

SARA requires that once a federal facility from the original docket is placed on the NPL, a number of additional deadlines must be met. EPA's policy is that these same deadlines, as listed below, apply for subsequently docketed facilities:

1. A remedial investigation and a feasibility study to determine what cleanup remedy should be chosen must be started within 6 months after a facility is placed on the NPL.
2. An interagency agreement (between EPA and the responsible federal agency) that addresses such issues as the timetable for the cleanup must be signed within 180 days after the investigation and study are completed.
3. A substantial and continuous cleanup (called a remedial action) must be started within 15 months after the investigation and study are completed.

EPA's data show that as of October 1992, the investigation-and-study phase had begun for 89 of the 96 federal facilities on the NPL. Despite the sequence of SARA's deadlines for facilities on the NPL, according to EPA officials, EPA does not record the start of the investigation-and-study phase until the interagency agreement is signed because the agreement lays out, among other things, a timetable for that phase. Consequently, EPA usually records the date that the interagency agreement is signed as the start of the investigation-and-study phase, even though agencies have begun the phase sooner. Therefore, EPA records do not indicate consistently whether this phase began within 6 months of listing.

As of October 1992, the investigation-and-study phase was completed for only 3 of the 96 facilities.<sup>4</sup> The second deadline was met for these three facilities; that is, an

---

<sup>3</sup>(...continued)  
assessed and listed on the NPL as facilities for which the private sector was primarily responsible.

<sup>4</sup>For this phase to be completed at a facility, all of its parts, or operable units as they are called, that may require cleanup must have been studied. Following this phase, a remedy is selected and planned in the remedial-design phase.

interagency agreement was signed within 180 days of the completion of the investigation-and-study phase. There were 60 additional interagency agreements signed for facilities at which the investigation-and-study phase was not yet completed.

As of October 1992, the third deadline had been met entirely for one facility; that is, at all operable units of the facility, cleanup had begun within 15 months of the completion of the investigation-and-study phase. As of that date, the deadline had not yet passed for the other two facilities at which the investigation-and-study phase was completed. At a number of additional facilities, cleanup had begun at some operable units even though the investigation-and-study phase had not been completed for all of the operable units.

The enclosure to this letter shows for all of the facilities on the original docket the progress made toward meeting SARA's deadlines.

- - - - -

To obtain the information you requested, we interviewed officials from EPA and other federal agencies and analyzed data from EPA. These data came from EPA's (1) Federal Facilities Hazardous Waste Compliance Data Base (version 6) for the federal facilities identified as potentially hazardous in EPA's July 1992 docket; (2) Comprehensive Environmental Response, Compensation, and Liability Information System--the agency's primary data base on assessments and cleanups; and reports done for the Superfund Comprehensive Accomplishments Plan. We did not assess the reliability of the controls over EPA's data; however, through discussions with officials of EPA and other agencies, examinations of listings in the Federal Register and elsewhere, and reviews of inspection and enforcement files, we did check the data we used. Assessment and enforcement officials at EPA headquarters concurred with the criteria we established.

We hope that this information on the status of each facility subject to the deadlines established by SARA will assist you in your oversight of the Superfund program. If you or your

B-252343

staff have any further questions about this matter, please contact me at (202) 512-6111 or James Donaghy, Assistant Director for Superfund, at (202) 512-6501.

A handwritten signature in cursive script, appearing to read "Richard L. Hembra".

Richard L. Hembra  
Director, Environmental Protection  
Issues

Enclosure

ORIGINALLY DOCKETED FEDERAL FACILITIES: PROGRESS TOWARD MEETING  
DEADLINES ESTABLISHED BY THE SUPERFUND AMENDMENTS AND  
REAUTHORIZATION ACT, BY AGENCY

Facility	Met April 1988 assessment deadline?	Met April 1989 evaluation deadline?	Met remedial action deadlines?		Status <sup>a</sup>
			IAG	RA	
<b>Agriculture</b>					
Clearwater National Forest, Ida.	No	No			
Cotton Research Center, Calif.	No	No			
Forest Service--Forest Production Laboratory, Wis.	Yes	Yes			
Lewis and Clark National Forest, Mont.	No	No	b	b	PA completed
North Dakota Agricultural Experiment Station, N.Dak.	Yes	Yes			
Roman L. Hruska Meat Animal Research Center, Nebr.	Yes	No	b	b	PA completed
Southern Regional Research Center, La.	Yes	Yes			
Subtropical Agriculture Research Laboratory, Tex.	No	No			
Wenatchee National Forest, Wash.	No	No	b	b	PA completed
Wildlife Research Field Station, Fla.	No	Yes			
Yakima Agricultural Research Laboratory--U. Wash. <sup>c</sup>	Yes	Yes			
<b>Central Intelligence Agency</b>					
Central Intelligence Agency Headquarters, Va.	No	No	b	b	PA needed
<b>Commerce</b>					
Arlington File Repository, Va.	No	No	b	b	PA needed
Jeffersonville Federal Center, Ind.	No	No	b	b	PA completed
National Bureau of Standards, Md.	No	No			

Notes: The following acronyms are used throughout the table: ES--expanded site inspection; HRS--Hazard Ranking System; IAG--interagency agreement; NPL--national priorities list; PA--preliminary assessment; RA--remedial action; RD--remedial design; RI/FS--remedial investigation/feasibility study; and SI--site inspection.

The shaded areas correspond to facilities that were determined not to warrant inclusion on the NPL.

The names of facilities appear as shown in the Environmental Protection Agency's (EPA) Comprehensive Environmental Response, Compensation, and Liability Information System (CERCLIS).

<sup>a</sup>The status shown is as recorded in EPA's records as of July 1992 for facilities not on the NPL and as of October 1992 for facilities on the NPL. When a facility's cleanup has been divided into work on operable units, the status is shown for each operable unit.

<sup>b</sup>As of July 1992, no determination had been made about whether or not this facility should be included on the NPL.

<sup>c</sup>This facility was assessed and listed on the NPL, but as a facility for which the private sector was primarily responsible.

Facility	Met April 1988 assessment deadline?	Met April 1989 evaluation deadline?	Met remedial action deadlines?		Status <sup>a</sup>
			IAG	RA	
National Marine Fisheries Service, N.C.	No	No			
National Oceanic and Atmospheric Administration/NMFS/NEPC (Sandy Hook Laboratory), N.J.	No	No			
<b>Department of Defense</b>					
<b>Air Force</b>					
Andersen Air Force Base, Guam (6 operable units)	No	No	d	d	Added to NPL in Oct. 1992
Andrews Air Force Base, Md.	Yes	No	b	b	HRS completed
Arnold Engineering Development Center, Tenn.	Yes	No	b	b	SI completed
Avon Park Air Force Base, Fla.	Yes	Yes			
Beale Air Force Base, Calif.	Yes	No	b	b	SI completed
Camp Douglass Air National Guard Base OMS1, Wis.	Yes	No	b	b	SI completed
Camp Parks Communication Annex, Calif.	No	No			
Cape Canaveral Air Force Base, Fla.	Yes	Yes			
Cape Lisburne Air Force Station, Alaska	No	No	b	b	FA completed
Cape Newenham Air Force Station, Alaska	No	No	b	b	FA completed
Cape Romanzof Air Force Station, Alaska	No	No			
Carswell Air Force Base, Tex.	Yes	No	b	b	SI completed
Castle Air Force Base, Calif. (4 operable units)	Yes	Yes	Yes	d	RI/FS (2 ongoing, 1 completed); RD (1 ongoing)
Chanute Air Force Base, Ill.	Yes	No	b	b	SI completed
Charleston Air Force Base, S.C.	Yes	No	b	b	SI completed
Columbus Air Force Base, Miss.	No	No	b	b	SI completed
Davis-Monthan Air Force Base, Ariz.	Yes	No	b	b	SI completed
Dobbins Air Force Base, Ga.	No	Yes			
Dover Air Force Base, Del. (3 operable units)	Yes	Yes	d	Yes	RI/FS (2 ongoing, 1 completed); RD (1 completed); RA (1 ongoing)

<sup>a</sup>The facility is on the NPL, but this remedial action deadline had not arrived as of October 1992.

Facility	Met April 1988 assessment deadline?	Met April 1989 evaluation deadline?	Met remedial action deadlines?		Status <sup>a</sup>
			IAG	RA	
Edwards Air Force Base, Calif. (8 operable units)	Yes	No	Yes	d	RI/FS (2 ongoing)
Eglin Air Force Base, Fla.	No	Yes			
Eielson Air Force Base, Alaska (9 operable units)	No	No	Yes	d	RI/FS (6 ongoing, 1 completed)
Ellsworth Air Force Base, S.Dak. (12 operable units)	Yes	No	Yes	d	RI/FS (1 ongoing)
Elmendorf Air Force Base, Alaska (7 operable units)	No	No	Yes	d	RI/FS (1 ongoing)
Fairchild Air Force Base, Wash. (3 operable units)	Yes	Yes	Yes	d	RI/FS (3 ongoing)
Galena Air Force Station, Alaska	No	No	b	b	PA completed
General Billy Mitchell Field, Wis.	Yes	No	b	b	SI completed
George Air Force Base, Calif. (4 operable units)	Yes	No	d	d	RI/FS (4 ongoing)
Grand Forks Air Force Base, N.Dak.	Yes	No	b	b	PA completed
Griffiss Air Force Base, N.Y. (8 operable units)	Yes	Yes	d	d	RI/FS (8 ongoing)
Grissom Air Force Base, Ind.	No	No	b	b	SI completed
Hanscom Air Force Base, Mass.	Yes	No	b	b	HRS completed
Hickam Air Force Base, Hawaii	No	No	b	b	SI completed
Hill Air Force Base, Utah (5 operable units)	Yes	Yes	Yes	Yes	RI/FS (4 ongoing, 1 completed); RD (1 ongoing, 1 completed); RA (1 ongoing)
Homestead Air Force Base, Fla. (8 operable units)	No	Yes	d	d	RI/FS (8 ongoing)
Indian Mountain Air Force Station, Alaska	No	No	b	b	PA completed
Joe Foss Field, S.Dak.	No	No	b	b	ES completed
Johnston Atoll National Wildlife Refuge, Hawaii	No	No	b	b	SI completed
Keesler Air Force Base, Miss.	No	No	b	b	SI completed
Kelly Air Force Base, Tex.	Yes	No	b	b	SI completed
Kingsley Field, Oreg.	No	No	b	b	PA completed
Kirtland Air Force Base, N.Mex.	Yes	No	b	b	SI completed



Facility	Met April 1988 assessment deadline?	Met April 1989 evaluation deadline?	Met remedial action deadlines?		Status <sup>a</sup>
			IAG	RA	
K.I. Sawyer Air Force Base, Mich.	Yes	No	b	b	SI completed
Laughlin Air Force Base, Tex.	Yes	No	b	b	PA completed
Loring Air Force Base, Maine (10 operable units)	Yes	No	Yes	d	RI/FS (9 ongoing)
Lowry Air Force Base, Colo.	Yes	No	b	b	SI completed
Luke Air Force Base, Ariz. (2 operable units)	Yes	No	Yes	d	RI/FS (2 ongoing)
MacDill Air Force Base, Fla.	No	Yes			
Malmstrom Air Force Base, Mont.	Yes	Yes			
March Air Force Base, Calif. (4 operable units)	Yes	No	Yes	d	RI/FS (4 ongoing)
Mather Air Force Base, Calif. (3 operable units)	Yes	Yes	d	d	RI/FS (3 ongoing)
McChord Air Force Base, Wash.	Yes	Yes	Yes	d	RI/FS completed
McClellan Air Force Base, Calif. (7 operable units)	Yes	Yes	Yes	d	RI/FS (4 ongoing)
McConnell Air Force Base, Kans.	No	No	b	b	SI completed
McGuire Air Force Base, N.J.	No	No	b	b	HRS completed
Minot Air Force Base, N.Dak.	Yes	No			
Moody Air Force Base, Ga.	No	Yes			
Mountain Home Air Force Base, Ida. (3 operable units)	No	No	Yes	d	RI/FS (2 ongoing, 1 completed)
Murphy Dome Air Force Station, Alaska	No	No	b	b	PA completed
Myrtle Beach Air Force Base, S.C.	Yes	No	b	b	SI completed
Nellis Air Force Base, Nev.	Yes	No	b	b	HRS completed
Newark Air Force Base, Ohio	Yes	No	b	b	SI completed
Niagara Falls Air Force Reserve Facility, N.Y.	Yes	Yes			
Norton Air Force Base, Calif. (2 operable units)	Yes	Yes	Yes	d	RI/FS (2 ongoing)
Offutt Air Force Base, Nebr.	Yes	No	b	b	SI completed
Otis Air Force Base, Mass. (10 operable units)	Yes	No	Yes	d	RI/FS (7 ongoing, 1 completed); RD (1 completed)
Oyster Point Development Corp., Va.	No	No			

Facility	Met April 1988 assessment deadline?	Met April 1989 evaluation deadline?	Met remedial action deadlines?		Status <sup>a</sup>
			IAG	RA	
Patrick Air Force Base, Fla.	Yes	Yes	b	b	SI completed
Pease Air Force Base, N.H. (8 operable units)	Yes	No	Yes	d	RI/FS (8 ongoing)
Phelps Collins Airport, Mich.	No	No	b	b	PA completed
Plant PJKS Property (Air Force Plant), Colo. (4 operable units)	Yes	No	Yes	d	RI/FS (1 ongoing)
Plant #19, Calif.	Yes	Yes			
Plant #3 (McDonnell-Douglas Corp.), Okla.	Yes	No	b	b	SI completed
Plant #36, Ohio	Yes	No	b	b	PA completed
Plant #42 (Rockwell International), Calif.	Yes	No	b	b	PA completed
Plant #44 (Hughes Aircraft Co.), Ariz.	No	No	b	b	PA completed
Plant #6 (Lockheed), Ga.	No	Yes			
Plant #78, Utah	Yes	No	b	b	PA completed
Plant #85, Ohio	Yes	No	b	b	PA completed
Plattsburgh Air Force Base, N.Y. (8 operable units)	No	No	d	Yes	RI/FS (4 ongoing, 2 completed); RD (2 completed); RA (2 ongoing)
Point Arena Air Force Station, Calif.	No	No			
Pope Air Force Base, N.C.	No	No	b	b	SI completed
Port Moller, Alaska	No	No	b	b	PA completed
Reese Air Force Base, Tex.	Yes	No	b	b	PA completed
Richards Gebaur Air Force Base, Mo.	Yes	No	b	b	SI completed
Rickenbacker Air Force Base, Ohio	No	No	b	b	PA needed
Robins Air Force Base, Ga. (3 operable units)	Yes	Yes	d	Yes	RI/FS (2 ongoing, 1 completed); RD (1 completed); RA (1 ongoing)
Selfridge Air National Guard, Mich.	Yes	No	b	b	PA completed
Seymour Johnson Air Force Base, N.C.	Yes	Yes			
Shaw Air Force Base, S.C.	Yes	No	b	b	SI completed
Shemya Air Force Base, Alaska	No	No	b	b	PA completed
Sheppard Air Force Base, Tex.	Yes	No	b	b	PA completed

Facility	Met April 1988 assessment deadline?	Met April 1989 evaluation deadline?	Met remedial action deadlines?		Status <sup>a</sup>
			IAG	RA	
Sparrenvohn Air Force Station, Alaska	No	No	b	b	PA completed
Tatalina Air Force Station, Alaska	No	No	b	b	PA completed
Tin City Air Force Station, Alaska	No	No	b	b	PA completed
Tinker Air Force Base, Okla. (3 operable units)	Yes	Yes	Yes	Yes	RI/FS (1 ongoing, 1 completed); RD (1 ongoing); RA (1 ongoing)
Travis Air Force Base, Calif.	Yes	No	Yes	d	RI/FS ongoing
Tyndall Air Force Base, Fla.	No	Yes	b	b	SI completed
Vance Air Force Base, Okla.	Yes	No	b	b	SI completed
Vandenberg Air Force Base, Calif.	Yes	No	b	b	SI completed
Westover Air Force Base, Mass.	Yes	No	b	b	SI completed
Wheeler Air Force Base, Hawaii	Yes	No	b	b	HRS completed
Whiteman Air Force Base, Mo.	Yes	No	b	b	SI completed
Williams Air Force Base, Ariz. (3 operable units)	Yes	No	Yes	d	RI/FS (2 ongoing)
Wright Patterson Air Force Base, Ohio (12 operable units)	Yes	No	d	d	RI/FS (3 ongoing)
Wurtsmith Air Force Base, Mich.	Yes	No	b	b	SI completed
Youngstown Test Annex, N.Y.	No	No	b	b	PA completed
<b>Army</b>					
Aberdeen Proving Ground (Michaelsville), Md. (6 operable units)	Yes	No	Yes	d	RI/FS (4 ongoing, 2 completed); RD (1 completed)
AFA 49-A Orlando, Fla.	No	Yes			
Air Training Command Engineer and Fort Leonardwood, Mo.	Yes	No	b	b	SI completed
Alabama Army Ammunition Plant, Ala. (3 operable units)	Yes	Yes	d	d	RI/FS (2 ongoing, 1 completed); RD (1 completed)
Anniston Army Depot, Ala. (2 operable units)	No	Yes	d	Yes	RI/FS (1 ongoing, 1 completed); RD (1 completed); RA (1 ongoing)

Facility	Met April 1988 assessment deadline?	Met April 1989 evaluation deadline?	Met remedial action deadlines?		Status <sup>a</sup>
			IAG	RA	
Arlington Hall Station, Va.	Yes	Yes			
Armor School and Center at Fort Knox, Ky.	No	No	b	b	PA completed
Aviation Center and Fort Rucker, Ala.	Yes	No	b	b	PA completed
Badger Army Ammunition Plant, Wis.	Yes	No	b	b	PA completed
Bayonne Military Ocean Terminal, N.J.	Yes	Yes			
Bellmore Maintenance Facility, N.Y.	No	No			
Cameron Station, Va.	No	No	b	b	PA completed
Carlisle Army Barracks, Pa.	Yes	Yes			
Chemical and MP Centers and Fort McClellan, Ala.	No	No	b	b	PA completed
Colonel Frank M. Williams Army Reserve Center, Fla.	No	Yes			
Columbus Defense Construction Supply Center, Ohio	Yes	Yes			
Combined Arms Center and Fort Leavenworth, Kans.	No	No	b	b	SI completed
Dugway Proving Ground, Utah	Yes	No	b	b	PA completed
Engineering Environmental Waterway Laboratory, Miss.	No	Yes	b	b	SI completed
Former Jeffersonville Quartermaster Depot, Ind.	Yes	Yes			
Fort Allen, P.R.	No	No			
Fort A.P. Hill, Va.	Yes	No	b	b	PA completed
Fort Belvoir, Va.	Yes	No	b	b	PA completed
Fort Benning, Ga.	No	No	b	b	PA completed
Fort Campbell, Ky.	Yes	Yes	b	b	SI completed
Fort Carson, Colo.	Yes	No	b	b	PA completed
Fort Detrick, Md.	Yes	No	b	b	PA completed
Fort Devens Sudbury Annex, Mass. (4 operable units)	Yes	No	Yes	d	RI/FS (3 ongoing)
Fort Devens, Mass. (5 operable units)	Yes	No	Yes	d	RI/FS (5 ongoing)
Fort Eustis, Va.	Yes	No	b	b	SI completed
Fort George Meade, Md.	Yes	No	b	b	PA completed
Fort Gillem, Ga.	No	Yes			
Fort Gordon and National Signal Center, Ga.	Yes	Yes			

Facility	Met April 1988 assessment deadline?	Met April 1989 evaluation deadline?	Met remedial action deadlines?		Status <sup>a</sup>
			IAG	RA	
Fort Hamilton, N.Y.	No	Yes			
Fort Hood, Tex.	Yes	No	b	b	PA completed
Fort Huachuca, Ariz.	Yes	Yes			
Fort Hunter Liggett, Calif.	No	No			
Fort Indiantown Gap, Pa.	Yes	No	b	b	PA completed
Fort Irwin National Training Center, Calif.	Yes	No	b	b	SI completed
Fort Kaneohe, Hawaii	No	No	b	b	PA completed
Fort Lee, Va.	Yes	No	b	b	PA completed
Fort Lewis, Wash.	Yes	Yes	Yes	d	RI/FS completed
Fort McCoy Military Reservation, Wis.	Yes	No	b	b	PA completed
Fort McNair, Wash., D.C.	No	No	b	b	PA completed
Fort Monmouth, N.J.	No	Yes			
Fort Monroe, Va.	Yes	No	b	b	PA completed
Fort Myer, Va.	Yes	No	b	b	PA completed
Fort Ord, Calif. (3 operable units)	Yes	No	Yes	d	RI/FS (3 ongoing)
Fort Pickett, Va.	Yes	No	b	b	PA completed
Fort Richardson, Alaska	No	No	b	b	PA completed
Fort Riley 1st Infantry Division (M), Kans. (2 operable units)	No	No	Yes	d	RI/FS (1 ongoing)
Fort Shafter Army Support Command, Hawaii	Yes	No	b	b	PA completed
Fort Sheridan, Ill.	Yes	No	b	b	PA completed
Fort Sill Field Artillery, Okla.	Yes	No	b	b	SI completed
Fort Stewart, Ga.	No	Yes			
Fort Story, Va.	Yes	No	b	b	PA completed
Fort Totten, N.Y.	No	Yes			
General Electric Co., Vt.	No	No	b	b	SI completed
Gerstle River Test Site, Alaska	No	No	b	b	PA needed
Hamilton Army Air Field, Calif.	Yes	No	b	b	SI completed
Harry Diamond Laboratories, Adelphi, Md.	Yes	No			
Hawthorne Army Ammunition Plant, Nev.	Yes	No	b	b	HRS completed

Facility	Met April 1988 assessment deadline?	Met April 1989 evaluation deadline?	Met remedial action deadlines?		Status <sup>a</sup>
			IAG	RA	
Hays Army Ammunition Plant, Pa.	No	No			
Holston Army Ammunition Plant, Tenn.	Yes	Yes	b	b	SI completed
Hunter Army Airfield, Ga.	No	No			
Indiana Army Ammunition Plant, Ind.	Yes	No	b	b	HRS completed
Iowa Army Ammunition Plant, Iowa	Yes	No	Yes	d	RI/FS ongoing
Jefferson Proving Ground, Ind.	Yes	No	b	b	PA completed
Joliet Army Ammunition Plant, Ill.	Yes	Yes	Yes	d	RI/FS ongoing
Kansas Army Ammunition Plant, Kans.	Yes	No	b	b	SI completed
Lake City Army Ammunition Plant, Mo. (4 operable units)	Yes	Yes	Yes	d	RI/FS (4 ongoing)
Lawrence Livermore National Laboratory Camp Parks, Calif.	No	No			
Letterkenny Army Depot, Pa. (3 operable units)	Yes	Yes	Yes	d	RI/FS (2 ongoing, 1 completed); RD (1 ongoing)
Lexington-Bluegrass Army Depot, Ky.	Yes	Yes			
Lima Defense Plant Representative Office, Ohio	Yes	Yes			
Lone Star Army Ammunition Plant, Tex. (2 operable units)	Yes	Yes	Yes	d	RI/FS (2 ongoing)
Louisiana Army Ammunition Plant, La. (2 operable units)	Yes	Yes	Yes	Yes	RI/FS (1 ongoing, 1 completed); RD (1 completed); RA (1 completed)
Lt. Clarence Lovejoy Army Reserve Center, Fla.	No	Yes			
Makua Military Reservation, Hawaii	No	No	b	b	SI completed
Materials Technology Laboratory, Mass.	Yes	No	b	b	SI completed
McAlester Army Ammunition Plant, Okla.	Yes	No	b	b	PA completed
Milan Army Ammunition Plant, Tenn. (13 operable units)	Yes	Yes	d	d	RI/FS (12 ongoing, 1 completed)
Natick Research, Development, and Engineering Center, Mass.	No	No	b	b	HRS completed
Navajo Army Depot, Ariz.	Yes	Yes			
Newport Army Ammunition Plant, Ind.	Yes	No	b	b	SI completed

Facility	Met April 1988 assessment deadline?	Met April 1989 evaluation deadline?	Met remedial action deadlines?		Status <sup>a</sup>
			IAG	RA	
Oakland Army Base, Calif.	Yes	No	b	b	PA completed
Philadelphia Defense Personnel Support Center, Pa.	No	No			
Phoenix Control (Nike), Md.	Yes	No	b	b	SI completed
Picatinny Arsenal, N.J. (4 operable units)	No	No	Yes	Yes	RI/FS (1 ongoing, 1 completed); RD (1 completed); RA (1 completed)
Pine Bluff Arsenal, Ark.	Yes	No	b	b	SI completed
Presidio of Monterey, Calif.	No	No	b	b	PA completed
Pueblo Army Depot, Colo.	Yes	No	b	b	SI completed
Radford Army Ammunition Plant, Va.	Yes	No	b	b	PA completed
Ravenna Army Ammunition Plant, Ohio	Yes	No	b	b	SI completed
Red River Depot, Tex.	Yes	No	b	b	ES completed
Riverbank Army Ammunition Depot, Calif.	Yes	No	Yes	d	RI/FS ongoing
Rock Island Arsenal, Ill.	Yes	No	b	b	PA completed
Rocky Mountain Arsenal, Colo. (26 operable units)	Yes	Yes	d	Yes	RI/FS (2 ongoing, 2 completed); RD (1 ongoing, 21 completed); RA (10 ongoing, 13 completed)
Roosevelt Army Reserve Center, N.Y.	No	No			
Sacramento Army Depot, Calif. (5 operable units)	Yes	Yes	Yes	Yes	RI/FS (2 ongoing, 3 completed); RD (2 completed); RA (1 ongoing)
Savanna Army Depot, Ill. (2 operable units)	Yes	Yes	d	d	RI/FS (1 ongoing, 1 completed); RD (1 ongoing)
Schofield Barracks, Hawaii (4 operable units)	Yes	No	Yes	d	RI/FS (4 ongoing)
Scranton Army Ammunition Plant, Pa.	Yes	Yes			
Seneca Army Depot, N.Y. (5 operable units)	No	No	Yes	d	RI/FS (2 ongoing)
SFC NV Brittan Army Reserve Center, N.J.	No	No			

Facility	Met April 1988 assessment deadline?	Met April 1989 evaluation deadline?	Met remedial action deadlines?		Status <sup>a</sup>
			IAG	RA	
Sharpe Army Depot, Calif. (2 operable units)	Yes	Yes	d	d	RI/FS (2 ongoing)
Sierra Army Depot, Calif.	Yes	No	b	b	PA completed
Soldier Support Center, Ind.	Yes	No	b	b	PA completed
Storck Army Reserve Center, N.J.	No	No			
Stratford Engine Plant, Conn.	No	No			
Stryker Reserve Center, N.J.	No	No			
St. Louis Area Support Center, Ill.	Yes	No	b	b	SI completed
St. Louis Army Ammunition Plant, Mo.	Yes	No	b	b	PA completed
Sunflower Army Ammunition Plant, Kans.	Yes	No	b	b	SI completed
Tank Automotive Command, Mich.	Yes	Yes			
Tobyhanna Army Depot, Pa. (4 operable units)	Yes	No	d	d	RI/FS (1 ongoing)
Tooele Army Depot, Utah	Yes	No	b	b	PA completed
Tracy Defense Depot, Calif. (2 operable units)	Yes	No	Yes	d	RI/FS (2 ongoing)
Training Center and Fort Jackson, S.C.	Yes	No	b	b	SI completed
Tripler Medical Center, Hawaii	No	No	b	b	PA completed
Twin Cities Army Ammunition Plant (New Brighton-Arden Hills), Minn. <sup>c</sup>	Yes	Yes			
Umatilla Depot Activity, Oreg. (7 operable units)	Yes	Yes	Yes	d	RI/FS (7 ongoing)
Vint Hill, Va.	No	No	b	b	PA completed
Volunteer Army Ammunition Plant, Tenn.	Yes	No	b	b	SI completed
Walter Reed Army Medical Center, Md.	No	No	b	b	PA completed
Warrenton Training Center, Va.	No	No	b	b	PA completed
Watervliet Arsenal, N.Y.	No	No			
Weldon Springs Training Area, Fort Leonardwood (Ordnance Works), Mo.	Yes	No	Yes	d	RI/FS ongoing
West Point Military Academy, N.Y.	No	Yes			
Yuma Proving Ground, Ariz.	Yes	Yes			
<b>Navy</b>					
Adak Naval Air Station, Alaska	No	No	b	b	SI completed



Facility	Met April 1988 assessment deadline?	Met April 1989 evaluation deadline?	Met remedial action deadlines?		Status <sup>a</sup>
			IAG	RA	
Agana Naval Air Station, Guam	Yes	No	b	b	SI completed
Alameda Naval Air Station, Calif.	Yes	No	b	b	ES completed
Albany Marine Corps Logistics Base, Ga. (5 operable units)	No	No	d	d	RI/FS (3 ongoing, 1 completed)
Annapolis Naval Academy, Md.	Yes	Yes			
Apra Harbor Naval Complex, Guam	No	No	b	b	PA completed
Arlington Marine Corps Battalion Headquarters, Va.	No	No			
Azusa Naval Ocean Systems Center, Calif.	No	No	b	b	PA completed
Bangor Submarine Base, Wash. (7 operable units)	No	No	Yes	d	RI/FS (5 ongoing, 1 completed); RD (1 ongoing)
Barbers Point Naval Air Station, Hawaii	Yes	No	b	b	SI completed
Barbers Point Public Works Center, Hawaii	No	No	b	b	PA completed
Barrow Naval Arctic Research Laboratory, Alaska	No	No	b	b	PA completed
Barstow Marine Corps Logistics Base, Calif. (3 operable units)	Yes	No	Yes	d	RI/FS (3 ongoing)
Beaufort Marine Corps Air Station, S.C.	Yes	No	b	b	SI completed
Beaufort Naval Hospital, S.C.	Yes	Yes			
Bethpage Naval Weapons Industrial Reserve Plant, N.Y.	No	No	b	b	SI completed
Bloodsworth Archipelago, Md.	No	No	b	b	PA completed
Bogue Burn Pit Marine Corps Auxiliary Landing, N.C.	Yes	No	b	b	SI completed
Bridgeport Marine Corps Mountain Warfare Training, Calif.	No	No	b	b	SI completed
Bristol Naval Weapons Industrial Reserve Plant, Tenn.	Yes	No	b	b	PA completed
Brunswick Naval Air Station, Maine (6 operable units)	Yes	Yes	Yes	d	RI/FS (4 ongoing, 2 completed); RD (2 ongoing)
Cabrillo Heights Navy Housing, Calif.	No	No			
Calverton Naval Weapons Industrial Reserve Plant, N.Y.	No	No	b	b	SI completed
Camp Garcia #1, P.R.	No	No			

Facility	Met April 1988 assessment deadline?	Met April 1989 evaluation deadline?	Met remedial action deadlines?		Status <sup>a</sup>
			IAG	RA	
Camp Lejeune Military Reservation, N.C. (10 operable units)	Yes	No	d	d	RI/FS (7 ongoing, 1 completed); RD (1 ongoing)
Camp Pendleton Marine Corps Base, Calif. (3 operable units)	Yes	No	Yes	d	RI/FS (3 ongoing)
Camp Wesley Harris Marine Facility, Wash.	No	Yes			
Cecil Field Naval Air Station (United States Navy Air Station Cecil Field), Fla. (7 operable units)	Yes	No	d	d	RI/FS (7 ongoing)
Ceiba Naval Station, P.R.	Yes	Yes			
Charleston Naval Shipyard, S.C.	Yes	No	b	b	SI completed
Charleston Naval Weapons Station South Annex, S.C.	Yes	Yes			
Charleston Naval Weapons Station, S.C.	Yes	No	b	b	SI completed
Cherry Point Marine Corps Air Station, N.C.	Yes	No	b	b	SI completed
Chesapeake Auxiliary Landing Field F, Va.	Yes	No	b	b	PA completed
China Lake Naval Weapons Station, Calif.	No	No	b	b	SI completed
Civil Engineering Laboratory, Calif.	No	No			
Concord Naval Weapons Station, Calif.	Yes	No	b	b	Proposed for NPL
Coronado Naval Amphibious Base, Calif.	No	No	b	b	PA completed
Corpus Christi Naval Air Station, Tex.	Yes	No	b	b	SI completed
Crane Naval Weapons Support Center, Ind.	Yes	No	b	b	SI completed
Crows Landing Naval Air Logistics Force, Calif.	No	No			
Cutler Naval Communications Unit, Maine	No	No	b	b	SI completed
Dahlgren Naval Surface Weapons Center, Va.	Yes	Yes	d	d	Added to NPL in Oct. 1992
Dallas Naval Air Station, Tex.	Yes	No	b	b	SI completed
Davisville Naval Construction Battalion Center, R.I. (4 operable units)	Yes	No	Yes	d	RI/FS (4 ongoing)
Dixon Naval Radio Transmitting Facility, Calif.	No	No	b	b	SI completed
Earle Naval Weapons Station, N.J. (3 operable units)	Yes	No	Yes	d	RI/FS (2 ongoing)
East Lyme Naval Underwater Systems Center, Conn.	No	No			
El Centro Naval Air Facility, Calif.	No	No	b	b	PA completed

Facility	Met April 1988 assessment deadline?	Met April 1989 evaluation deadline?	Met remedial action deadlines?		Status <sup>a</sup>
			IAG	RA	
El Toro Marine Corps Air Station, Calif. (4 operable units)	Yes	No	Yes	d	RI/FS (4 ongoing)
Fallbrook Naval Weapons Station Annex, Calif.	No	No			
Fallon Naval Air Station, Nev.	No	No	b	b	SI completed
Fisher Island Naval Underwater Systems Center, N.Y.	No	No	b	b	PA completed
Fort Lauderdale Naval Underwater Systems Center, Fla.	No	No			
Fridley Naval Industrial Reserve Ordnance Plant, Minn. (2 operable units)	Yes	No	Yes	Yes	RI/FS (1 ongoing, 1 completed); RD (1 completed); RA (1 ongoing)
Glenview Naval Air Station, Ill.	Yes	No	b	b	SI completed
Gouldsboro Naval Security Group Activity, Maine	Yes	Yes			
Great Lakes Naval Training Center, Ill.	Yes	No	b	b	PA completed
Guam Naval Facility, Guam	Yes	No	b	b	PA completed
Guam Naval Hospital, Guam	Yes	Yes			
Guam Naval Magazine, Guam	Yes	No			
Guam Naval Ship Repair Facility, Guam	No	No	b	b	PA completed
Guam Naval Station, Guam	No	No	b	b	PA completed
Gulfport Naval Construction Battalion Center, Miss.	No	Yes	b	b	SI completed
Imperial Beach Naval Communications Station, Calif.	No	No	b	b	PA completed
Indian Head Naval Ordnance Station, Md.	Yes	No	b	b	SI completed
Indian Island Naval Undersea Warfare Engineering Station, Wash.	No	No	b	b	PA completed
Indianapolis Naval Avionics Center, Ind.	Yes	No	b	b	PA completed
Jackson Park Landfill, Wash.	No	No	b	b	PA completed
Jacksonville Naval Air Station, Fla. (3 operable units)	Yes	No	d	d	RI/FS (2 ongoing)
Kaneohe Bay Marine Corps Air Station, Hawaii	Yes	No	b	b	SI completed
Key West Naval Air Station, Fla.	Yes	Yes	b	b	SI completed
Keyport Naval Undersea Warfare Engineering Station (Naval Underseas), Wash.	Yes	No	Yes	d	RI/FS ongoing

Facility	Met April 1988 assessment deadline?	Met April 1989 evaluation deadline?	Met remedial action deadlines?		Status <sup>a</sup>
			IAG	RA	
Kings Bay Naval Submarine Base, Ga.	No	No	b	b	PA completed
Kingsville Naval Air Station, Tex.	Yes	No	b	b	PA completed
Lakehurst Naval Air Engineering Center, N.J. (9 operable units)	Yes	Yes	d	Yes	RI/FS (2 ongoing, 7 completed); RD (4 completed); RA (3 ongoing, 1 completed)
Lemoore Naval Air Station, Calif.	Yes	No	b	b	SI completed
Lewes Naval Facility, Del.	No	No	b	b	PA needed
Lincoln Naval Reserve Center, Nebr.	No	No	b	b	PA completed
Little Creek Naval Amphibious Base, Va.	No	No	b	b	PA completed
Long Beach Naval Shipyard, Calif.	No	No	b	b	PA completed
Long Beach Naval Station, Calif.	No	No	b	b	PA completed
Louisville Naval Ordnance Station, Ky.	No	Yes	b	b	SI completed
Lualualei Naval Magazine, Hawaii	Yes	No	b	b	PA completed
Magna Naval Ind Reserve Ordnance Plant Hercules In, Utah	Yes	No	b	b	PA completed
Mare Island Naval Shipyard, Calif.	Yes	No	b	b	ES completed
Mayport Naval Air Station, Fla.	Yes	Yes			
McGregor Naval Industrial Reserve Plant, Tex.	Yes	No	b	b	SI completed
Mechanicsburg Navy Ships Parts Control Center, Pa.	Yes	Yes			
Memphis Naval Air Station, Tenn.	Yes	Yes	b	b	SI completed
Meridian Naval Air Station, Miss.	Yes	No	b	b	PA completed
Miramar Naval Air Station, Calif.	Yes	No	b	b	SI completed
Moffett Field Air National Guard, Calif.	No	No			
Moffett Field Naval Air Station, Calif.	No	No			
Monterey Naval Postgraduate School, Calif.	No	No			
National Naval Medical Center, Md.	No	No			
New London Naval Submarine Base, Conn. (5 operable units)	Yes	No	Yes	d	RI/FS (0 started)
New London Naval Underwater Systems Center, Conn.	No	No			
New York Naval Station, N.Y.	No	No			

Facility	Met April 1988 assessment deadline?	Met April 1989 evaluation deadline?	Met remedial action deadlines?		Status <sup>a</sup>
			IAG	RA	
Newport Naval Education and Training Center, R.I. (4 operable units)	Yes	No	Yes	d	RI/FS (3 ongoing, 1 completed); RD (1 ongoing)
Norfolk Naval Base, Va.	Yes	Yes			
Norfolk Naval Shipyard, Va.	No	No	b	b	PA completed
North Island Naval Air Station, Calif.	Yes	No	b	b	SI completed
Novato Housing Facility, Calif.	No	No			
Oakland Naval Regional Medical Center, Calif.	No	No			
Oakland Naval Supply Center, Alameda Facility, Calif.	No	No	b	b	SI completed
Oakland Naval Supply Center, Point Molate Site, Calif.	No	No	b	b	SI completed
Oakland Naval Supply Center, Calif.	No	No			
Oceana Naval Air Station, Va.	No	No	b	b	PA completed
Omaha Naval and Marine Corps Reserve Center, Nebr.	No	Yes			
Pacific Missile Range Facility, Hawaii	No	No			
Pacific Missile Test Center, Point Mugu, Calif.	Yes	No	b	b	PA completed
Panama City Naval Coastal Systems Center, Fla.	Yes	No	b	b	SI completed
Farris Island Marine Corps Recruit Depot, S.C.	Yes	No	b	b	SI completed
Patuxent River Naval Air Station, Md.	Yes	No	b	b	PA completed
Pearl Harbor Fleet Training Group, Hawaii	No	No			
Pearl Harbor Naval Shipyard, Hawaii	Yes	No	b	b	SI completed
Pearl Harbor Naval Station, Hawaii	Yes	No	d	d	Added to NPL in Oct. 1992
Pearl Harbor Naval Submarine Base, Hawaii	No	No	b	b	SI completed
Pearl Harbor Naval Supply Center, Hawaii	Yes	No	b	b	SI completed
Pearl Harbor Navy Public Works Center, Hawaii	Yes	No	b	b	SI completed
Pensacola Naval Air Station, Fla. (17 operable units)	Yes	No	d	d	RI/FS (14 ongoing)
Philadelphia Naval Regional Medical Center, Pa.	No	No	b	b	PA needed
Philadelphia Navy Aviation Supply Office, Pa.	No	No	b	b	PA needed
Point Loma Naval Supply Center, Annex, Calif.	No	No	b	b	PA completed
Point Sur Naval Facility, Calif.	No	No			

Facility	Met April 1988 assessment deadline?	Met April 1989 evaluation deadline?	Met remedial action deadlines?		Status <sup>a</sup>
			IAG	RA	
Portsmouth Naval Hospital, Va.	No	No			
Portsmouth Naval Shipyard, Maine	Yes	No	b	b	SI completed
Puget Sound Naval Shipyard, Wash.	No	No	b	b	PA completed
Puget Sound Naval Supply Center, Wash.	No	No	b	b	PA completed
Quantico Marine Corps Combat Development Center, Va.	Yes	No	b	b	SI completed
Roanoke Navy and Marine Corps Reserve, Va.	No	No			
Roosevelt Roads Naval Station, P.R.	No	No			
Sabana Seca Naval Security Group Activity, P.R. (2 operable units)	Yes	No	d	d	RI/FS (1 ongoing)
Saint Inigoes Naval Electronic System Engineering Activity, Md.	No	No			
San Diego Fleet Anti-Submarine Warfare Training Center, Calif.	No	No	b	b	PA completed
San Diego Marine Corps Recruit Depot, Calif.	No	No	b	b	PA completed
San Diego Naval Facilities Engineering Command, Calif.	No	No			
San Diego Naval Hospital, Calif.	No	No			
San Diego Naval Station, Calif.	No	No	b	b	PA completed
San Diego Naval Submarine Base, Calif.	No	No	b	b	SI completed
San Diego Naval Training Center, Calif.	No	No	b	b	PA completed
San Diego Public Works Center, Calif.	No	No	b	b	PA completed
Santa Rita Naval Magazine, Guam	No	No			
Sasa Valley Fuel Depot, Guam	No	No			
Seal Beach, Fallbrook Naval Weapons Station, Calif.	Yes	No	b	b	SI completed
Seattle Naval Station, Wash.	No	No	b	b	PA completed
Shore Intermediate Maintenance Activity, Hawaii	No	No			
Singer Education Division, Calif.	No	No			
Skaggs Island Naval Security Group Activity, Calif.	No	No			
South Weymouth Naval Air Station, Mass.	No	No	b	b	SI completed
Stockton Naval Communication Station, Calif.	No	No	b	b	SI completed

Facility	Met April 1988 assessment deadline?	Met April 1989 evaluation deadline?	Met remedial action deadlines?		Status <sup>a</sup>
			IAG	RA	
Suffolk Naval Communication Area Master Station, Va.	Yes	No	b	b	SI completed
Treasure Island Naval Station, Hunters Point Annex, Calif. (5 operable units)	No	No	Yes	d	RI/FS (5 ongoing)
Treasure Island Naval Station, Calif.	No	No	b	b	SI completed
Trenton Naval Air Propulsion Center, N.J.	No	No			
Triple A Shipyard, Hunters Point Division, Calif.	No	No			
Tustin Marine Corps Air Station Helicopter, Calif.	Yes	No	b	b	HRS completed
Twenty-Nine Palms Marine Corps Air, Ground Combat C, Calif.	Yes	No	b	b	SI completed
Ventura Naval Construction Battalion Center, Calif.	No	No	b	b	PA completed
Waiawa Shaft, Hawaii	Yes	No			
Warminster Naval Air Defense Command, Pa. (2 operable units)	Yes	No	Yes	d	RI/FS (2 ongoing)
Washington Naval Research Laboratory, Wash., D.C.	Yes	No	b	b	PA completed
Washington Naval Security Station, Wash., D.C.	No	No	b	b	PA completed
Washington Navy Yard, Wash., D.C.	No	No	b	b	PA needed
West Pacific Naval Communication Area Master Station, Guam	Yes	No	b	b	SI completed
Whidbey Island Naval Air Station, Wash.	Yes	No	b	b	SI completed
Whiting Field Naval Air Station, Fla.	Yes	No	b	b	SI completed
Williamsburg Armed Forces Expert Training Activities, Va.	Yes	No	b	b	PA completed
Willow Grove Naval Air Station, Pa.	No	No	b	b	PA completed
Winterharbor Naval Security Group Activity, Maine	No	Yes			
W. Palm Beach Naval Underwater Systems Center, Fla.	No	No			
Yorktown Naval Supply Center, Va.	No	No	b	b	PA completed
Yuma Marine Corps Air Station, Ariz. (2 operable units)	Yes	No	Yes	d	RI/FS (2 ongoing)
<b>Other defense facilities</b>					
Astoria Field Office, Corps of Engineers, Civil, Oreg.	No	No			
Bonneville Dam Air Enforcement Division, Corps of Engineers, Civil, Oreg.	No	No			

Facility	Met April 1988 assessment deadline?	Met April 1989 evaluation deadline?	Met remedial action deadlines?		Status <sup>a</sup>
			IAG	RA	
Fort Gibson Lake, Corps of Engineers, Civil, Okla.	Yes	No	b	b	SI completed
Fountain City Service Base, Corps of Engineers, Civil, Wis.	Yes	No	b	b	PA completed
Hamilton Island Landfill, Corps of Engineers, Civil, Wash.	No	No	d	d	Added to NPL in Oct. 1992
Lake Lavon-North Gully Site 1 in Corps of Engineers, Civil, Tex.	Yes	No	b	b	SI completed
Pittsburgh Army Engineering District, Corps of Engineers, Civil, Ohio	Yes	No	b	b	PA completed
Willamette, Corps of Engineers, Civil, Oreg.	No	No			
Beavertail Point Radar Station, Defense, R.I.	No	No			
Seal Island, Defense, Maine	Yes	Yes			
Soldiers and Airmens Home, Defense, Wash., D.C.	No	No			
Casco Bay Defense Fuel Support Point, Defense Logistics Agency, Maine	Yes	Yes			
Charleston Defense Fuel Supply Point, Defense Logistics Agency, S.C.	Yes	Yes			
Cincinnati Defense Fuel Support Plant, Defense Logistics Agency, Ohio	Yes	Yes			
Escanaba Defense Fuel Support Point, Defense Logistics Agency, Mich.	Yes	No	b	b	PA completed
Grand Forks Defense Fuel Support Point, Defense Logistics Agency, N.Dak.	Yes	Yes			
Lynn Haven Defense Fuel Support Point, Defense Logistics Agency, Fla.	No	Yes			
Memphis Defense Depot, Defense Logistics Agency, Tenn.	No	No	d	d	Added to NPL in Oct. 1992
Mukilteo Defense Fuel Support Point, Defense Logistics Agency, Wash.	No	No	b	b	PA completed
New Haven Defense Logistics Agency Depot, Defense Logistics Agency, Ind.	Yes	Yes			
Newington Defense Fuel Support Point, Defense Logistics Agency, N.H.	Yes	Yes			
Norwalk Defense Fuel Supply Center, Defense Logistics Agency, Calif.	No	No			



Facility	Met April 1988 assessment deadline?	Met April 1989 evaluation deadline?	Met remedial action deadlines?		Status <sup>a</sup>
			IAG	RA	
Ogden Defense Depot, Defense Logistics Agency, Utah (4 operable units)	Yes	Yes	Yes	Yes	RI/FS (2 ongoing, 2 completed); RD (1 ongoing, 1 completed); RA (1 ongoing)
Ozol Defense Fuel Supply Center, Defense Logistics Agency, Calif.	No	No			
San Pedro Defense Fuel Supply Center, Defense Logistics Agency, Calif.	No	No	b	b	FA completed
Searsport Defense Fuel Support Point, Defense Logistics Agency, Maine	Yes	Yes			
Tampa Defense Fuel Support Point, Defense Logistics Agency, Fla.	No	No			
Verona Defense Fuel Support Point, Defense Logistics Agency, N.Y.	No	Yes			
Defense Mapping Agency-Fee (Second Street), Mo.	No	Yes			
Defense Mapping Agency-Fee (Broadway), Mo.	No	No	b	b	SI completed
<b>Energy</b>					
Anvil Points, Colo.	Yes	Yes			
Argonne National Laboratory, Ill.	No	No	b	b	SI completed
Bettis Atomic Power Laboratory, Pa.	No	No			
Brookhaven National Laboratory, N.Y. (7 operable units)	Yes	No	Yes	d	RI/FS (1 ongoing)
Energy Technology Engineering Center, Calif.	No	No	b	b	SI completed
Feed Material Production Center, Ohio (5 operable units)	Yes	No	d	d	RI/FS (5 ongoing)
Fermi National Accelerator Laboratory, Ill.	No	Yes			
Hanford Site (Hanford 200 Area), Wash. (5 operable units)	Yes	No	Yes	d	RI/FS (1 ongoing)
Idaho National Engineering Laboratory, Ida. (23 operable units)	No	No	Yes	d	RI/FS (7 ongoing, 4 completed); RD (2 ongoing)
Kansas City Plant, Mo.	No	No	b	b	SI completed
Knolls Atomic Power Laboratory, Kesselring Site, N.Y.	Yes	No	b	b	SI completed
Knolls Atomic Power Laboratory, Knolls Site, N.Y.	Yes	No	b	b	SI completed

Facility	Met April 1988 assessment deadline?	Met April 1989 evaluation deadline?	Met remedial action deadlines?		Status <sup>a</sup>
			IAG	RA	
Knolls Atomic Power Laboratory, Windsor Site, Conn.	No	No			
Lawrence Berkeley Laboratory, Calif.	No	No			
Lawrence Livermore National Laboratory, Site 300, Calif. (6 operable units)	Yes	No	Yes	d	RI/FS (6 ongoing)
Lawrence Livermore National Laboratory, Calif. (1 operable unit)	Yes	Yes	Yes	Yes	RI/FS (1 completed); RD (1 ongoing); RA (1 ongoing)
Los Alamos Scientific Laboratory, N.Mex.	Yes	No	b	b	PA completed
Maywood Interim Storage Site, N.J. <sup>c</sup>	Yes	Yes			
Middlesex Sampling Plant, N.J.	Yes	No	b	b	SI completed
Mound Facility, Ohio (7 operable units)	Yes	No	Yes	d	RI/FS (3 ongoing)
Nevada Test Site (Reynold's Electric), Nev.	Yes	No	b	b	HRS completed
New Brunswick Laboratory, Erda, N.J.	No	No	b	b	PA completed
Paducah Gaseous Diffusion Plant, Ky.	No	No	b	b	SI completed
Pittsburg Energy Technology Center, Pa.	No	No	b	b	PA completed
Pinellas Plant, Fla.	No	No	b	b	SI completed
Portsmouth Gaseous Diffusion Plant, Ohio	Yes	No	b	b	SI completed
Rocky Flats Plant, Colo. (16 operable units)	Yes	No	d	Yes	RI/FS (16 ongoing, 3 completed); RD (3 ongoing, 1 completed); RA (2 ongoing, 2 completed)
Sandia National Laboratory, Calif.	No	No	b	b	PA completed
Savannah River Site, S.C. (28 operable units)	Yes	No	d	Yes	RI/FS (25 ongoing, 3 completed); RD (2 completed); RA (2 ongoing)
Solar Energy Research Institute, Colo.	Yes	Yes			
Stanford Linear Accelerator Center, Calif.	Yes	Yes			
Tonopah Test Range (Sandia National Laboratory), Nev.	No	No			
Tupman Naval Petroleum Reserve #1, Calif.	No	No			

Facility	Met April 1988 assessment deadline?	Met April 1989 evaluation deadline?	Met remedial action deadlines?		Status <sup>a</sup>
			IAG	RA	
Weldon Springs Quarry, Plant, Pits, Mo. (6 operable units)	Yes	Yes	Yes	Yes	RI/FS (3 ongoing); RD (3 completed); RA (2 ongoing, 1 completed)
<b>Environmental Protection Agency</b>					
Andrew W. Breidenbach Environmental Research Center, Ohio	Yes	Yes			
Ann Arbor Motor Vehicle Emission Laboratory, Mich.	Yes	Yes			
Center Hill Hazardous Waste Engineering Research Lab, Ohio	Yes	Yes			
Combustion Research Facility, Ark.	No	No			
Corvallis Environmental Research Laboratory, Oreg.	No	No			
Gulf Breeze Environmental Research Laboratory, Fla.	No	Yes			
Houston Laboratory, Tex.	Yes	Yes			
Mobile Incinerator, Mo.	No	No			
National Enforcement Investigation Center, Colo.	No	Yes			
Region 10, Environmental Services Division Laboratory, Wash.	Yes	No	b	b	PA completed
Region 5, Environmental Services Division Laboratory, Ill.	Yes	No	b	b	PA completed
Region 7, Environmental Services Division Laboratory, Kans.	No	No			
Testing and Evaluation Facility, Ohio	Yes	Yes			
<b>General Services Administration (GSA)</b>					
Belle Mead Supply Depot, N.J.	No	No	b	b	PA completed
Brooklyn Information Agency, N.Y.	No	No			
Curtis Bay Depot, Md.	No	No			
Customs Field Office, Wash., D.C.	No	No			
Emmanuel Cellard Federal Building 225CA, N.Y.	No	No			
Federal Building, 7 Ave., N.Y.	No	No			
Federal Center, Mo.	No	No	b	b	SI completed

Facility	Met April 1988 assessment deadline?	Met April 1989 evaluation deadline?	Met remedial action deadlines?		Status <sup>a</sup>
			IAG	RA	
GSA Building, Kansas City, Mo.	No	Yes			
GSA, Merchandise Control Sales Section, N.Y.	No	No			
GSA Building, New York, N.Y.	Yes	Yes			
GSA, Philip Burton Federal Building, Calif.	No	No			
GSA, Raritan Depot, N.J.	Yes	Yes			
GSA Building, Stockton, Calif.	No	No	b	b	PA completed
GSA Building, Wash., D.C.	No	No			
<b>Health and Human Services</b>					
Hubert Humphrey Building, Wash., D.C.	No	No			
National Institute of Environmental Health Science	No	No	b	b	PA needed
NCI, Frederick Cancer Research, Md.	No	No	b	b	PA completed
National Institute of Health, Bethesda, Md.	No	No			
<b>Interior</b>					
Bureau of Land Management (BLM), Aaron Mining, Nev.	Yes	Yes			
BLM, Afterthought Mine, Calif.	Yes	Yes			
BLM, All Minerals, Inc., Nev.	Yes	Yes			
BLM, Amax Chemical, N.Mex.	Yes	Yes			
BLM, American Borate Co., Nev.	Yes	Yes			
BLM, Antelope Valley Pesticide Site, Nev.	No	No	b	b	PA completed
BLM, Argentum Mill, Nev.	No	No	b	b	PA completed
BLM, Artesia Landfill, N.Mex.	Yes	No	b	b	SI completed
BLM, Asarco, Inc., Silver Bell Mine and Mill, Ariz.	No	No	b	b	PA completed
BLM, Atlas Asbestos Co., Calif. <sup>c</sup>	Yes	Yes			
BLM, Austin Well, Nev.	Yes	Yes			
BLM, Bar Resources, Inc., Buckhorn Mine, Nev.	Yes	Yes			
BLM, Black Mesa Dump, Ida.	No	No			
BLM, Blanco Landfill, N.Mex.	No	No	b	b	PA completed
BLM, Bloomfield City Landfill, N.Mex.	Yes	Yes	b	b	SI completed
BLM, Blue Canyon Allotment, N.Mex.	No	No			

Facility	Met April 1988 assessment deadline?	Met April 1989 evaluation deadline?	Met remedial action deadlines?		Status <sup>a</sup>
			IAG	RA	
BLM, Blue Dome Unauthorized Dump, Ida.	No	No			
BLM, Bruneau Open Dump, Ida.	No	No			
BLM, Bunker Hill Co., Nev.	Yes	Yes			
BLM, Butte North Isolated Tract Hazardous Site, Ida.	No	No			
BLM, California Desert District, Calif.	Yes	Yes			
BLM, Candelaria Partners Omc, Nev.	Yes	Yes			
BLM, Carlin Gold Mine, Nev.	Yes	Yes			
BLM, Cassia County #1, Ida.	No	No			
BLM, Cassia County #2, Ida.	No	No			
BLM, Cassia County #3, Ida.	No	No			
BLM, Cedar Butte S. End Dumpsite, Ida.	No	No			
BLM, Central Cove Landfill, Ida.	No	No			
BLM, Chaffee County Landfill, Colo.	No	No	b	b	PA completed
BLM, Champaigne Creek Mine, Ida.	No	No	b	b	PA completed
BLM, Chevron Red Wash Unit, Utah	Yes	Yes			
BLM, Chromalloy Mining and Milling--Site 1, Nev.	Yes	Yes			
BLM, Chromalloy Mining and Milling--Site 2, Nev.	Yes	Yes			
BLM, Clark Air Service Airstrip, Jarbridge RA, Ida.	No	No	b	b	PA completed
BLM, Congress Con. Gold Mine, Ariz.	Yes	Yes			
BLM, Cortez Joint Venture, Nev.	Yes	Yes			
BLM, Cottonwood Canyon, Utah	Yes	Yes			
BLM, Cow Hollow Hazardous Waste Dump, Ida.	No	No			
BLM, Crescent Mining Ltd. (Rest Mine), Nev.	Yes	Yes			
BLM, Crescent Valley Mill, Nev.	Yes	Yes			
BLM, Cyprus Bagdad Copper Co., Ariz.	Yes	Yes			
BLM, Cyprus Mining Corp., Nev.	Yes	Yes			
BLM, Cyprus Sierrita Corp., Ariz.	No	Yes			
BLM, Dateland Landfill, Ariz.	No	No	b	b	PA completed
BLM, Dee Gold Mining Co., Nev.	No	No			

Facility	Met April 1988 assessment deadline?	Met April 1989 evaluation deadline?	Met remedial action deadlines?		Status <sup>a</sup>
			IAG	RA	
BLM, Delamar Silver Mine, Ida.	Yes	No			
BLM, Desert Mound Mine, Utah	Yes	Yes			
BLM, Dome Landfill, Ariz.	No	No	b	b	PA completed
BLM, Double Eagle, Inc., Lower Rochester, Nev.	Yes	Yes			
BLM, Douglas County Landfill, Nev.	Yes	Yes			
BLM, Dresser Minerals, Greyston Mine, Nev.	Yes	Yes			
BLM, Dry Lakes Air Service Airstrip, Cascade RA, Ida.	No	No			
BLM, Duval Co., N.Mex.	Yes	Yes			
BLM, Duval Corp. Mine Site, Nev.	Yes	Yes			
BLM, Duval Corp., Mineral Park Property, Ariz.	Yes	Yes			
BLM, D&Z Exploration Co., Nev.	Yes	Yes			
BLM, Eagle County Landfill, Colo.	No	No	b	b	PA needed
BLM, East Summit Mining Claims, Utah	No	No			
BLM, Edmonds Unauthorized Dump, Ida.	No	No			
BLM, Eisman Chemical Company, Nev.	Yes	Yes			
BLM, El Capitan Quarry, Calif.	Yes	No	b	b	SI completed
BLM, Elk City, Ida.	Yes	Yes			
BLM, Ely Crude Oil Co., Nev.	No	No	b	b	PA completed
BLM, Enco Powerhouse, also known as Similkameen, Wash.	No	Yes			
BLM, Ermont Mill Tailings, Mont.	No	Yes			
BLM, Flora Vista Landfill, N.Mex.	Yes	No	b	b	ES completed
BLM, Fort Soda Disposal Site, Calif.	No	No			
BLM, Fort Yukon White Alice Site, Alaska	No	No	b	b	PA completed
BLM, Fremont, Colo.	No	No			
BLM, Frye Canyon Tailings, Utah	Yes	Yes			
BLM, German Lake, Ida.	No	No			
BLM, Gold Strike Mine, Nev.	No	No	b	b	PA completed
BLM, Golden Valley Landfill, Ariz.	Yes	Yes			
BLM, Grace Illegal Dump, Ida.	No	No			

Facility	Met April 1988 assessment deadline?	Met April 1989 evaluation deadline?	Met remedial action deadlines?		Status <sup>a</sup>
			IAG	RA	
BLM, Hammett Dump, Ida.	No	No			
BLM, Hatch Landfill, N.Mex.	Yes	Yes			
BLM, Howe Dumpsite, Ida.	No	No			
BLM, Hulet Dump, Ida.	No	No			
BLM, Icy Cape Dew Line Site, Alaska	No	No	b	b	PA completed
BLM, Illegal Airstrip, John Greytak, Mont.	No	Yes			
BLM, IMCO Services, Inc., Nev.	No	No	b	b	PA completed
BLM, Inspiration Con. Christmas, Ariz.	No	No	b	b	PA completed
BLM, Inspiration Con. Copper, Inspiration Area, Ariz.	No	No	b	b	PA completed
BLM, Inspiration Con. Copper, Oxhide Area, Ariz.	Yes	No	b	b	PA completed
BLM, Intermountain Exploration, Nev.	Yes	Yes			
BLM, Ireco Chemical, Utah	No	No	b	b	PA completed
BLM, I&W Oil Service Roswell, N.Mex.	No	No	b	b	PA completed
BLM, Jet Fuel Refinery Site, Mont.	Yes	Yes			
BLM, Jupiter Gold Company, Nev.	Yes	Yes			
BLM, Kabba-Texas Mine, Wash.	No	No	b	b	PA completed
BLM, Kemco Buster Mine, Nev.	Yes	Yes			
BLM, Kenecott Minerals Co. Mines Plant, Ariz.	Yes	Yes			
BLM, Kerr-McGee Chemical Corp. Potash, N.Mex.	Yes	Yes			
BLM, Kerr-McGee Laguna Toston, N.Mex.	Yes	Yes			
BLM, Kirtland Landfill, N.Mex.	Yes	No	b	b	SI completed
BLM, Kogru River Dewline Site, Alaska	No	No	b	b	PA completed
BLM, Kremmling Dump, Colo.	No	No	b	b	PA completed
BLM, La Mesa, N.Mex.	No	No	b	b	PA completed
BLM, La Union Landfill, N.Mex.	No	No	b	b	ES completed
BLM, Lake Havasu Sanitation District, Ariz.	Yes	Yes			
BLM, Las Cruces Landfill, N.Mex.	Yes	No	b	b	SI completed
BLM, Lee Acres Landfill, N.Mex. (2 operable units)	Yes	No	d	d	RI/FS (2 ongoing)
BLM, Leslie Dump Site-1, Ida.	No	No			

Facility	Met April 1988 assessment deadline?	Met April 1989 evaluation deadline?	Met remedial action deadlines?		Status <sup>a</sup>
			IAG	RA	
BLM, Leslie Dump Site-4 SW, Ida.	No	No			
BLM, Loco Hills Landfill, N.Mex.	Yes	Yes			
BLM, Loran Station on Sitkinak, Alaska	No	No			
BLM, Lower Coeur D'Alene River, Ida.	No	No	b	b	PA completed
BLM, Lytle Boulevard Dump, Oreg.	No	No	b	b	PA needed
BLM, McDermitt Mine, Nev.	Yes	Yes			
BLM, Menan Unauthorized Dump, Ida.	No	No			
BLM, Merlin Landfill, Oreg.	No	No	b	b	PA completed
BLM, Mesilla Landfill, N.Mex.	Yes	Yes	b	b	SI completed
BLM, Minerals Concentrates, Nev.	Yes	Yes			
BLM, Minerals Management, Inc., Argentum Mill, Nev.	Yes	Yes			
BLM, Minexco Millsite, Oreg.	No	Yes			
BLM, Molycorp, Inc., Calif.	Yes	No	b	b	SI completed
BLM, Montello Shellite, Nev.	Yes	Yes			
BLM, Montrose County Dump, Colo.	No	No			
BLM, Morgan Pasture, Ida.	No	No			
BLM, Mt. Hope Mine, Nev.	Yes	Yes			
BLM, Multi-Metallics, Inc., Nev.	Yes	Yes			
BLM, National Potash Co., N.Mex.	Yes	Yes			
BLM, Needles Landfill, Calif.	Yes	No	b	b	PA completed
BLM, Nevada Barth Corp., Nev.	Yes	Yes			
BLM, Nevada Hapth Corp., Nev.	No	No			
BLM, New Pass Resources, Inc., Nev.	No	No	b	b	PA completed
BLM, North Creek Mill, Ida.	No	No	b	b	PA completed
BLM, Orchard Mesa Landfill, Colo.	Yes	No	b	b	SI completed
BLM, Ore Buying Station, Moab, Utah	No	No	b	b	PA completed
BLM, Ormsby Landfill, Nev.	No	No	b	b	PA completed
BLM, Oroville Landfill, Wash.	No	No			
BLM, Owyhee Co. Grandview Landfill, Ida.	No	No			
BLM, Owyhee Co. Marsing, Homedale Landfill, Ida.	No	No			



Facility	Met April 1988 assessment deadline?	Met April 1989 evaluation deadline?	Met remedial action deadlines?		Status <sup>a</sup>
			IAC	RA	
BLM, Owyhee Co. Wilson Creek Landfill, Ida.	No	No			
BLM, Peard Bay Dewline Site, Alaska	No	No			
BLM, Pennsylvania Ave. and Fountain Ave. Landfills, N.Y.	Yes	Yes			
BLM, Pesticide Dump Site, Reynolds, Ida.	No	No			
BLM, Pesticide Dumpsite Sec. 5, Ida.	No	No			
BLM, Pickles Butte (Davidson Air Service), Ida.	No	No			
BLM, Placerville Tram Site, Colo.	Yes	Yes			
BLM, Potash Company of America, N.Mex.	Yes	Yes			
BLM, Pullman Mine, Ida.	No	No			
BLM, Pump Station 12 Dump Site, Alaska	No	No			
BLM, Quinn River Valley, Nev.	No	No			
BLM, Ranchers Exploration and Development Corp., Bluebird Mine, Ariz.	Yes	No	b	b	SI completed
BLM, Red Devil Mine Waste Ponds, Alaska	No	Yes			
BLM, Reeder Flying Service, Airstrip #1, Ida.	No	No			
BLM, Reeder Flying Service, Airstrip #2, Ida.	No	No			
BLM, Reeder Flying Service, Airstrip #3, Ida.	No	No			
BLM, Roll Landfill, Ariz.	Yes	No			
BLM, Sagwon Airstrip, Alaska	No	No	b	b	PA completed
BLM, San Miguel Landfill #1, Colo.	No	No			
BLM, San Miguel Landfill #2, Colo.	No	No			
BLM, Sawpit Tram Site (Ore Storage), Colo.	Yes	Yes			
BLM, Shell Oil Co. of California Gore B, Calif.	Yes	Yes			
BLM, Shoshone (Gwinn Cave), Ida.	No	No			
BLM, Silver Maple Claims, Utah	Yes	No	b	b	SI completed
BLM, Slana Dump Site, Alaska	No	No			
BLM, Slides Dump Site, Oreg.	No	No			
BLM, Sluice Gulch Leaking Adit, Mont.	Yes	Yes			
BLM, Smokey Valley Mining Company, Nev.	Yes	Yes			
BLM, South Farmington Sanitary Landfill, N.Mex.	Yes	Yes	b	b	SI completed

Facility	Met April 1988 assessment deadline?	Met April 1989 evaluation deadline?	Met remedial action deadlines?		Status <sup>a</sup>
			IAG	RA	
BLM, Springfield Dumpsite, Ida.	No	No			
BLM, Springfield Unauthorized Dumpsite, Ida.	No	No			
BLM, Standard Gold Mine, Nev.	Yes	Yes			
BLM, Standard Transpipe Corp., N.Mex.	Yes	No	b	b	SI completed
BLM, Susanville Site, Calif.	No	No			
BLM, Tanacross Airfield, Alaska	No	No	b	b	PA completed
BLM, Tangle Lakes Dump Site, Alaska	No	No			
BLM, Thorium City Waste Dump, Mont.	Yes	Yes			
BLM, Town of Mesa Landfill, Colo.	No	No			
BLM, Tungsten Mill Tailings, Mont.	Yes	No	b	b	PA completed
BLM, Twin Falls Co. Murtaugh (East) Landfill, Ida.	No	No			
BLM, Twin Falls Co. #4, Ida.	No	No			
BLM, Twin Falls Co. #5, Ida.	No	No			
BLM, Union Carbide Corp. (Emerson Mine), Nev.	Yes	Yes			
BLM, Union Carbide, Joe Mine, Calif.	Yes	No	b	b	PA completed
BLM, Union Pacific R/W, Nev.	No	No	b	b	PA completed
BLM, Universal Gas, Inc., Nev.	No	No			
BLM, Upper Little Lost Unauthorized Dump, Ida.	No	No			
BLM, Utah International, Inc., Nev.	Yes	Yes			
BLM, Vale City Dumpsite, Oreg.	No	No			
BLM, Vallecitos Oilfield, Calif.	Yes	No	b	b	PA completed
BLM, Veta Grande Mining Co., Nev.	Yes	Yes			
BLM, Waste Elec. Transformer Site #1, N.Mex.	Yes	Yes			
BLM, Waterflow Landfill, N.Mex.	No	No			
BLM, West Coast Oil & Gas Corp, Nev.	Yes	Yes			
BLM, Western Windfall Ltd., Nev.	Yes	Yes			
BLM, Zonia Copper Mine, Ariz.	No	No	b	b	PA completed
Bureau of Mines (BM) Albany Laboratory, Oreg.	No	No			
BM, Bruceton, Pa.	No	No	b	b	PA completed
BM, Date Street Complex (Boulder City Eng. Laboratory), Nev.	No	No			

Facility	Met April 1988 assessment deadline?	Met April 1989 evaluation deadline?	Met remedial action deadlines?		Status <sup>a</sup>
			IAG	RA	
Bureau of Reclamation (BR), Arizona Projects Office, Ariz.	No	No	b	b	PA completed
BR, Engineering and Research Center, Colo.	No	No	b	b	PA needed
BR, Grand Coulee Dam Project, Wash.	No	No			
BR, Minidoka Dam, Ida.	No	No			
BR, Parker Dam, Calif.	No	No	b	b	PA completed
BR, Yuma Desalting Plant, Ariz.	No	No			
BR, Yuma Projects Office, Ariz.	No	No	b	b	PA completed
Fish and Wildlife Service (FWS), Amchitka Island, Alaska	No	No	b	b	PA completed
FWS, Baker National Wildlife Refuge, Hawaii	No	No	b	b	PA completed
FWS, Brownlow Point Dewline Site, Alaska	No	No			
FWS, Charles M. Russell Refuge, Mont.	Yes	Yes			
FWS, Charlestown Naval Air Station, R.I.	Yes	No	b	b	SI completed
FWS, Crab Orchard NWR Sangamo Dump, Ill. (4 operable units)	Yes	Yes	Yes	d	RI/FS (2 ongoing, 2 completed); RD (2 ongoing)
FWS, Demarcation Point Dewline, Alaska	No	No			
FWS, Great Swamp National Wildlife Refuge, N.J.	Yes	No	b	b	SI completed
FWS, Howland Island National Wildlife Refuge, Hawaii	No	No			
FWS, Iroquois National Wildlife Refuge, N.Y.	Yes	Yes			
FWS, Kenai National Wildlife Refuge, Alaska	No	No			
FWS, Lacassine National Wildlife Refuge, La.	Yes	Yes			
FWS, McMurtry Marsh, Nebr.	Yes	No	b	b	PA completed
FWS, Montezuma National Wildlife Refuge, N.Y.	Yes	Yes			
FWS, National Bison Range, Mont.	No	No			
FWS, Patuxent Wildlife Research Center, Md.	Yes	No	b	b	PA completed
FWS, Tinicum National Environmental Center, Pa.	Yes	No			
U.S. Geological Survey, Denver, Colo.	No	No			
National Park Service (NPS) Big Cypress National Preserve, Fla.	Yes	No			
NPS, Crater Lake National Park, Oreg.	No	No			

Facility	Met April 1988 assessment deadline?	Met April 1989 evaluation deadline?	Met remedial action deadlines?		Status <sup>a</sup>
			IAG	RA	
NPS, Cuyahoga Valley National Recovery Area, Ohio	Yes	No	b	b	PA completed
NPS, Denver Service Center, Colo.	No	Yes			
NPS, Gateway National Recreational Area, N.J.	No	No			
NPS, Gettysburg National Military Park, Pa.	Yes	Yes			
NPS, Gulf Islands National Seashore, Fla.	No	No			
NPS, Naglatuk Hill, Alaska	No	No	b	b	PA completed
NPS, Pinnacles National Monument, Calif.	No	No			
NPS, Provincetown Sanitary Landfill, Mass.	Yes	No	b	b	SI completed
NPS, Septage Treatment Facility, Old Camp Wellfleet, Mass.	No	No	b	b	SI completed
NPS, United Nuclear, N.Y.	Yes	No	b	b	SI completed
NPS, Wrangell-St. Elias National Park, Alaska	No	No	b	b	PA completed
NPS, Yosemite, Calif.	No	No			
<b>National Aeronautics and Space Administration (NASA)</b>					
Ames Research Center, Calif.	No	No	b	b	SI completed
Goddard Space Flight Center, Md.	No	No			
Jet Propulsion Laboratory, Calif.	No	No	d	d	Added to NFL in Oct. 1992
John C. Stennis Space Center, Miss.	Yes	Yes			
Kennedy Space Center, Fla.	No	No	b	b	SI completed
Langley Research Center, Va.	No	No	b	b	SI completed
Lewis Research Center Cleveland, Ohio	No	No	b	b	PA completed
L.B. Johnson Space Center, Tex.	Yes	Yes			
NASA, Plum Brook, Ohio	Yes	No	b	b	PA completed
Rockwell International, Rocketdyne Division (NASA), Calif.	No	No	b	b	SI completed
Wallops Flight Center, Va.	No	No	b	b	SI completed
<b>Postal Service</b>					
Boston Postal Service, Mass.	No	No			
Denver Bulk Mail Center, Colo.	Yes	Yes			
Minneapolis-St. Paul Bulk Mail Center, Minn.	Yes	Yes			

Facility	Met April 1988 assessment deadline?	Met April 1989 evaluation deadline?	Met remedial action deadlines?		Status <sup>a</sup>
			IAG	RA	
<b>Tennessee Valley Authority</b>					
Allen Fossil Plant (Allen Steam Plant), Tenn.	No	Yes			
Bellefonte Nuclear Plant, Ala.	No	Yes			
Browns Ferry Nuclear Plant, Ala.	No	No			
Bull Run Fossil Plant, Tenn.	No	Yes			
Cumberland Fossil Plant, Tenn.	No	Yes			
Guntersville Hydropower Plant, Ala.	No	Yes			
Hartsville Site, Tenn.	No	Yes	b	b	SI completed
John Sevier Fossil Plant, Tenn.	No	Yes			
Kingston Fossil Plant, Tenn.	No	Yes			
Muscle Shoals Power Stores, Ala.	No	No	b	b	PA completed
National Fertilizer and Environmental Research Center, Ala.	No	Yes			
Sequoyah Nuclear Plant, Tenn.	No	Yes			
Watts Bar Nuclear Plant, Tenn.	No	Yes			
Widows Creek Fossil Plant, Ala.	No	Yes			
Wilson Hydropower Plant, Ala.	No	Yes			
<b>Transportation</b>					
Alameda Coast Guard Support Center, Calif.	No	No			
Astoria Coast Guard Base, Oreg.	No	No			
Baltimore Coast Guard Yard, Md.	No	No	b	b	PA needed
Borinquen Coast Guard Air Station, P.R.	Yes	Yes			
Charlevoix Coast Guard Station, Mich.	Yes	No	b	b	PA completed
Coos Bay Solid Waste Landfill, Oreg.	No	No			
Corpus Christi Coast Guard Depot, Tex.	No	No	b	b	PA completed
Duluth Coast Guard Station, Minn.	Yes	No	b	b	PA completed
Federal Aviation Administration (FAA) Fire Island Air Warning Station, Alaska	No	No			
FAA, Lake Minchumina Airport, Alaska	No	No	b	b	PA completed

Facility	Met April 1988 assessment deadline?	Met April 1989 evaluation deadline?	Met remedial action deadlines?		Status <sup>a</sup>
			IAG	RA	
FAA, NAFEC (FAA Technical Center), N.J. (10 operable units)	No	No	d	Yes	RI/FS (6 ongoing, 3 completed); RD (1 ongoing, 2 completed); RA (1 ongoing, 1 completed)
FAA, Northway Staging Field, Alaska	No	No			
FAA, Uniat Airstrip Staging Area, Alaska	No	No			
Fort Macon Coast Guard Station, N.C.	Yes	Yes			
Galveston Coast Guard Base, Tex.	Yes	No	b	b	PA completed
Ketchikan Coast Guard Base, Alaska	No	No	b	b	PA completed
Key West Coast Guard Station, Fla.	No	Yes			
Kodiak Coast Guard Support Center, Alaska	No	No	b	b	PA needed
Mayport Coast Guard Base, Fla.	No	No			
Miami Beach Coast Guard Base, Fla.	No	Yes			
Milwaukee Coast Guard Group Base, Wis.	Yes	No	b	b	PA completed
New Orleans Coast Guard Base, La.	No	No	b	b	PA completed
Portland Marine Safety Coast Guard Station, Oreg.	No	No			
Portsmouth Coast Guard Support Center, Va.	No	No			
San Francisco Coast Guard Base, Calif.	No	No			
San Pedro Coast Guard Support Center, Calif.	No	No	b	b	PA completed
Seattle Coast Guard Support Center Annex, Wash.	No	Yes			
Seattle Coast Guard Support Center, Wash.	No	Yes			
South Portland Coast Guard Base, Maine	No	No	b	b	SI completed
South Weymouth Coast Guard Bouy Depot, Mass.	No	No	b	b	PA completed
St. Petersburg Coast Guard Station, Fla.	No	Yes			
Support Center Governor's Island, N.Y.	No	No			
Elizabeth City Coast Guard Support Center, N.C.	No	No	b	b	PA completed
Woods Hole Coast Guard Base, Mass.	No	No			
<b>Veterans Administration</b>					
Atlanta Medical Center, Ga.	No	No			
Castle Point Hospital, N.Y.	No	No	b	b	PA completed

Facility	Met April 1988 assessment deadline?	Met April 1989 evaluation deadline?	Met remedial action deadlines?		Status <sup>a</sup>
			IAG	RA	
East Orange Medical Center, N.J.	Yes	Yes			
Hillsborough Supply Depot, N.J.	No	No			
Lyons Medical Center, N.J.	No	No			
New Orleans Medical Center, La.	No	No			

Source: GAO's analysis of data from EPA's CERCLIS, EPA's Federal Facilities Hazardous Waste Compliance Data Base (version 6), and EPA's Superfund Comprehensive Accomplishments Plan.