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Congressional Committees

Since 1992, Congress has authorized the Department of Defense (DOD) to 
obligate almost $3.2 billion for DOD’s Cooperative Threat Reduction 
program. This program is intended to help former Soviet states (1) destroy 
their weapons of mass destruction, (2) safely store and transport such 
weapons in connection with their destruction, and (3) reduce the risk of 
their proliferation. The program provides most of its assistance in the form 
of goods and services, including equipment, logistics support, training, and 
integrated project management. 

To help guard against the possibility that recipient states could misuse this 
assistance, Congress directed the Secretary of Defense to prepare an 
annual report on U.S. efforts to account for the assistance and ensure its 
proper use.1 The Secretary is required to submit an accounting report to 
Congress by January 31st of each year.2 The report is to include (1) a list of 
Cooperative Threat Reduction assistance provided, (2) a description of the 
current location and condition of the assistance provided, (3) a 
determination of whether the assistance has been used for its intended 
purpose, and (4) a description of the activities planned for the next year to 
ensure that the assistance is fully accounted for and used for its intended 
purpose. In addition, reports submitted after September 30, 1999, are to 
include specific information regarding Russia’s arsenal of tactical nuclear 
warheads.3

To date, DOD has provided Congress with five reports on Cooperative 
Threat Reduction assistance. In each case, DOD summarized its auditing 
and examinations activities and concluded that the former Soviet states 
were using the assistance as intended. DOD’s two most recently submitted 
reports covered calendar years 1997 and 1998.

1 Section 1206 of the National Defense Authorization Act for Fiscal Year 1996 (P.L. 104-106).

2 For example, DOD is required to submit its accounting report for 1999 to Congress by 
January 31, 2000. 

3 Section 1312 of the National Defense Authorization Act for Fiscal Year 2000 (P.L. 106-65).
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Congress has directed the Comptroller General of the United States to 
assess each of DOD’s accounting reports after DOD submits them to 
Congress.4 Accordingly, this report assesses DOD’s two most recent 
accounting reports in terms of 

• each report’s compliance with its respective deadline for submission to 
Congress; and 

• the accuracy and completeness of each report, specifically the extent to 
which it lists all of the assistance provided; describes the assistance’s 
location and condition; provides a determination regarding whether the 
assistance was used for its intended purpose; includes DOD’s plans to 
account for the assistance during the following year; and, for the 1998 
report, contains specific information on Russia’s arsenal of tactical 
nuclear warheads.5

Results in Brief DOD was 16 months late in submitting its Cooperative Threat Reduction 
accounting report for 1997 to Congress and more than 10 months late in 
submitting its report for 1998 to Congress. The delays associated with both 
reports were primarily due to DOD’s prolonged review of the draft reports 
and the relatively low priority that its officials placed on ensuring the 
reports’ timely submission. The 1998 report’s submission was also delayed 
because DOD did not clearly communicate to the Department of State the 
type of information State needed to provide DOD for the report and the 
deadline for its submission. These delays denied Congress information 
concerning the status of previous assistance provided to the former Soviet 
states while Congress considered the appropriation of fiscal year 1999 and 
2000 funds for the Cooperative Threat Reduction program. 

4 For GAO’s assessments of previous reports, please refer to Weapons of Mass Destruction: 
DOD Reporting on Cooperative Threat Reduction Assistance Can Be Improved 
(NSIAD-95-191, Sept. 29, 1995); Weapons of Mass Destruction: DOD Reporting on 
Cooperative Threat Reduction Assistance Has Improved (NSIAD-97-84, Feb. 27, 1997); and 
Cooperative Threat Reduction: Review of DOD’s June 1997 Report on Assistance Provided 
(NSIAD-97-218, Sept. 5, 1997).

5Section 1206 of Public Law 104-106 requires the Comptroller General to provide this 
assessment within 30 days of DOD’s submission of an accounting report. Not long after DOD 
submitted the accounting report for 1997 in June 1999, DOD officials informed us that they 
would submit the 1998 report by the end of August 1999. Accordingly, we notified your 
Committees in July 1999 that we would provide a combined assessment of both reports 
once DOD had submitted the 1998 report. However, DOD did not submit the report for 1998 
until December 1999. 
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DOD did not provide complete and fully accurate information in its 1997 
and 1998 accounting reports. For example, the reports

• failed to list more than $27 million of Cooperative Threat Reduction 
equipment that DOD provided to recipient states during a 3-month 
period in 1997; 

• listed only a single form of Cooperative Threat Reduction assistance−
equipment transferred to recipient states (that represented less than 19 
percent of the program’s 1997-98 expenditures)—rather than all 
assistance provided; 

• described where the equipment was located at the time of its transfer to 
the recipients’ custody (rather than where it was actually located at the 
time of the reports) and failed to describe the location or condition of 
other forms of assistance, such as contractor-provided services; 

• contained either unsupportable or overstated estimates of the 
percentage of equipment that DOD had audited in determining that 
assistance was being used as intended; and

• did not include complete information on how the Departments of State 
and Energy used Cooperative Threat Reduction funds, largely because 
DOD did not clearly communicate its information needs to those 
agencies.

In addition, the 1998 report did not include specific information on Russia’s 
arsenal of tactical nuclear warheads.

Our report recommends that the Secretary of Defense establish 
(1) mechanisms to ensure that future reports are submitted to Congress by 
January 31 of each year, (2) quality controls and processes to ensure that 
future reports contain more complete and accurate information, and 
(3) clear guidance to other executive branch agencies concerning the type 
of information that DOD needs and the deadline for submitting such 
information for future accounting reports.

Background The 1991 collapse of the Soviet Union left Russia, Ukraine, Kazakhstan, and 
Belarus with a legacy of about 30,000 nuclear weapons, 2,500 strategic 
nuclear delivery systems, and at least 40,000 metric tons of chemical 
weapons. In response, Congress authorized DOD to initiate a cooperative 
program to reduce the threat of former Soviet weapons of mass 
destruction. To date, DOD has obligated about $2.2 billion of the almost 
$3.2 billion that Congress has authorized for Cooperative Threat Reduction 
projects and expended about $1.7 billion. Most of these funds have been 
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allocated for destroying and dismantling weapons and delivery systems and 
for improving controls over nuclear weapons and materials.

DOD rarely provides Cooperative Threat Reduction funds directly to 
Russia, Ukraine, Kazakhstan, Belarus, and other recipient states.6 Instead, 
it generally hires contractors to perform specified tasks or obtains 
equipment for transfer to the custody of former Soviet states. DOD also 
uses Cooperative Threat Reduction funds to support activities managed by 
other executive branch agencies. For example, it has provided Cooperative 
Threat Reduction funds to the Department of Energy to help protect, 
control, and account for former Soviet nuclear materials. DOD has also 
provided Cooperative Threat Reduction funds to the Departments of State 
and Energy and to the Civilian Research and Development Foundation7 to 
help support former Soviet weapons scientists who are now conducting 
peaceful research. The Department of State disperses its share of these 
funds through two international science and technology centers in Russia 
and Ukraine.8 DOD officials told us that the Russian center will receive 
about $57 million in Cooperative Threat Reduction funds from the year 
2000 through 2005 to help reduce the threat of biological weapons 
proliferation. 

DOD relies on multiple methods to account for Cooperative Threat 
Reduction assistance and to ensure that it is used as intended. In addition 
to overseeing its contractors, DOD inspectors audit and examine 
equipment transferred to the custody of recipient states. DOD also sends 
Cooperative Threat Reduction program and project managers to review the 
progress of projects on-site. It relies on the Departments of Energy and 
State to ensure that Cooperative Threat Reduction funds provided to those 
agencies are being used as intended. For its program to help protect, 
control, and account for former Soviet nuclear materials, the Department 

6 We have described Cooperative Threat Reduction efforts in greater detail in past reports, 
such as Weapons of Mass Destruction: Effort to Reduce Russian Arsenals May Cost More, 
Achieve Less Than Planned (GAO/NSIAD-99-76, Apr. 13, 1999) and Weapons of Mass 
Destruction: Status of the Cooperative Threat Reduction Program (GAO/NSIAD-96-222, 
Sept. 27, 1996).

7 The Civilian Research and Development Foundation is a nongovernmental, nonprofit 
foundation.

8 The international science and technology centers are multinational organizations funded 
by the United States, European Union, and four other countries. The Department of State is 
responsible for managing U.S. involvement in the science centers.
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of Energy has instituted a system that relies primarily on project managers 
to certify that the assistance it provides is being executed effectively and 
used for its intended purposes. For its grant program to former Soviet 
weapon scientists, the Department of Energy ensures that the terms of the 
grant agreements are being fulfilled through the receipt of specified 
deliverables, such as progress reports. The Department of State ensures 
that its science center grants are being used as intended through financial 
and program audits by the Defense Contract Audit Agency.

DOD Was Late in 
Submitting the Reports 
to Congress

Under the terms of section 1206 of the National Defense Authorization Act 
for Fiscal Year 1996, DOD was required to submit its accounting report for 
1997 by January 31, 1998, and its accounting report for 1998 by January 31, 
1999. However, DOD was 16 months late in submitting its report for 1997 
and more than 10 months late in submitting its report for 1998 (see fig. 1).

Figure 1:  Lateness of Department of Defense Cooperative Threat Reduction 
Accounting Reports, 1994-98

  Source: GAO analysis of DOD reports.

The reports for 1997 and 1998 were delayed primarily because they 
underwent numerous reviews at various levels in multiple offices within 
DOD. DOD officials noted that the length of the internal review process for 
both reports was compounded by the relatively low priority that the 
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reviewers placed on ensuring the reports’ timely submission, given other 
competing demands. In addition, DOD officials cited the number of other 
reports that they must provide Congress concerning the Cooperative 
Threat Reduction program as a factor delaying the accounting reports. Our 
review of routing slips and other documents confirmed that some 
reviewing offices held the draft reports for months as they identified and 
addressed concerns. 

In addition, DOD officials informed us that DOD was delayed in submitting 
the 1997 and 1998 reports because it had to wait while other agencies, 
particularly the Department of State, prepared needed information 
concerning their use of Cooperative Threat Reduction funds. However, our 
review of DOD routing slips for the 1997 report indicated that waiting for 
other agencies delayed DOD’s submission of the 1997 report by no more 
than 2 months. Our review of DOD routing slips for the 1998 report and 
discussions with DOD officials indicated that DOD waited approximately 
6 months for information from other agencies—including over 2 months 
spent waiting solely for the Department of State’s information. Once it 
decided to proceed without the Department of State’s information in July 
1999, DOD reviewed the draft for another 5 months before submitting it to 
Congress on December 13, 1999. 

We found no evidence that DOD had provided the Department of State with 
clear guidance as to when it should give DOD the information needed for 
the 1998 accounting report. Department of State officials informed us that 
they had been unclear about DOD’s information needs and were unaware 
DOD had delayed submitting a report to Congress while waiting for 
information from them. 

However, DOD officials have informed us that subsequent accounting 
reports should be submitted in a more timely fashion. They told us that 
they would no longer delay a future report’s submission to Congress while 
they awaited information from other agencies. Instead, DOD will submit 
information from these agencies separately or as an addendum to the 
accounting report. DOD officials also noted that Congress has changed the 
reporting period of future accounting reports from a calendar year basis to 
a fiscal year basis.9 This change will allow DOD an additional 3 months 

9 Section 1311 of the National Defense Authorization Act for Fiscal Year 2000 (P.L. 106-65, 
Oct. 5, 1999).
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(October, November, and December) to prepare accounting reports for 
submission on January 31.

The Reports Contained 
Incomplete and 
Inaccurate Information 

According to section 1206 of the Defense Authorization Act for Fiscal Year 
1996, the Secretary of Defense’s annual accounting reports for Cooperative 
Threat Reduction must include (1) a list of assistance provided before the 
date of the report, (2) information on the location and condition of the 
assistance provided, (3) a determination regarding whether or not the 
assistance was used for the purposes intended, and (4) information on 
future activities to account for assistance. In its reports for calendar years 
1997 and 1998, DOD addressed each of these required topics. However, we 
found that both reports contained some incomplete, inaccurate, or vague 
information. 

The Lists of Assistance 
Provided Were Incomplete

Section 1206 states that each report must contain “a list of cooperative 
threat reduction assistance that has been provided before the date of the 
report.” Accordingly, we assessed both reports in terms of whether the lists 
that they included (1) were cumulative and (2) encompassed all 
Cooperative Threat Reduction assistance provided. 

Although DOD had provided cumulative lists in all of its previous reports, 
we found that it did not do so in its reports for 1997 and 1998. 
Notwithstanding statements in both reports that the lists that they included 
were “cumulative,” the 1997 report’s list covered only fiscal year 1997 and 
the 1998 report’s list covered only calendar year 1998.

Moreover, we also found that neither report included all of the assistance 
that was provided. Because the 1997 report’s list ends on September 31, 
1997, and the 1998 report’s list begins on January 1, 1998, neither list 
included assistance provided during the 3-month period that separates 
them. During that time, DOD sent approximately $27 million of equipment 
to former Soviet states (see app. I)—more than a third of all the equipment 
DOD sent to these states during calendar year 1997. 

We also found that the lists included only one type of assistance−equipment 
that the U.S. government has transferred to the custody of the recipient 
governments. While such equipment may be more vulnerable to misuse or 
diversion than other types of assistance, it has constituted a diminishing 
fraction of Cooperative Threat Reduction expenditures since 1996. As 
figure 2 shows, transferred equipment represented no more than 25 percent 
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($72.5 million) of the $288 million that the Cooperative Threat Reduction 
program expended in 1997 and only 12.5 percent ($37 million) of the $296 
million expended in 1998.

Figure 2:  Percent of Cooperative Threat Reduction Expenditures Spent on 
Equipment Transferred to Former Soviet States, 1993-98

Source: GAO analysis of DOD data.

Because DOD focused on equipment transfers, it omitted contractor-
provided services—a major type of Cooperative Threat Reduction 
assistance. Such services include setting up computer systems and 
providing training on the systems, conducting environmental assessments, 
and performing heavy construction. DOD has also hired contractors to 
manage large, highly technical projects and to provide logistical support 
and maintenance for equipment provided. According to Department 
officials, the Cooperative Threat Reduction program has increasingly used 
contractors to provide assistance to former Soviet states. In part because 
DOD did not attempt to capture contractor-provided services in the lists, 
there is a notable disparity between the values of the assistance included in 
the list and total Cooperative Threat Reduction expenditures (see fig. 3). 
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Figure 3:  Cooperative Threat Reduction Expenditures Compared to the Value of 
Equipment Transferred, 1993-98

Source: GAO analysis of DOD data.

In its 1997 and 1998 reports, DOD also did not list all of the Cooperative 
Threat Reduction assistance provided by other agencies. We found a 
similar problem during our assessment of DOD’s 1996 accounting report. At 
that time, we recommended that the Secretary of Defense provide more 
complete information on the other agencies’ projects, including the values 
and types of assistance provided.10 In response, DOD concurred and stated 
that it would (1) convey our findings to the Departments of State and 
Energy and (2) undertake measures with the other departments to improve 
future reporting on their use of Cooperative Threat Reduction funds.

10 See Cooperative Threat Reduction: Review of DOD’s June 1997 Report on Assistance 
Provided.
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However, our review of DOD’s 1997 and 1998 accounting reports indicates 
that DOD has not effectively implemented such measures. DOD did not 
present in either report the degree of financial support it had given to the 
Departments of State and Energy and to the Civilian Research and 
Development Foundation. Nor did either report explain exactly how these 
entities used the Cooperative Threat Reduction funds that DOD transferred 
to them. Furthermore, the reports did not list all of the equipment or other 
forms of assistance provided by the other agencies using Cooperative 
Threat Reduction funds.11 

DOD did not implement procedures for obtaining all needed information 
from the other agencies and ensuring that it is incorporated into the 
accounting reports. Department of State officials told us that they did not 
furnish DOD with such information because DOD had not provided them 
with clear guidance on its informational needs and that they were unaware 
that DOD required this information. Department of Energy officials stated 
that they provided information to DOD in accordance with the guidelines 
DOD gave them. DOD officials currently responsible for preparing the 
accounting reports informed us that they were not aware of any established 
procedures for obtaining needed data from other agencies. 

Information on the Location 
of Assistance Provided Was 
Incomplete and Sometimes 
Inaccurate

Section 1206 of the legislation states that the annual accounting reports 
must include “a description of the current location of the assistance 
provided.” In reviewing the 1997 and 1998 reports, we assessed whether 
DOD provided complete and accurate location information on all 
Cooperative Threat Reduction assistance. We found that DOD did not do so 
in either report.

11 DOD’s list is derived from a database of equipment shipped by DOD. The database is 
designed to include all equipment for which there has been a transfer of custody. In 1997, 
the Departments of State and Energy shipped some, but not all, of the Cooperative Threat 
Reduction equipment they had purchased through DOD. Therefore, only the equipment that 
was shipped through DOD appears in DOD’s database.
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DOD included location information for some of the assistance as part of 
each report’s list of equipment transferred to recipient states. However, it 
did not include location information for much of the assistance that was 
not included in the lists, such as assistance provided through other 
agencies. In addition, the location information included elsewhere in the 
reports could not be clearly linked to specific pieces of equipment. The 
reports noted that DOD officials had visited certain sites associated with 
particular projects. However, the reports did not identify the specific pieces 
of equipment the officials saw at these sites.12 DOD officials explained to us 
that they do not necessarily visit all of the sites where equipment may be 
located. Moreover, they do not attempt to account for all of the equipment 
that is located at each visited site. 

In addition, DOD’s lists did not always accurately reflect the location of the 
equipment during the periods covered. The locations identified in the lists 
indicated where DOD delivered and transferred the equipment. However, 
these locations were not necessarily where the equipment was located 
after the transfers were completed. DOD officials informed us that some 
equipment was shipped to its final location by the recipient government or 
a U.S. contractor after the transfer of custody had taken place. Department 
officials who maintain the equipment database informed us that such 
movements of equipment are not reflected in the database. Department 
officials were not able to quantify what proportion of transferred 
equipment was moved after the transfer of custody.

In commenting on a draft of this report, DOD stated that it was preparing to 
make major revisions to the database that would enable DOD to identify 
the most current location of all assistance. DOD also stated that it would 
not include a cumulative list of assistance provided in future reports but 
would instead limit the list to the assistance rendered during the fiscal year 
covered by the report. Past reports in conjunction with future reports 
would provide Congress with a complete list of assistance provided. 
However, if DOD does not include cumulative lists of assistance in future 
accounting reports, these reports will not reflect changes to the location of 
assistance provided before the fiscal year covered in the reports.

12 DOD’s previous accounting reports specified the equipment that had been accounted for 
during audits and examinations conducted by DOD inspectors.
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Information on the 
Condition of the Assistance 
Provided Was Incomplete

Section 1206 requires that the annual accounting reports include “a 
description of the current condition” of Cooperative Threat Reduction 
assistance provided. In evaluating the 1997 and 1998 reports for this 
information, we assessed whether the reports clearly stated the condition 
of all assistance provided through the end of 1997 and 1998, respectively. 

We found that DOD provided incomplete and sometimes vague information 
in both reports on the condition of the assistance. For some Cooperative 
Threat Reduction projects managed by DOD, the reports included a 
statement to the effect that all of the equipment provided under the project 
was in working order, noting any specific exceptions. However, DOD did 
not provide information on the condition of the equipment it provided for 
about 33 percent of its projects described in the 1997 report and for more 
than 40 percent of its projects described in the 1998 report.13 These projects 
included the heavy bomber elimination project in Russia in the 1997 report 
and the SS-24 silo launcher and missile elimination project in Ukraine in the 
1998 report (see app. II). Furthermore, in neither report did DOD provide 
clear assessments of the condition of assistance provided through DOD 
contractors, the Departments of State and Energy, or the Civilian Research 
and Development Foundation.

DOD Cannot Fully Support 
Its Determination That 
Assistance Was Used as 
Intended

According to section 1206, the reports shall include “a determination of 
whether the assistance has been used for its intended purpose.” We 
therefore assessed whether the reports included such a determination and 
whether DOD presented reasonable evidence to support its conclusions. 
We found that DOD included an overall determination in the reports that 
the assistance had been used as intended. However, DOD’s presentation of 
these determinations and its supporting evidence raised questions 
regarding DOD’s ability to support the determinations.

We found that DOD officials were unable to substantiate a statement in the 
1997 report’s cover letter that DOD had accounted for two-thirds of the 
equipment transferred through 1997. In the cover letter, DOD stated that it 
had delivered equipment valued at $298 million through 1997 and that it had 

13 In commenting on a draft of this report, DOD stated that it could not physically verify the 
condition of all Cooperative Threat Reduction assistance. Instead, DOD felt that it could 
confidently ascertain the condition of all of the assistance by verifying the condition of a 
sample of assistance. The scope of our review did not include evaluating the adequacy of 
DOD’s sampling approach.
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accounted for about $200 million of this amount during 1997. However, 
DOD officials informed us that they could not identify the source of these 
figures or determine the actual value of the equipment that the audits 
accounted for. They attributed their inability to provide supporting 
documentation to personnel changes that have occurred in DOD since the 
1997 report was initially drafted. 

DOD officials subsequently revised their methodology for this calculation. 
DOD stated in the 1998 report’s cover letter that approximately 54 percent 
($177 million) of the equipment transferred (approximately $327 million) 
had been subject to audit and examination during 1998. However, DOD 
officials acknowledged that this calculation included at least some 
equipment—such as consumables and small value items—for which its 
auditors did not actually account.

In some cases, DOD also included individual determinations that 
assistance provided through specific DOD-managed projects had been used 
as intended. However, DOD did not include such determinations for about 
33 percent of its projects in 1997 and for more than 40 percent of its 
projects in 1998. These projects included Russian intercontinental ballistic 
missile launcher elimination in the 1997 report and Kazakhstani strategic 
bomber elimination in the 1998 report (see app. III).

The reports also contained relatively little information regarding other 
agencies’ use of Cooperative Threat Reduction funds to support DOD’s 
blanket assertion that the assistance was being used as intended. We found 
that in some cases additional information regarding this assistance could 
have been included in the reports if there had been clearer communication 
between the agencies involved.

• Neither report included information to support a determination that 
funds provided to the Department of Energy for former Soviet weapons 
scientists were being used as intended.14 Instead, the reports contained 
erroneous assertions that the Department of Energy audits its support 
for these scientists. Department of Energy officials informed us that 
rather than conduct audits of these projects, the Department only remits 
payment for projects after researchers have sent it the deliverables 

14 The 1998 report’s introduction referred readers to an annex in the report for more 
information on this program. However, our review found no information on this program in 
that annex or any other part of the report.
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specified in the grant agreements, such as progress reports. We found 
that DOD could have included detailed information about this program. 
Department of Energy officials informed us that they had provided DOD 
with reports on the program as requested by DOD. Cooperative Threat 
Reduction officials told us that they had received these reports but had 
not been instructed to forward them to the officials responsible for 
preparing the 1998 report. The officials responsible for preparing the 
1998 report later told us that they were unaware that the Department of 
Energy reports existed.

• The 1998 report did not provide information that would support a 
determination that the Department of State was using Cooperative 
Threat Reduction funds as intended at the international science and 
technology centers. Unlike the 1997 report, the 1998 report did not 
include financial audits of each science center or a summary of Defense 
Contract Audit Agency audits of individual projects using Cooperative 
Threat Reduction funds. Instead, it included only an annual report for 
the science center based in Russia and no information for the science 
center located in Ukraine. DOD officials stated that differences in the 
science centers’ auditing cycles and DOD’s accounting report deadlines 
precluded them from including such information in DOD’s 1998 report. 
However, we found that by September 1999, the Department of State 
could have provided DOD with 26 Defense Contract Audit Agency 
reports15—each describing an audit of a science center project using 
Cooperative Threat Reduction funds—almost 3 months before DOD 
submitted the report to Congress. DOD officials responsible for drafting 
the 1998 report informed us that they were unaware that these audit 
reports existed.

• The reports’ discussion of the Civilian Research and Development 
Foundation was limited to financial audits of the Foundation. These 
audits made no determination of whether the assistance provided had 
been used for the purposes intended. Moreover, DOD included the 
Foundation’s 1996 financial audit in its 1997 report and the Foundation’s 
1998 financial audit in its 1998 report. Neither report included the 
Foundation’s 1997 financial audit. 

The 1997 and 1998 reports did provide clear supporting evidence regarding 
the Department of Energy’s program to help protect, control, and account 
for former Soviet nuclear materials. Each report included Department of 

15 The Defense Contract Audit Agency prepared these 26 audit reports between November 
1998 and September 1999.
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Energy assertions that the assistance provided through this program had 
been used for the purposes intended and summaries of the Department’s 
supporting evidence. 

The Reports’ Audit Plans 
Were Outdated

Section 1206 requires DOD to report on future activities that will be 
undertaken to account for Cooperative Threat Reduction assistance. We 
therefore assessed whether DOD included such information in the reports.

We found that both reports included audit plans that were outdated at the 
time that DOD submitted the reports to Congress. In the 1997 report, which 
DOD submitted 5 months after 1998 ended, DOD stated that during 1998 it 
planned to carry out 20 audits and examinations. However, we found that 
during 1998 DOD had actually executed only 17 of the 20 originally planned 
audits and examinations.16 In the 1998 report, DOD indicated that it 
intended to perform 24 audits and examinations during 1999. However, we 
found that DOD had completed only 22 audits by December 13, 1999, when 
it submitted the 1998 report to Congress.17 DOD had canceled two audits 
scheduled for October 1999 and rescheduled them during the year 2000. 
DOD did not annotate either report to reflect these discrepancies.

The 1998 Report Did Not 
Include Information on 
Russia’s Tactical Nuclear 
Warhead Arsenal

Under the terms of section 1312 of the National Defense Authorization Act 
for Fiscal Year 2000, DOD is required to include information on Russia’s 
arsenal of tactical nuclear warheads in each accounting report submitted to 
Congress after fiscal year 1999, which ended on September 30, 1999. Since 
the 1998 report was submitted on December 13, 1999, we assessed whether 
it included the information required under section 1312.

We found that DOD did not provide the required information concerning 
Russia’s arsenal of tactical nuclear warheads. DOD officials explained to us 
that they did not include this information in the report because they had 
expected the 1998 report to be submitted to Congress before the end of 
fiscal year 1999. In commenting on a draft of this report, DOD also noted 

16 DOD planned to perform 10 audits and examinations in Russia, 5 in Ukraine, 3 in 
Kazakhstan, and 2 in Belarus during 1998. In reality, DOD completed eight audits and 
examinations in Russia, four in Ukraine, three in Kazakhstan, and two in Belarus.

17 DOD planned to perform 10 audits and examinations in Russia, 6 in Ukraine, 5 in 
Kazakhstan, and 3 in Belarus. In reality, DOD completed eight audits and examinations in 
Russia, six in Ukraine, five in Kazakhstan, and three in Belarus.
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that it had interpreted section 1312 to apply to future accounting reports, 
starting with the fiscal year 2000 report (which is due to Congress on 
January 31, 2001).

Conclusions DOD failed to submit timely, complete, or accurate reports to Congress on 
assistance provided through the Cooperative Threat Reduction program for 
1997 and 1998. DOD’s failure to submit the reports on time denied Congress 
timely information regarding efforts to ensure that Cooperative Threat 
Reduction assistance was not being diverted or misused. As a result, 
Congress lacked the information contained in the 1997 report for 16 
months as it considered and enacted the Cooperative Threat Reduction 
program’s fiscal year 1999 budget and began considering the program’s 
fiscal year 2000 budget. Congress also lacked the information in the 1998 
report for over 10 months while it considered and enacted the program’s 
fiscal 2000 budget. While congressional action has provided DOD with an 
additional 3 months to prepare and review future reports, the extent of 
DOD’s recent delays indicates that DOD should take additional actions to 
address the timeliness of its Cooperative Threat Reduction accounting 
reports.

DOD also provided incomplete, and in some instances, inaccurate 
information on assistance provided through the Cooperative Threat 
Reduction program in its 1997 and 1998 accounting reports. These 
deficiencies erode the reports’ credibility and undermine their usefulness 
to Congress. The lack of sufficient information on assistance provided 
through other agencies, particularly through the Department of State, 
indicates that DOD has not taken the steps necessary to ensure that it 
obtains key information when needed from these agencies. Continued 
miscommunication between DOD and the Department of State could erode 
the value of future accounting reports, given DOD’s plans to obligate about 
$57 million through 2005 to projects at the science centers overseen by the 
Department of State.

Recommendations In order to ensure that Congress receives timely and accurate information 
on assistance provided to former Soviet states through the Cooperative 
Threat Reduction program, we recommend that the Secretary of Defense 

• establish procedures to facilitate the collection of information required 
in section 1206 of the National Defense Authorization Act for Fiscal Year 
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1996 so that this information is submitted to Congress by January 31 of 
each year, as specified in the legislation;

• establish quality controls and processes to improve the report’s 
information on the location, condition, and value of all assistance 
provided; and

• provide clear guidance to the Departments of State and Energy on the 
nature and timing of information that DOD requires of them for future 
accounting reports.

Agency Comments We requested comments on a draft of this report from the Departments of 
Defense, State, and Energy. DOD’s written comments and our evaluation of 
them are in appendix IV. The Department of State provided oral comments 
through the Political-Military Officer in the Office of Proliferation Threat 
Reduction. The Department of Energy did not provide comments.

DOD and the Department of State generally concurred with our report and 
its recommendations. For example, DOD agreed with our assessment of 
the reasons it was late in submitting its 1997 and 1998 Cooperative Threat 
Reduction accounting reports and noted that better procedures and 
controls must be developed to assure the timeliness of future reports. 
Moreover, with regard to tasking other agencies for input to the reports, 
DOD noted that it would formally notify these agencies of the information 
it required by letter. 

DOD also stated it believes that our report implies DOD does not have high 
confidence that Cooperative Threat Reduction assistance is being properly 
used and that this implication is unwarranted. DOD further noted that it 
uses a wide variety of other methods and sources to account for assistance 
provided. For example, DOD commented that it had recently provided 
information to Congress on the procedures it uses to account for 
contractor-provided services. Regarding DOD’s comment, our review did 
not assess the adequacy of DOD’s overall efforts to assure that the 
assistance was being used as intended. Rather, as we stated in our report, 
our objective was to determine the extent to which the 1997 and 1998 
accounting reports contained complete and timely information as specified 
in section 1206 of the National Defense Authorization Act for Fiscal Year 
1996 and included sufficient evidence to support the reports’ conclusions. 
In this regard, we found that DOD’s reports omitted information in several 
key areas, such as services provided to former Soviet states. We continue to 
believe that the reports should have included information on all forms of 
Cooperative Threat Reduction assistance—including services—
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irrespective of whether this information was provided to Congress in other, 
unrelated reports.

Scope and 
Methodology

In assessing whether DOD complied with the two most recent reports’ 
(1997 and 1998) mandated submission date to Congress, we reviewed 
routing sheets and various draft versions of the reports. We also 
interviewed some DOD officials who were involved in the process of 
reviewing the reports. We were not able to interview certain key officials 
involved early in the process for developing the 1997 report because they 
have since left DOD.

In assessing the extent to which the reports provided the information 
called for by Congress, we reviewed the reports and the information 
sources used to compile them. In order to assess information originating 
from DOD, we interviewed Department officials who are currently 
responsible for accounting for Cooperative Threat Reduction assistance, 
those who maintain the equipment deliveries database, and project 
managers. We also interviewed Department of Defense inspectors who 
conduct audits and examinations. We did not travel to former Soviet states 
to observe inspectors conducting an audit and examination.

In order to assess information originating from the Department of Energy, 
we spoke to officials responsible for managing the Department’s system 
that ensures that its program to protect, control, and account for former 
Soviet nuclear materials is being executed effectively and that the 
assistance is being used for its intended purposes. We also spoke to 
officials responsible for managing the Department’s program to support 
peaceful research by former Soviet weapons scientists. In order to assess 
information originating from the Department of State, we spoke to officials 
responsible for managing U.S. involvement in the two international science 
and technology centers. We also interviewed auditors from the Defense 
Contract Audit Agency who are involved with program audits of the 
international science centers.

To determine the percentage of Cooperative Threat Reduction funds spent 
on equipment transferred to the custody of former Soviet states, we used 
figures on the value of equipment transferred and total Cooperative Threat 
Reduction disbursements provided by DOD. We did not attempt to verify 
the accuracy of this data.
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We conducted our review from July 1999 through January 2000 in 
accordance with generally accepted government auditing standards.

We are providing copies of this report to other interested committees; the 
Honorable William Cohen, Secretary of Defense; the Honorable Madeleine 
K. Albright, Secretary of State; the Honorable William Richardson, 
Secretary of Energy; and the Honorable Jacob Lew, Director, Office of 
Management and Budget. We will also make copies available to others 
upon request.

Please contact me at (202) 512-4128 if you or your staff have any questions 
concerning this report. Key contributors to this assignment were Boris 
Kachura, Pierre Toureille, and Valérie Leman Nowak.

Harold J. Johnson
Associate Director
International Relations and Trade Issues
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List of Congressional Committees 

The Honorable John Warner
Chairman
The Honorable Carl Levin
Ranking Minority Member
Committee on Armed Services
United States Senate

The Honorable Ted Stevens
Chairman
The Honorable Robert Byrd
Ranking Minority Member
Committee on Appropriations
United States Senate

The Honorable Floyd D. Spence
Chairman
The Honorable Ike Skelton
Ranking Minority Member
Committee on Armed Services
House of Representatives

The Honorable C.W. Bill Young
Chairman
The Honorable David R. Obey
Ranking Minority Member
Committee on Appropriations
House of Representatives
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Appendix I
AppendixesEquipment Transferred by the Department of 
Defense to Recipient States From October 1, 
1997, Through December 31, 1997 Appendix I
Country Project Delivery location Items Value  (in dollars)
Delivery date 
(1997)

Kazakhstan SS-18 missile silo 
elimination

Aqtua Parts $16,546 December 1

Strategic bomber 
elimination

Dolon Baler and parts 706,374 October 1

Crane and parts 239,549 October 1

Tool carrier and 
miscellaneous items

116,321 October 1

Excavator and parts 344,944 October 1

Tractor and trailer 92,846 October 1

Work benches 733 October 10

Ladder platforms 6,384 October 10

Cutting tools and parts 16,902 November 19

Nuclear testing 
infrastructure elimination

Semipalatinsk Miscellaneous items 7,402 October 1

Vehicle lubricants 6,194 October 24

Bioweapons production 
facility dismantlement

Stepnogorsk Safety equipment and 
spare parts

978,008 November 27

Russia Intercontinental ballistic 
missile launcher and 
intercontinental ballistic 
missile/submarine 
launched ballistic missile 
elimination equipment

Logistics support 
base, Moscow

Computers and 
miscellaneous parts

13,811 October 15

Parts 36,250 October 28

Parts 300 December 30

Surovatikha Loaders and parts 60,996 December 8

Heavy bomber 
elimination equipment

Logistics support 
base, Moscow

Parts 5,716 October 7

Liquid propellant fuel 
disposition system

Krasnoyarsk Epoxy material 6,972 October 4

Rocket fuel disposition 
system start-up kit

102,943 October 4

Spare parts 365,478 October 4

Rocket fuel disposition 
system 

8,573,506 October 13

Steam generator plant 1,040,667 October 13

Continued
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Equipment Transferred by the Department of 

Defense to Recipient States From October 1, 

1997, Through December 31, 1997
Rocket fuel disposition 
system shelter

410,000 October 21

Rocket fuel disposition 
system shelter

410,000 October 21

Chemical weapons 
destruction

Logistics support 
base, Moscow

Spare parts 62,073 October 15

Fissile material storage 
facility design

Sarov Gamma-neutron 
passportization system 

56,847 December 12

Fissile material storage 
facility

Mayak Doors and parts 734,796 December 31

Fissile material 
containers

Mayak Fissile material containers 1,160,880 October 2

Fissile material containers 1,658,400 November 2

Fissile material containers 2,487,600 November 29

Nuclear weapons storage 
security–storage site 
enhancements

Sergiev Posad Breathalyzer equipment 463,326 November 14

Training supplies 500 November 14

St. Petersburg Polygraph and 
miscellaneous

58,950 November 14

Nuclear weapons 
transportation security– 
supercontainers

Sergiev Posad Supercontainers 1,962,590 October 7

Restraint chains 310,260 October 7

Supercontainer 
improvement kit

108,000 October 7

Restraint chains 310,260 October 8

Miscellaneous items 29,326 December 17

Nuclear weapons 
transportation security– 
emergency support 
equipment

St. Petersburg Video cassette recorders 19,650 October 1

Material control and 
accounting

Beloyarsk Nonhazardous fission 
counter system

22,000 November 28

Hazardous fission counter 
system

14,600 November 28

Moscow Portable gamma-ray 
spectroscopy system

1,510,099 October 7

Podolsk Uranium plutonium 
inspector system

125,065 November 17

Country Project Delivery location Items Value  (in dollars)
Delivery date 
(1997)

Continued from Previous Page
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Equipment Transferred by the Department of 

Defense to Recipient States From October 1, 

1997, Through December 31, 1997
aDOD’s data indicates the unit cost of this equipment but does not indicate the quantity delivered. 
Therefore, this figure is the minimum value of the shipment based on the assumption that DOD sent 
one unit of each item listed.

Source: GAO analysis of DOD Cooperative Threat Reduction equipment deliveries database.

Ukraine SS-19 missile integrating 
contract

Kiev Computer equipment 24,783 October 31

Uman Commercial tires 199,567 October 12

Vehicles 79,660 October 22

Parts 752,505 November 12

Spare parts Unknown November 16

Logistics support 
base, Uman

Office supplies and spare 
parts

521,570 October 16

Fire truck winterization 39,278 November 27

Batteries 300 December 10

Miscellaneous vehicle 
lubricants and parts

172,765 December 25

Material control and 
accounting

Kharkiv Miscellaneous items 18,375 October 6

Electronic security 
equipment

229,807a December 5

Yuzhnoukrainsk Low resolution gamma-ray 
spectrometry system

53,365 November 15

Total $26,742,074

Country Project Delivery location Items Value  (in dollars)
Delivery date 
(1997)

Continued from Previous Page
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Appendix II
Department of Defense Projects for Which No 
Information Was Given on the Condition of 
Assistance Provided Appendix II
Accounting report Country Project

1997 Report Belarus Conversion of military technologies and capabilities into civilian activities

Continuous communications links

Defense conversion

Kazakhstan Government-to-government communications link

Emergency response

Defense conversion

Russia Intercontinental ballistic missile launcher elimination

Heavy bomber elimination

Liquid propellant transportation and storage

SS-18 missile elimination

Fissile material storage facility design

Fissile material containers

Emergency response

Security enhancements for railcar

Armored blankets

Ukraine SS-19 missile neutralization and dismantlement facility

SS-24 missile early deactivation

Emergency response support equipment

Emergency response

Housing conversion

1998 Report Belarus Liquid rocket propellant disposition

Continuous communications link

Emergency response

Defense conversion

Conversion of military technologies and capabilities into civilian activities

Kazakhstan Strategic bomber elimination

Export control

Defense conversion

Russia Intercontinental ballistic missile launcher elimination

Solid rocket motor elimination

SS-18 missile elimination

Intercontinental ballistic missile launcher elimination and intercontinental ballistic 
missile/submarine-launched ballistic missile elimination equipment

Liquid propellant oxidizer disposition systems

Fissile material storage facility

Continued
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Department of Defense Projects for Which No 

Information Was Given on the Condition of 

Assistance Provided
Source: GAO analysis of DOD’s 1997 and 1998 accounting reports.

Supercontainers

Export control

Armored blankets

Housing conversion

Industry conversion 

Ukraine SS-19 missile liquid propellant disposition

SS-19 missile neutralization and dismantlement facility

SS-19 missile forces demobilization

SS-24 missile early deactivation

SS-24 missile silo launcher and missile elimination

Government-to-government communications link

Export control

Housing conversion

Industry conversion

Accounting report Country Project

Continued from Previous Page
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Appendix III
Department of Defense Projects for Which No 
Determination Was Made About the Usage of 
Assistance Provided for the Intended Purposes Appendix III
Accounting report Country Project

1997 Report Belarus Conversion of military technologies and capabilities into civilian activities

Continuous communications links

Defense conversion

Kazakhstan Strategic bomber elimination

Government-to-government communications link

Defense conversion

Russia Intercontinental ballistic missile launcher elimination

Heavy bomber elimination

Liquid propellant disposition

Liquid propellant transportation and storage

Fissile material storage facility design

Fissile material containers

Emergency response

Armored blankets

Chemical weapons destruction facility

Chemical agent analytical monitoring

Ukraine SS-19 liquid propellant disposition 

SS-19 neutralization and dismantlement facility

SS-19 forces demobilization

SS-24 early deactivation

Emergency response support equipment

Emergency response

Housing conversion

1998 Report Belarus Liquid rocket propellant disposition

Continuous communications link

Emergency response

Defense conversion

Conversion of military technologies and capabilities into civilian activities

Kazakhstan Strategic bomber elimination

Russia Intercontinental ballistic missile launcher elimination

Solid rocket motor elimination

Intercontinental ballistic missile launcher elimination and intercontinental ballistic 
missile/submarine-launched ballistic missile elimination equipment

Liquid propellant oxidizer disposition systems

Fissile material storage facility

Continued
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Department of Defense Projects for Which No 

Determination Was Made About the Usage of 

Assistance Provided for the Intended 

Purposes
Source: GAO analysis of DOD’s 1997 and 1998 accounting reports.

Supercontainers

Export control

Armored blankets

Chemical weapons destruction facility

Chemical agent analytical monitoring

Housing conversion

Industry conversion

Ukraine SS-19 missile liquid propellant disposition

SS-19 missile neutralization and dismantlement facility

SS-19 missile forces demobilization

SS-24 missile early deactivation

SS-24 missile silo launcher and missile elimination

Government-to-government communications link

Export control

Housing conversion

Industry conversion

Accounting report Country Project

Continued from Previous Page
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Comments From the Department of Defense Appendix IV
Note: GAO comments 
supplementing those in the 
report text appear at the end 
of this appendix.

See comment 1.

See comment 2.

See comment 3.
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Comments From the Department of Defense
See comment 4.

See comment 4.

See comment 6.

See comment 5.

Now on p. 13.
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Comments From the Department of Defense
See comment 2.

Now on p. 13.
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Comments From the Department of Defense
Now on p. 14.

Now on p. 14.

See comment 4.

See comment 4.
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Comments From the Department of Defense
Now on p. 17.
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Comments From the Department of Defense
The following are GAO’s comments on the Department of Defense’s (DOD) 
letter dated February 28, 2000.

GAO Comments 1. We have clarified this sentence in response to DOD’s suggestion.

2. We do not believe that DOD duly notified the Department of State of its 
informational needs. We reviewed the correspondence between the two 
Departments concerning the 1998 accounting report, which was 
comprised primarily of emails, and found that DOD had not provided 
the Department of State with clear guidance on its complete 
informational needs. For example, DOD did not request information 
from the Department of State on audits by the Defense Contract Audit 
Agency of individual science center projects that used Cooperative 
Threat Reduction funds. During the course of our review, we were able 
to obtain the information 2 months before DOD submitted the 1998 
accounting report.

3. Although the Department of State’s audit cycle is different from DOD’s, 
our review nonetheless found that the Department of State had relevant 
information on its auditing activities to date that it could have provided 
DOD before the 1998 report was due to Congress on January 31, 1999.

4. Future accounting reports will likely continue to be incomplete should 
DOD proceed with submitting the reports without relevant information 
from other agencies. Moreover, this approach will not guarantee the 
timeliness of future reports because it does not address the delays 
caused by DOD’s report review process. For example, DOD is currently 
taking this approach with the draft 1999 accounting report. However, 
DOD has not yet submitted the 1999 report, which was due to Congress 
on January 31, 2000. 

5. Concerning this section, we believe that DOD could have annotated the 
audit plans to reflect DOD’s most current knowledge. DOD knew that it 
would not complete the number of projected audits 5 months in 
advance of the 1997 report’s submission and at least 6 weeks in advance 
of the 1998 report’s submission to Congress. Our analysis of DOD’s 
report review process shows that DOD made several other changes to 
the reports during these time periods preceding the reports’ 
submissions.
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Comments From the Department of Defense
6. In appendix I of this report, we have included a list of the assistance 
that was omitted.
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