What GAO Found

DOD's current process to design its new personnel management system consists of four stages: (1) development of design options, (2) assessment of design options, (3) issuance of proposed regulations, and (4) a statutory public comment period, a meet and confer period with employee representatives, and a congressional notification period. DOD's initial design process was unrealistic and inappropriate. However, after a strategic reassessment, DOD adjusted its approach to reflect a more cautious and deliberative process that involved more stakeholders.

DOD's NSPS design process generally reflects four of six selected key practices for successful organizational transformations. First, DOD and OPM have developed a process to design the new personnel system that is supported by top leadership in both organizations. Second, from the outset, a set of guiding principles and key performance parameters have guided the NSPS design process. Third, DOD has a dedicated team in place to design and implement NSPS and manage the transformation process. Fourth, DOD has established a timeline, albeit ambitious, and implementation goals. The design process, however, is lacking in two other practices. First, DOD developed and implemented a written communication strategy document, but the strategy is not comprehensive. It does not identify all key internal stakeholders and their concerns, and does not tailor key messages to specific stakeholder groups. Failure to adequately consider a wide variety of people and cultural issues can lead to unsuccessful transformations. Second, while the process has involved employees through town hall meetings and other mechanisms, it has not included employee representatives on the working groups that drafted the design options. It should be noted that 10 federal labor unions have filed suit alleging that DOD failed to abide by the statutory requirements to include employee representatives in the development of DOD's new labor relations system authorized as part of NSPS. A successful transformation must provide for meaningful involvement by employees and their representatives to gain their input into and understanding of the changes that will occur.

DOD will face multiple implementation challenges. For example, in addition to the challenges of continuing to involve employees and other stakeholders and providing adequate resources to implement the system, DOD faces the challenges of ensuring an effective, ongoing two-way communication strategy and evaluating the new system. In recent testimony, GAO stated that DOD's communication strategy must include the active and visible involvement of a number of key players, including the Secretary of Defense, for successful implementation of the system. Moreover, DOD must ensure sustained and committed leadership after the system is fully implemented and the NSPS Senior Executive and the Program Executive Office transition out of existence. To provide sustained leadership attention to a range of business transformation initiatives, like NSPS, GAO recently recommended the creation of a chief management official at DOD.

What GAO Recommends

GAO is making recommendations to improve the comprehensiveness of the NSPS communication strategy and to evaluate the impact of NSPS. DOD did not concur with one recommendation and partially concurred with two others.


To view the full product, including the scope and methodology, click on the link above. For more information, contact Derek B. Stewart at (202) 512-5559 or stewartd@gao.gov.