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agency has not demonstrated a commitment to guiding the conversion. 
As with other agencies, Commerce’s allocation of resources to support 
the effort has been minimal, and officials at major agencies including 
DOD, GSA, and NASA have said its lack of commitment has weakened their 
own efforts. 

Agencies have not advanced beyond the early stages of planning. Only 6 
agencies among the 37 that GAO surveyed have completed their guide- 
lines. Only one has developed a transition plan. None has developed time 
frames indicating the extent of metric conversion each plans to accom- 
plish by the end of fiscal year 1992. There is a need to improve the con- 
tent and timeliness of agency guidelines and establish time frames for 
measuring progress. 

Some activities are underway to promote metric conversion, but prog- 
ress is limited. The great majority of the agencies stated that more than 
three-quarters of total work for metric conversion remains to be done. 
Various metric committees have been established, and agencies have 
identified a variety of other initiatives underway to a limited extent. 

Problems relating to conversion, however, call into question the federal 
agencies’ commitment to the transition. Staff resources assigned by gov- 
ernment agencies to support the effort are minimal. Nine of 10 impor- 
tant interagency subcommittees have not convened. Some agencies, 
including GSA and DOD, view the lack of metrication in some areas of the 
private sector, such as construction, as an obstacle. 

Principal Findings 

Limited Planning for 
Metric Conversion 

Metric colrversion guidelines required by the legislation are important, 
but only six agencies reported that they had completed them by Febru- 
ary 1990. Although the Congress suggested that agencies model their 
guidelines on a MID Directive containing agency policy, responsibilities, 
and reporting requirements for metric conversion, three of the six com- 
pleted guidelines do not conform to this model. Sixteen more agencies 
expect to prepare their guidelines in 1990. An additional 12 agencies did 
not identify a date when they would complete their guidelines, and 3 
more did not expect to finish them until 1991 or 1992. 
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Coordinating the conversion is a formidable task in view of the large 
number of agencies and issues. Thus, leadership from Commerce and the 
role of committees become paramount concerns. Efforts to appoint an 
Under Secretary of Commerce for Technology, who is expected- 
together with other duties-to provide high-level coordination for this 
transition, are underway; Commerce hopes to fill the position in 1990. A 
further difficulty involves the interagency MOC subcommittees. Nine of 
the 10 subcommittees that cover key transition activities and are consid- 
ered crucial to the conversion have not convened due to problems such 
as vacancies and uncertainty about who is to appoint members. 

Other issues, such as the long-standing problem of coordination with 
and conversion of the private sector to the metric system, the review of 
specifications and standards, costs associated with conversion, and met- 
ric education, pose additional problems to various agencies. 

Recommendations to GAO recommends that the Secretary of Commerce, as head of the lead 

the Secretary of 
Commerce 

agency in guiding the federal metric transition, take steps to respond to 
the problems identified above. These steps should include efforts to 
develop guidelines along with specific tune frames and a realistic esti- 
mate of resources needed to support metric conversion, as well as 
efforts to encourage the effective use of interagency subcommittees as 
soon as possible. 

Matters for Given the problems that GAO identified and especially the low level of 

Consideration by the 
resources that agencies have made available to support metric conver- 
sion, the Congress may wish to require that agencies (1) follow guidance 

Congress provided by Commerce as the lead agency and (2) include in their 
annual reports to the Congress a realistic estimate of the resources 
needed and the time frame required to achieve metric conversion, 

Agency Comments At the request of the committee, GAO did not obtain comments on a draft 
of this report. 
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Chapter 1 
Introduction 

support of voluntary metrication. ” The letter also referred to the Secre- 
tary of Commerce’s “enhanced responsibilities” but did not define them 
in further detail. 

Commerce’s Under Secretary for Technology’ chairs the Interagency 
Committee on Metric Policy (ICMP), which coordinates and provides pol- 
icy guidance on metrication to the heads of all federal agencies. The ICMP 

is composed of representatives at the assistant secretary level from 
major federal departments and agencies. In addition, a Metrication Oper- 
ating Committee (MOC) composed of representatives from the same fed- 
eral departments and agencies coordinates interagency activities and 
reports to the parent committee, the ICMP. Within Commerce, the Office 
of Metric Programs with its two professional staff conducts policy anal- 
yses and furnishes support for carrying out the Department’s activities 
through the ICMP/MOC. 

At the time of our review, 37 federal agencies were members of the ICMP 

and MOC; they are listed in appendix I. Along with Commerce, the two 
other most important agencies in the transition are the GSA and DOD. 

Because GSA has many responsibilities as the government’s “business 
manager,” it is incumbent on GSA to take a leadership role in metric tran- 
sition. Similarly, DOI)‘S efforts to implement the conversion are signifi- 
cant due to the scope of its procurement activities. As one example of its 
important role, ~01)‘s conversion guidelines were cited by the conference 
committee report on the amendments as the model to be followed by 
other federal agencies. 

Although Commerce, WA, and DOD are the principal agencies in the tran- 
sition effort, other agencies are faced with important metric-related 
issues. To take only two examples, NASA has repeatedly studied its pro- 
curement of the multi-billion dollar space station, and NRC is reviewing 
many of its activities for purposes of metrication. 

Metric conversion will require a great amount of work. Initial efforts, 
for example, involve the preparation of agency guidelines and transition 
plans as well as the development of schedules used to measure progress. 
(See chapter 2.) Further activities include the formation of metric com- 
mittees and specific actions such as the identification of measurement- 
sensitive concerns. (Measurement-sensitive concerns can include federal 
laws, regulations, specifications and standards, or other concerns that 

Page 9 GAO/RCEDSO-131 Metric Conversion in Federal Agencies 



Chapter 1 
introduction 

Objectives, Scope, and 
Methodology 

dated July 18, 1989, asked us to conduct a review of federal metric con- 
version activities. Based on a briefing to the Committee on December 11, 
1989, we agreed to focus our report on three general issues: plans, prog- 
ress, and problems in the federal metric conversion. 

Our report focuses prknarily on the status of federal efforts and only 
secondarily on the technical problems associated with the transition. 
Since most federal activities are still at a very early planning stage, we 
did not attempt to discuss or resolve the much more technical problems 
involved in the transition. Consequently, our recommendations empha- 
size procedural matters to lay the groundwork for dealing with the tech- 
nical issues. 

We based our work primarily on a survey of 37 federal agencies. (See 
appendix I for a list of the agencies included in the survey.) We concen- 
trated on these agencies because they comprised the membership of the 
ICMP/MOC at the time of our review. Thirty-six of the 37 agencies 
responded to the survey.2 We tabulated the data in the 36 question- 
naires. Some agencies also provided additional insight into their con- 
cerns about the metric conversion. This information is contained in 
appendix III. 

We also talked with officials at the Department of Education, the 
National Science Foundation, the Small Business Administration (SBA), 

the Department of Labor, GSA, and DOD regarding their agencies’ metric 
education activities. 

We performed our audit work in Washington, DC., between August and 
December 1989. Our work was conducted in accordance with generally 
accepted government auditing standards. As requested by the Commit- 
tee, we did not obtain agency comments on this report. 

‘The Export-Import Bank did not respond. Their ICMP representative told us in December 1989 that 
the Agency had not yet begun to address the metric conversion issue. 
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Chapter 2 
Limited Planning for Metric Conversion 

l Late 1989: GSA,’ 

. 1990: Department of Agriculture, Department of Commerce, Depart- 
ment of the Interior, Department of Health and Human Services (HHS), 

Department of Housing and Urban Development (HIJD), Department of 
Justice, Department of the Treasury, Central Intelligence Agency (CIA), 

Environmental Protection Agency (EPA), NASA, National Science Foun- 
dation, NRC, Office of Personnel Management (OPM), Smithsonian Insti- 
tution, United States Postal Service, 

. 1991: Department of State, Consumer Product Safety Commission, 
l 1992: Department of Energy,” Federal Emergency Management 

Agency; 
l Twelve agencies not stating when guidelines will be completed: Depart- 

ment of Education, Department of Labor, Department of Transportation, 
Commodity Futures Trading Commission, Export-Import Bank, Federal 
Maritime Commission, Federal Reserve Board, Federal Trade Commis- 
sion, Interstate Commerce Commission, Office of the United States 
Trade Representative, Tennessee Valley Authority (TVA), United States 
International Trade Commission. 

Content and 
Timeliness of 
Guidelines 

The Conference Committee Report on the Omnibus Trade and Competi- 
tiveness Act that amended the original Metric Conversion Act suggests a 
model for agencies developing metric conversion guidelines: “Each 
agency is expected to establish guidelines similar to DOD Directive 
Number 4120.18, dated September 16, 1987, as soon as possible follow- 
ing the date of enactment.” To emphasize the importance of DOD’S guide- 
lines as a model, the report discussed the Department’s guidelines in 
detail. In particular, the Directive provides a clear outline of agency pol- 
icy, responsibilities, and reporting requirements. However, in reviewing 
the guidelines completed by the agencies, we found that only GPO’s and 
GSA’s guidelines conform with this model. 

The other three finished guidelines did not follow the model. Although 
VA’S guidelines contain some degree of detail and include agency policy 
and responsibilities, their guidelines are merely a collection of three 
memos issued in 1976, 1977, and 1980. The 1977 memo indicates that it 
was to be rescinded in May 1979. FCC’S, and SBA’S guidelines are about a 
page in length, provide no detailed guidance, and in our opinion will not 
be sufficient to direct agency actions in subsequent metric conversion 

‘GSA’s guidelines were actually completed in February 1990. 

‘In December 1989, subsequent tu OUT receipt of OUT questiomuire, Energy revised its expected date 
for completing its guidelines. It NW plans to finish them in early 1990. 
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Chapter2 
Limited Planning for Metric tinvenion 

options for one-step, gradual, and partial conversion. The committee 
found that immediate (one-step) conversion of NRC activities to metric 
units is impractical. In general, for its various activities, NRC found grad- 
ual conversion extending through 1997 to be more appropriate. 

Transition plans in other agencies have not been formalized on an 
agency-wide basis, although some efforts are underway. For example, 
NASA has developed a planning document and has funded a contractor 
study regarding metric issues affecting the space station. GPO does not 
expect to complete its transition plan until October 1990. In general, the 
transition plans of DOD and GSA and the report by NRC are the only 
agency-wide documents that we were able to identify. 

Absence of Time 
Frames for Metric 
Conversion 

The Metric Conversion Act, as amended, states that each federal agency 
by a date certain and to the extent economically feasible by the end of 
fiscal year 1992 should use the metric system. Thus, the establishment 
of intermediate time frames or milestone dates for achieving this objec- 
tive is very important. In this regard, we found a general absence in all 
agencies of time frames or milestones by which to measure such 
progress. 

None of the six agencies with completed guidelines as of February 1990 
provided specific time frames indicating metric conversion by the end of 
fiscal year 1992. DOD has scheduled some of its activities for conversion, 
but it has not yet determined a date for completing the transition. (The 
DOD Metric Transition Plan requires that time frames be recommended 
by July 1991.) VA and GSA provided no time frames. GPO stated only that 
it would implement conversion in a manner consistent with the law but 
also provided no time frames. SBA provided benchmarks in a few areas 
extending through 1993. The FCC indicated that it has completed its 
guidelines and its transition to the metric system; having given this 
assessment 01 its status, it provided no further time frames. 

Two other agencies-Energy and NRC-indicated that they will not be 
able to complete their work by 1992. NRC anticipates a time frame 
extending through 1997 for metric conversion. The remaining agencies 
did not provide time frames for their conversion activities. 
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Progress Toward Metric Conversion Has 
Been Limited 

In addition to specific planning activities mentioned in chapter 2, agen- 
cies have initiated a variety of activities to promote metric conversion, 
but overall progress is limited. Only about a third of the agencies 
included in our survey have taken steps to inform key officials in their 
agencies of the amendments to the Metric Conversion Act. Ten agencies 
have established internal metric committees, but four of these commit- 
tees have been inactive or were formed only recently. Although we iden- 
tified specific areas of metric-related activity (such as the inclusion of 
metric language in procurment, grants, and other business-related activ- 
ities) the extent of activity in these areas is limited. Even DOD, which is 
playing a major role, acknowledged that it has performed activities 
essential to the transition to only a limited extent. Twenty-seven agen- 
cies indicated that 75 percent or more of total work for metric conver- 
sion remains to be done. 

Progress as a Function One of the most essential ingredients for metric conversion, according to 

of Conunitment 
Commerce’s Director, Office of Metric Programs, is the commitment of 
the federal agencies. He told us that the agencies making the most prog- 
ress have found at least one person, generally a senior official, to sup- 
port the conversion effort. He also emphasized that without this active 
support by at least one senior official, the progress of an agency’s entire 
metric conversion effort may be called into question. 

As a further illustration of this point, Congressman George Brown, the 
sponsor of the amendments to the Metric Conversion Act in the House 
Committee on Science, Space, and Technology, directed his remarks spe- 
cifically to the Department of Commerce at a meeting of ICMP officials in 
October 1989. He recommended that Commerce’s Under Secretary for 
Technology be formally designated as the spokesperson and coordinator 
in the federal government for metric conversion. He underscored his rec- 
ommendation with the following point: “It is extremely important that a 
high-level official be seen as taking charge in coordinating and providing 
policy guidance for the federal government’s transition to the use of the 
metric system and to assist in the resolution of any metric-related 
problems.” 

As noted previously, the position of Under Secretary for Technology has 
remained vacant since its creation in January 1988. The absence of the 
senior official formally assigned to chair the ICMP and oversee the fed- 
eral metric transition since the passage of the amendments in 1988 has 
added to Commerce’s difficulties in guiding the conversion effort. The 
vacancy, according t.o Commerce’s Director, Office of Metric Programs, 
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chapter 3 
Progress Toward Metric Conversion Has 
Been Limited 

Formation of Metric In an effort to facilitate the transition, numerous metric committees 

Committees and Their 
have been or are being formed. These committees, which range from the 
top-level ICMP to internal agency committees used for coordination and 

Activities agency task forces used for studying specific areas such aa procurement 
or training, target a wide range of key issues and have a critical role to 
play. The formation of internal metric committees in many of the key 
agencies is a very positive sign. In general, however, the progress result- 
ing from the various committees has been somewhat limited. 

ICMP and MOC As described in chapter 1, these two committees are responsible for 
coordinating government-wide transition efforts. Subsequent to the pas- 
sage of the Metric Conversion Act, as amended, the ICMP met for the first 
time in November 1989, and the MOC, which meets on a quarterly basis, 
has conducted six meetings. 

MOC Subcommittees Ten interagency MOC subcommittees’ have been established, but progress 
has been limited. Only the subcommittee concerned with construction 
has convened, and it has met three times. Commerce’s Director, Office of 
Metric Programs, has drafted a charter for each of the subcommittees, 
and chairmen have been appointed to nine of them. He told us that he is 
actively encouraging their formation and believes that they will begin to 
play a larger role in 1990. 

Internal Agency 
Committees 

Ten agencies indicated that they have developed internal committees. 
These agencies include Commerce, DOD, GPO, GSA, NASA, NRC, Treasury, 
IIHS, HIID, and the U. S. Postal Service. Three more agencies (Energy, 
State, and SBA) reported plans to form such committees, 

The level of activity in these committees has varied by agency. For 
example, NRC’S committee was responsible for producing the detailed 
report that reviewed NRC’S main areas of concern and options for metric 
conversion. Other internal committees at GSA, DOD, and GPO have been 
active in developing metric transition plans. Officials at NASA and the 
IJS. Postal Service indicate that their committees have been dormant 
but are being reactivated. H~JD has recently formed an ad-hoc committee 
to explore conversion issues. An HHS official describes HHS' committee as 

‘MOC subcommittees include Consumer Affairs, Cotlstruction, Federal Employee Training, Health 
Care, legislation and Regulations, Metric Practices and Preferred Units, Procurement and Supply, 
Public Education and Awarrness. Small lhsiness Assistance, and Transportation. 
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Chapter 3 
Progress Toward Metric Conversion Has 
LkenLhnitl=d 

extent. GSA, another of the key agencies in the transition, has under- 
taken efforts only with regard to federal regulations, while noting that 
the review of thousands of agency specifications remains to be done. 

We also asked agencies about their activities in six specific areas. These 
areas included the following possible actions: (1) disseminating educa- 
tional materials on the metric system to the public; (2) including metric 
language in procurements, grants, or other business-related activities; 
(3) notifying vendors of orders for metric goods and services; (4) meet- 
ing with associations, non-profit organizations, and standard bodies to 
discuss metric transition issues; (5) meeting with the private sector to 
discuss metric transition issues; and (6) giving assistance to small busi- 
nesses on metric issues. 

Our findings can be summarized as follows: 

l 12 agencies reported that they have activities currently underway in 
one or more of these categories. 

. 10 currently include metric language in procurements, grants, or other 
business activities. 

l 5 are currently meeting with associations, non-profit organizations, and 
standard bodies to discuss metric transition issues. 

l 2 or fewer reported current activities in each of the remaining areas. 

A larger number of agencies plan to conduct activities in these areas in 
1990. A total of 19 agencies reported planned activities in one or more 
of the six areas. The ones most frequently mentioned, arranged in 
descending order, are: inclusion of metric language in procurements, 
grants, or other business-related activities (15 agencies); notification to 
vendors of orders for metric goods and services (12); meeting with 
associations, non-profit organizations, and standard bodies to discuss 
metric transition issues (11); meeting with the private sector to discuss 
metric transition issues (7); dissemination of educational materials to 
the public (6); and assistance to small businesses on metric issues (5). 

The agencies indicating the greatest number of planned activities 
include GSA (all six areas), DOD, NASA, and SBA (five areas), and Commerce 
and NRC (four areas). In addition, Labor, State, the Treasury, and OPM 

plan for activities in three of the six areas. Nine agencies reported plans 
regarding one or two of these activities. The remaining 21 agencies pro- 
vided no indication on the questionnaire of expected activities in any of 
the six areas. 
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Chapter 3 
Pmgmss Toward Metric Conversion Has 
BeenLimiti 

Much Remains to Be In spite of such individual initiatives, the overall impression that only a 

Done 
limited amount of progress has been made so far was confirmed by the 
agencies in response to our questionnaire. At the end of the question- 
naire, we asked them to estimate the percentage of total work for metric 
conversion (including guidelines, plans, and other activities) remaining 
to be completed in their respective agencies. A total of 27 agencies, 
including Commerce, DOD, and GSA, indicated that 75 percent or more 
remains to be done. Only five agencies reported less than 75 percent. 
These five included Treasury, Consumer Product Safety Commission, 
FCC, Federal Maritime Commission, and SBA. Five agencies did not specif- 
ically respond to the question. 
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Chapter 4 
Problem Relating to Metric Conversion 

The lead agency for the transition also indicated problems in this regard. 
Commerce’s Director, Office of Metric Programs, described the Depart- 
ment’s difficulties in adequately guiding and coordinating the conver- 
sion effort with the current level of resources. He stated that the two 
professionals and current support services are simply unable to cope 
with the accelerated metric activities. In January 1988, he proposed a 
modest increase in resources equalling about 1.5 staff years but has 
received no response to it. Commerce’s reply to the questionnaire indi- 
cated an expectation of about 5 staff years for this effort in fiscal year 
1990, but these resources have not been provided. 

The metric coordinator at GSA stated that the staffing level at Commerce 
is inadequate to guide the metric conversion effort. In its response to our 
questionnaire, GSA also stated: “We believe the federal government’s 
metric conversion activities would be greatly enhanced if Commerce 
were adequately staffed. This also would ensure greater uniformity in 
activities taken by the agencies and probably would reduce the expendi- 
ture of agency resources in the long run.” The metric coordinator at DOD 

also expressed doubts about the ability of Commerce to play the lead 
role at the current staffing level. 

In addition, several metric coordinators noted the adverse effect on the 
overall “morale” of federal conversion efforts, when Commerce, the lead 
agency, has limited its own resources in this area. The coordinators at 
GSA, DOD, and NASA have indicated to Commerce’s Director, Office of Met- 
ric Programs, that they have encountered added difficulties in further- 
ing metric conversion in their own agencies because of the perceived 
lack of support within Commerce. A metric coordinator at one of the 
small agencies expressed a similar view to us. He said that when the 
lead agency plays such a limited role, he wondered why his own agency 
should do anything at all. 

A lack of resources also handicaps the other major civilian agency in the 
transition. GSA reported even fewer staff years-1.25-than Commerce 
for the transition in fiscal year 1989. As one example of work to be 
done, GSA'S metric coordinator states that thousands of procurement- 
related GSA documents need to be reviewed, but he is uncertain of the 
availability of the resources to accomplish the task. 

In terms of resources needed to complete the task of conversion, we 
found only one agency that had specifically attempted to estimate the 
amount of support that would be required for its conversion to the met- 
ric system. NRC'S report on metrication states that approximately 20 to 
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Chapter 4 
Problems Relating to Metric Cawersion 

to the construction subcommittee. The uncertainty about responsibility 
for appointing members accounts to a great extent for the fact that the 
GSA-chaired subcommittee on procurement and supply has possessed a 
chairman but no members for about a year. 

The education subcommittee provides another example of the lack of 
coordination and progress in this regard. The current Department of 
Education officials designated by Education as responsible for metric 
issues told us that they did not become aware until October 1989 at the 
ICMP meeting that they were supposed to chair this particular subcom- 
mittee, although a briefing of Education officials by Commerce officials 
had been held in early 1989 to discuss Education’s role in metric educa- 
tion, including this subcommittee. 

We also found some evidence of frustration within agencies about the 
lack of progress in this area. For example, Treasury’s metric coordinator 
told us that his agency had designated Treasury officials for various 
subcommittees but that the lack of appointments from other agencies 
has prevented them from meeting. 

Signs of progress in 1990, however, suggest that more subcommittees 
may begin to convene. At a meeting of the MOC in January 1990, the 
assistant to the Director, Office of Metric Programs, stated that almost 
all of the subcommittees now have enough members “on board’ to begin 
convening regularly. He also strongly encouraged the approximately 40 
MOC representatives in attendance to continue pressing their agencies for 
nominations to fill the remaining vacancies on the subcommittees. 

MOC Subcommittees and 
the Private Sector 

Although the MCK subcommittees are to be staffed by federal agency 
personnel, the draft charters developed for the subcommittees clearly 
indicate that the subcommittees are to have an important role in coordi- 
nation not only among the agencies but with the private sector. For 
example, the construction subcommittee is expected to interact with 
American industry, labor, and other public and private sector represent- 
atives. The charter for the health care subcommittee refers to interac- 
tion with hospitals, pharmaceutical companies, and medical groups. The 
procurement subcommittee is expected to interact with industry and 
small business procurement representatives. The Director, Office of Met- 
ric Programs, said that he considers the subcommittees an important 
link between the federal government and the private sector; he believes 
that the difficulties in convening the subcommittees have reduced the 
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Chapter 4 
Problems Relating to Metric Conversion 

GSA stated in its draft metric transition plan that construction in the 
United States is almost totally in inch-pounds and will probably be one 
of the last industries to transition fully to metric. The long life of build- 
ings, dams, factories, and other structures means that inch-pound repair 
parts may be needed for decades after transition. To satisfy the require- 
ments of the law, GSA stated that it must work closely with the construc- 
tion industry in the development of short- and long-range transition 
plans. 

Similarly, HUD expressed strong concerns about the construction indus- 
try. It stated that the home building industry is a scattered, diverse 
industry basically organized at the local level. It is, according to HIJD, 

very conservative in changing to new ideas. Imposing metric measure- 
ments on this industry, which also must meet local building code and 
other regulatory requirements, would have a short-term negative impact 
due to over-regulation. 

The other agencies mentioned above also indicated a variety of concerns 
in converting the construction area to the metric system. For example, 
Justice is concerned about constraints on its prison construction 
program. 

The fact that the construction industry will need a long time for metric 
conversion, according to Commerce’s Director, Office of Metric Pro- 
grams, necessitates early and extensive planning; for this reason, it is 
especially important that the MOC construction subcommittee has 
already gotten underway. 

Other Areas of Concern in Many agencies identified other areas of concern besides construction. 

the Private Sector The following selection is intended to illustrate the variety of these 

Identified by Agencies concerns. 

. DOD has conducted an assessment of the different areas of procurement 
in terms of their amenability to metric conversion. It indicated in its 
metric transition plan the particular areas where it expected difficulty. 
In addition to construction, it identified food, clothing and textiles, and 
commodities. 

l TVA reported that measurement-sensitive concerns in the private sector 
are very likely to hinder its transition. It notes that the research, trade, 
and vendor community in the American electric power industry are not 
proceeding with metric conversion. 
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Chapter 4 
Problems Relating to Metric Conversion 

decided in late 1989 not to “go metric” with the space station. In prac- 
tice, this means that inch-pounds will be the predominant units of mea- 
surement for the space station but that specific systems can be procured 
in metric units where cost does not become a barrier. 

With regard to procurement in other agencies, DOD,' Justice, GPO, GSA, the 
Interstate Commerce Commission, and SBA reported that procurement 
costs would increase somewhat as a result of conversion. TVA expects its 
costs for procurement to greatly increase. 

Justice, GPO, GSA, the Smithsonian, and TVA expect the costs for other 
business activities to increase somewhat. Labor reports that its costs for 
other business activities regarding the Mine Safety and Health Adminis- 
tration will greatly increase as a result of conversion. 

Almost without exception, however, the agencies surveyed indicated 
that costs for grants would neither decrease nor increase as a result of 
conversion or that they did not know (at the time of the questionnaire) 
what the effect would be. Only TVA indicated that its costs would 
increase somewhat. 

Education Although the Metric Conversion Act, as amended, directs agencies to 
increase understanding of the metric system through educational infor- 
mation and guidance, the Department of Education as of January 1990 
had not established a policy for responding to this requirement nor had 
it appointed a chairman to the MOC subcommittee on education. (Addi- 
tional discussion of Education and metric education activities in other 
agencies is contained in chapter 5.) 

Conclusion We believe that progress in metric conversion may be outweighed by the 
problems associated with implementing it. A combination of factors- 
including minimal staff resources, difficulty in organizing the MOc's sub- 
committees, and measurement-sensitive concerns in the private sector- 
suggests that conversion may take longer than the Congress may have 
intended. 

‘DOD stated that short-term procurement costs will increase somewhat but will be outweighed by 
long-term cost avoidance. 
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Chanter 5 

Metric Education Activities in Federal Agencies 

Because education is specifically addressed in the third amendment to 
the Metric Conversion Act and is an important element in implementing 
any program changes, we address this issue separately in this chapter. 
In general, metric education activities in federal agencies provide exam- 
ples of both progress and problems. DOD states that it provides metric 
training as needed, and GSA has drafted a formal plan to do so. Progress 
in other agencies is more limited, and some problems, especially in the 
Department of Education, are evident. We reviewed the status of metric 
activities in the Department of Education, the National Science Founda- 
tion, SBA, Labor, GSA, and DOD. 

Progress at Several 
Agencies 

In its January 1989 transition plan, DOD indicated that it had assigned a 
task force to develop a metric education program. However, in a meeting 
on March 8,1989, and a subsequent memo on June 20,1989, the task 
force concluded that DOD “...at this time, does not need a common metric 
education/training program. The [Department] currently trains those 
individuals who need a ‘working knowledge’ of the metric system to do 
their jobs. This training will be expanded as more weapon systems are 
built using metric measures. This process is and, in the near term, 
should continue to be completely adequate to satisfy the needs for met- 
ric trained personnel.” 

GSA’s draft transition plan states that “a comprehensive program to edu- 
cate personnel throughout the agency is needed.” The Agency’s metric 
coordinator is considering further plans to implement a program that 
would range from basic orientation to specialized training. He said that 
GSA’s Training Center conducts hundreds of courses around the country 
and would serve as the focal point for the Agency’s metric education 
efforts. 

The National Science Foundation’s Assistant Director, Directorate for 
Science and Engineering Education, presented a positive picture of the 
widespread use of the metric system in grade and high school science 
curricula. The Agency is funding about a dozen large curricula develop- 
ment projects, most of them focused on the kindergarten through sixth 
grade level. The Agency plans to fund high school curricula develop- 
ment projects, which will be in a metric format, 

Labor issued a metric-related bulletin to state apprenticeship programs 
in December 1989. The bulletin recommends strongly that the states 
include instruction in the metric system as a part of their programs. In 
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Chapter 6 
Metric Education Activities in 
Federal Agencies 

When asked whether the Department knew the status of metric educa- 
tion in the school system, senior officials stated that they had only lim- 
ited anecdotal information but nothing more comprehensive or 
systematic. As a result, they could not discuss with certainty the size of 
the “gap” between the current metric education opportunities in the 
school system and the possible goal of “metric literacy.” 

Education officials also discussed various opportunities for the Depart- 
ment to exert leverage on behalf of the metric system. For example, cer- 
tain organizations could be used to publicize the metric policy; the 
Council of the Chief State School Officers would be one possible forum. 
The Department can also exert some limited leverage through meetings 
with the community that controls the content of textbooks and curric- 
ula. It could also exert some metric influence through its $2 billion grant 
programs, but it pointed out that it has no authority or mandate to 
require state or local districts to use a portion of these funds for this 
particular purpose. Subsequent discussion indicated that these possibili- 
ties had not yet been considered in any detail, and no decisions had been 
made regarding them. 

Should an Education In the original request letter, the Chairman asked us whether an educa- 

Program Be 
Developed? 

tion program focusing on the metric system should be developed by a 
federal agency (or agencies). We believe that this question is being 
addressed, at least in part, through the activities of DOD and GSA. WD, as 
noted previously, considers its existing approach to metric training ade- 
quate to meet its needs and does not consider a full program necessary. 
GSA has perceived a need for a somewhat more formal program in its 
own agency. The activities at DOD and GSA appear to be appropriate in 
view of their key roles in the metric transition. 

We believe that the interagency MOC subcommittee on education, which 
is to be chaired by Education, has a potentially important role to play in 
addressing the full range of metric-related education issues throughout 
the federal government. Since our recommendation to the Secretary of 
Commerce regarding the need to staff and convene the Mot subcommit- 
tees includes the education subcommittee, we are making no additional 
recommendations concerning this issue. 
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Appendix II 

Staff Years AUoeated for Metric Conversion by 
Federal Agencies 

Agencies were asked to report staff years allocated in fiscal year 1989 
and estimates for fiscal year 1990. 

Agency FY99 FY90 

Department of Agriculture 0.10 0 60 

Department of Commerce 3 50 5.00 

Department of Defense 10.60 5 10” 
Deoartment of Enerav 0 30 3.20 
Department of Education -__-~~ 0 05 
Department of Health and Human Serwes 0 00 

0.05 
h 

Department of Houslng and Urban Development 0.10 0 75 

Department of the Interior 0 05 0 IO 

Department of Justlce 0.25 0.63 

Department of Labor 0 90 0.90 

Deoartment of State 0 00 1 .oo 
Department of Transportation 0.00 0 00 
Department of the Treasurv 0.41 0 64 
Department of Veterans AffaIri 

Central Intelligence Agency 

Commodity Futures Trading CornmissIon 

Consumer Product Safety CornmissIon 

EnvIronmental ProtectIon Agency 

Federal Communications CornmissIon 

Federal Emergency Management Agency 

Federal Mantime Commlsslon 
Federal Reserve Board ____ 
Federal Trade CornmIssIon 

Government Pnntlng Office 
General Serwces Admlnlstratlon 

Interstate Commerce Commlkon 

Nuclear Regulatory CornmIssion ~. .__ 

- 

Offlce of Personnel Manaoement 

-- 

Offlce of the U.S Trade Representative 

. 

Small Business Adminlstratlon 

.~~ ~~~ -.----~-~ 
National Aeronaut\cs and Space Admlnlstratlon 

ztlonai Science Foundation- - -. ~- 

0.13 0.13 

0 13 0.50 

_ 

000 0 00 

010 

070 

0.10 

1 

0 00 

60 

0.20 

0 40 

0.00 0 

0 40 

00 

0.01 0.05 

0 00 000 
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(contfnued) 
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Appendix III 

Additional Information Provided by Agencies 
on the GAO Questionnaire 

Agencies provided additional information that is helpful in understand- 
ing their efforts to implement the amendments to the Metric Conversion 
Act. The following excerpts are taken directly from their responses to 
the GAO questionnaire. 

Department of 
Commerce 

Commerce stated that its various units are at different stages in their 
planning and efforts. The National Institute for Standards and Technol- 
ogy, as a scientific unit, has more widespread use of metric units than 
the Office of Economic Affairs. Also, more of the Department’s export 
promotional publications have begun wider use of metric units than 
have the in-house or consumer-oriented publications. 

Department of 
Defense 

DOD has what are called “buy commercial” policies, but the volume of 
DOD purchases, while large, does not provide sufficient leverage to 
induce metrication in most commercial areas. The Department added 
that in many of the “buy commercial” areas the industry appears to 
have no plans to change and this adversely affects DoD'S move to the 
metric system. Moreover, in some “military unique” areas the industry 
maintains that transition will result in significant cost increases. DOD 

also noted that some international laws or multinational agreements 
require use of nonmetric units, e.g., international air navigation and 
meteorological reporting. 

Department of Health HHS stated that in the Department and the private sector the metric sys- 

and Human Services 
tem is appropriate for and used extensively in the health care and medi- 
cal research areas. (It is used because of its simplicity, a decrease in 
error rates, and the necessity for exchange of dialogue between various 
countries.) HHS uses the metric system in many areas of its clinical 
health activities, including both inpatient and outpatient units, medical 
records, rehabilitation medicine, nursing, and pharmacy. In addition, 
most of the medical research supported by the Department through 
grants and contracts is metric-oriented, and it uses the metric system 
extensively in developing specifications for specialized medical/labora- 
tory equipment. HHS also indicated that the private sector performs 
much of its research and provides health care using the metric system of 
measurements and physiological standards. In particular, drug dosages, 
medical equipment, and measurements of the human skeletal system, 
circulatory system, muscles, and other areas are specified in metric 
measure. 
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It also described the metric-related concerns of each of the nine program 
agencies, indicating that some of them are evaluating metric conversion 
opportunities and using the metric system in specific areas. The situa- 
tion in each program agency was summarized as follows: 

l The Coast Guard coordinates all its standards practices with the Navy 
and the Department of Defense. A team is evaluating the Agency’s 
response to the Trade Act and is preparing a Commandant Instruction 
for future policy guidance. 

. The Federal Aviation Administration’s Office of Aviation Policy and 
Plans is evaluating the practicality of converting the Air Traffic Control 
System and safety regulations to metric standards. 

l The St. Lawrence Seaway is coordinating all its policies and practices 
with the Seaway of Canada and may already be in conformity with the 
Trade Act. 

l The National Highway Traffic Safety Administration follows closely 
metric developments in the automotive industries and permits the use of 
metric standards in safety regulations to the extent that they are practi- 
cal and do not compromise safety. 

. The Federal Highway Administration is forbidden by the Surface Trans- 
portation Act of 1978 to provide for the utilization of metric measures 
exclusively on highway signs on the Federal Aid systems. Construction 
standards and specifications on grants are jointly determined with the 
states. Metric applications depend on the progress of state efforts. 

l Most Urban Mass Transportation Administration grants are for automo- 
tive equipment used in mass transit. The practicality of metric usage 
hinges on the adoption of metric standards and practices in the automo- 
tive industries. Rail equipment is often procured abroad with many met- 
ric standards used in its construction. 

. The Maritime Administration attempts to coordinate its standards and 
practices with the international shipping community, operating through 
specialized maritime organizations, and has been active in exploring 
metric usage in the IJ.S. shipping sectors. Moreover, recent legislation 
has permitted the construction of 1J.S. flag vessels abroad, with further 
impetus toward metric standards. 

. The Research and Special Programs Administration’s safety regulations 
apply principally to the oil and gas industries, and metric adoptions 
depend on the policies of such industries, 

. The Federal Railroad Administration must deal with long-standing rail- 
road usages and practices that govern safety regulations in the railroad 
industry. The practicality of converting these to metric standards has 
not been determined 
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on the GAO Questionnaire 

General Services 
Administration 

GSA stated that one of its concerns involves the need to ultimately 
review thousands of specifications and standards, presumably without 
additional resources. Other concerns involve the potential need to 
develop appropriate metric language for inclusion in solicitations and 
contracts and to establish uniform procurement practices for all federal 
agencies. It added that in dealing primarily with suppliers of commercial 
products and service, it can encourage its suppliers to convert to the 
metric system but cannot dictate to them. This may delay GSA’S total 
transition to the metric system and require GSA to deal with varying 
degrees of metric usage for years to come. GSA’S Office of Acquisition 
Policy (V) has established the GSA Metric Steering Group to coordinate 
the agency’s metric transition efforts. All affected services and staff 
offices are represented on the steering group. Upon request, GSA has pro- 
vided copies of its draft metric guidelines and transition plan to other 
agencies for their information and use in developing their own 
documents. 

National Aeronautics Among federal measurement-sensitive concerns that may affect its tran- 

and Space 
Administration 

sition to the metric system, NASA has identified federal specifications or 
standards. In this regard, its major concerns are availability of technical 
standards and supporting reference data (e.g. materials properties), 
availability of qualified metric parts, and experience. (It added that 
“experience” is an indirect but important factor in the sense that it is 
the proof of reliability, an essential prerequisite of space programs.) 
NASA reported that it has modified or proposed modifying existing regu- 
lation(s) and specified or proposed new technical specifications or stan- 
dards. It stated that a proposed modification to the N&A Federal 
Acquisition Regulations would facilitate metric replies to procurement 
requests where functionality and safety requirements are met. 

NASA believes that measurement-sensitive concerns in the private sector 
are very likely to hinder transition. Internal standards, design practices 
and procedures of the aerospace industry are generally inch-pound. 
Conversion of the above is only the first step; verifying and gaining con- 
fidence in the revised standards, practices, and procedures is expected 
to require additional effort, expense, and time. NASA added that small 
demand for metric systems is also a major barrier to conversion in that 
“first” programs can bear a disproportionate share of the conversion 
burden. In further comments, NASA stated that the technical complexity 
and high safety and reliability requirements of NASA programs generally 
require long lead times for planning, evaluation of alternatives, design, 
testing, and verification. Metrication will occur, but ensuring that other 
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Appendix III 
Additional Infomation F’mvided by Agencies 
on the GAO Questio~aire 

constraints are not violated will take time. Metrication is further compli- 
cated by the generally “one of a kind” nature of NASA’S programs. Also, 
the metric transition may be impractical for certain sectors of the aero- 
space industry, a consideration that forecasts transition problems in this 
area. 

Nuclear Regulatory 
Commission 

--- 
NRC commented that its current regulations use conventional units, 
although in a few exceptions dual units are used. (For example, the pro- 
posed revision to 10 C.F.R. part 20, Standards for Protection against 
Radiation, uses dual units.) NRC must also be responsive to federal laws 
such as the Clean Air and Clean Water Acts, and the Nuclear Waste Pol- 
icy Act. The acts use conventional units and are the primary responsibil- 
ity of EPA and the Department of Energy respectively. NRC believes that 
measurement-sensitive concerns in the private sector are somewhat 
likely to hinder transition. In this regard, it commented that the nuclear 
industry currently operates and communicates with NRC in conventional 
units. Any changes undertaken by NRC to convert to metric must be con- 
sistent with the metric conversion by the nuclear industry due to the 
health and safety aspects of regulating nuclear power. It intends to coor- 
dinate its metric conversion activities principally with Energy, EPA, the 
Federal Emergency Management Agency, and the Food and Drug 
Administration. These coordination activities will include high level 
waste management and regulation and emergency response operations. 
It has identified no procurements and grants that might be excluded 
from conversion, but one business-related activity might be excluded. 
This activity involves emergency communications with licensees; exclu- 
sion is to be based on considerations of safety and impracticality. 

United States Postal The Postal Service has identified federal measurement-sensitive con- 

Service 
terns, including federal specifications or standards and other concerns, 
that may affect its transition to the metric system. In particular, it noted 
that it is regulated as far as rates are concerned by the Postal Rate Com- 
mission. The Postal Service’s current size and weight standards would 
have to be changed; this is a lengthy and difficult process. Its postal 
mailers would have to be convinced that to metrify is in their best inter- 
est as they would also have conversion costs. 
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Department of 
Veterans Affairs 

VA provided very specific details on its metric conversion activities. 
When submitting new items to the Defense Integrated Data System, VA 

has been including metric units as required by the Federal Item Identifi- 
cation Guides. The majority of these guides used by the VA have been 
changed to include metric units in reply tables. In the VA’S computerized 
supply system, metric units are added to the expanded description when 
industry furnishes metric information in its literature. The VA also dis- 
cussed in detail its development of a product acceptability clause to 
comply with requirements contained in the Code of Federal Regulations 
(50 FR 27578, dated July 5,1985), Federal Property Management Regu- 
lation, 101-29, Standardization Handbook and Federal Standard No. 376, 
“Preferred Metric Units for General Use by the Federal Government.” 
The clause permits the acceptance of metric products when they fall 
within the tolerances specified in the standardization document. Conver- 
sion tables contained in the latest revision to Federal Standard No. 376 
are used to determine the appropriate conversion from inch-pound units 
to metric units. All other requirements of the standardization document 
must be met. The metric clause has been adopted for use in a variety of 
shared procurement activities involving VA, DOD, and the Public Health 
Service. 

Commodity Futures The Commission regulates trading in commodity futures and options; 

Trading Commission 
the underlying contracts are traded in units such as bushels, pounds, 
and ounces, which are established by other agencies. It noted that GSA 

contracts use United States’ standards. The Commission also remarked 
that the task of conversion is onerous and that it takes a lot of leader- 
ship and coordination. A few lead agencies must convert and then many 
other private and public agencies will follow. 

Federal Trade 
Commission 

The Federal Trade Commission pointed out a conflict between the Trade 
Act of 1988 and the Fair Packaging and Labeling Act (15 USC 1451 
(1966)) enforced by both the Commission and the Food and Drug 
Administration. The Fair Packaging and Labeling Act, which requires 
that consumer commodities be labeled as to contents, also requires the 
content disclosure to be in inches and pounds. Thus, a disclosure solely 
in metric would be a violation. The Commission suggested that the act 
may need to be amended. 
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Department of 
Housing and Urban 
Development 

HUD stated that it does not generally procure materials and products for 
its own use, other than normal administrative supplies. It does become 
involved with the procurement of construction supplies and services for 
certain HUD-assisted housing. The Consolidated Supply program pro- 
vides a central point for Public Housing Agencies to obtain certain con- 
struction items used to maintain and upgrade public housing, while the 
property disposition staff in its regional and field offices frequently 
must contract for the repair and refurbishment of residential units, that 
have undergone foreclosure, before they are resold. In both programs, 
HUD is dealing with housing built using the English (non-metric) system 
of measurements and must specify replacement parts and construction 
in the same measurement system. In general, since HUD’S primary con- 
stituencies involved with physical measurement systems are the home 
building industry, Public Housing Agencies, and organizations concerned 
with rehabilitating older housing, the Department sees some difficulty in 
making a major transition to the metric system in the near future. It is, 
however, working on a departmental policy to initiate this transition. 

Department of Labor Labor noted that the Occupational Safety and Health Administration 
issued a memorandum in January 1977 requiring all new proposed 
administration standards to display the metric equivalent. The memo- 
randum states that in the area of occupational health, the majority of 
health standards have used metric measurements for decades and that 
over 90 percent of the instruments and other tools provided for its com- 
pliance staff are using metric measurements. Labor also states that its 
Mine Safety and Eiealth Administration and Occupational Safety and 
Health Administration particularly may need to survey private employ- 
ers to estimate the impact of metric conversion. 

Department of 
Transportation 

Transportation discussed its general policies and activities within its 
nine program agencies. It stated that the metric-sensitive aspects of 
these agencies vary significantly from one program to another because 
of the different technological characteristics. These variations are so 
great that a general policy dealing with the metric provisions of the 
Trade Act is not practical at this time. Hence, a program-by-program 
approach is required. Transportation commented on the significant role 
of state and local governments, industries and firms subject to its 
departmental regulations (especially regarding safety), and other fed- 
eral agencies (especially DOD and GSA) in shaping metric policy. 
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by Federal Agencies 

Agency FY99 FY90 

Smithsoman Institution 0.20 0.50 

Tennessee Valley Authority 0.10 1.50 

U.S. International Trade Commisslon 0.20 0.20 
U.S. Postal Service 3.00 b 

aDOD noted that these flgutes do not Include time spent by members of Its Meirlc TransitIon Plan Task 
Groups DOD also Indicated that total staff years to be allocated for metric conversion in fiscal year 
1990 would probably exceed the total indvzated for fwal year 1989, but exact figures were not wallable 
at the time of Its response to the questionnare 

‘InformatIon was not awlable 

‘According to the interstate Commerce Commlsslon, the staff year allocation was “negligible” during 
these years. 
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Agencies Included in the GAO Survey 

Department of Agriculture 
Department of Commerce 
Department of Defense 
Department of Education 
Department of Energy 
Department of Health and Human Services 
Department of Housing and IJrban Development 
Department of the Interior 
Department of Justice 
Department of Labor 
Department of State 
Department of Transportation 
Department of the Treasury 
Department of Veterans Affairs 
Central Intelligence Agency 
Commodity Futures Trading Commission 
Consumer Product Safety Commission 
Environmental Protection Agency 
Export-Import Bank 
Federal Communications Commission 
Federal Emergency Management Agency 
Federal Maritime Commission 
Federal Reserve Board 
Federal Trade Commission 
General Services Administration 
Government Printing Office 
Interstate Commerce Commission 
National Aeronautics and Space Administration 
National Science Foundation 
Nuclear Regulatory Commission 
Office of Personnel Management 
Office of the United States Trade Representative 
Small Business Administration 
Smithsonian Institution 
Tennessee Valley Authority 
United States International Trade Commission 
United States Postal Service 
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general, however, Labor officials are only beginning to explore the edu- 
cation-related issues. The Director, Office of Management Support, dis- 
cussed two possible options-Job Corps training and activities that 
would involve labor unions. The former would cover only a small frac- 
tion of the labor force; the latter would be more comprehensive, but, 
from the Department’s perspective, activities in this area would have to 
be initiated by industry. 

SBA officials told us they are considering a “specific push” on the metric 
system through self-help articles and SBA’S Service Corps of Retired 
Executives, a group of about 13,000 people who work with small busi- 
nesses. They said that the Office of Business Development and the 
Office of Procurement Assistance would be relevant to SBA efforts to 
promote metric education. They indicated, however, that SBA had not 
made specific decisions regarding metric education activities. 

Specific Concerns The president of the U.S. Metric Association, a nonprofit organization 

About the Department 
promoting the use of the metric system, expressed concern about the 
s 1 ow pace of activity at the Department of Education in April 1989. She 

of Education expressed her concerns specifically in a letter to the Secretary of Educa- 
tion. Subsequent discussion with senior Education officials in October 
1989 indicated that the Department is still at an early stage in its review 
of the issues. 

The first time that the current Education officials learned that the 
Department was expected to play a leading role in the metric education 
area was at the ICMP meeting in October 1989, when Education’s respon- 
sibility to chair the MOC’S education subcommittee was mentioned. A 
chairperson has not been designated. According to Education officials, 
the information has helped to emphasize the importance of the issue and 
make it more visible within the Department. 

General policies or specific actions have not been determined regarding 
Education’s support for conversion to the metric system. The Depart- 
ment has not issued a statement informing the educational community 
that metric is now the preferred system but told us that this issue is on 
the agenda for discussion as a leadership effort. Knowledge of the met- 
ric system is not one of the national goals prescribed for high school 
graduates, but the Department is considering what can be done to 
include it among these goals. 
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Recommendations to Given the concerns about the low level of resources that have been made 

the Secretary of 
Commerce 

available to support the conversion effort and the difficult task of coor- 
dinating activities not only among a large number of federal agencies 
but with the private sector, we recommend that the Secretary of Com- 
merce, as head of the lead agency in guiding and coordinating the fed- 
eral metric transition, take steps to focus attention on these issues. 
Specifically, the Secretary should encourage federal agencies to 

(1) develop a realistic estimate of the amount of resources needed to 
ensure the maximum practicable degree of metric conversion and 

(2) fill the vacancies on the Metrication Operating Committee’s 10 inter- 
agency subcommittees and convene these subcommittees on a regular 
basis as soon as possible. 

Matters for Given the problems that we identified and especially the low level of 

Consideration by the 
resources that agencies have made available to support metric conver- 
sion, the Congress may wish to require that agencies (1) follow guidance 

Congress provided by Commerce as the lead agency and (2) include in their 
annual reports to the Congress a realistic estimate of the resources 
needed and the time frame required to achieve metric conversion. 
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. 

. 

Additional Areas of 
Difficulty 

Specifications and 
Standards 

The Postal Service stated that to “metrify” to a large extent, it would 
have to convince its vendors and customers to do so. Many vendors and 
customers do not do business on an international scale. Currently, when 
the Postal Service buys equipment that was designed in metric dimen- 
sions, it still has to convert some parts back to inches to ensure a ready 
and economical parts supply. 
Both DOD and GSA emphasized that their ability to influence metrication 
in the private sector is limited. DOD stated that the volume of its 
purchases, while large, does not provide sufficient leverage to induce 
metrication in most commercial areas. GSA stated that in dealing primar- 
ily with suppliers of commercial products and services, it can encourage 
its suppliers to convert to the metric system but cannot dictate to them. 

We also identified other areas of difficulty, including the review and 
conversion of specifications and standards, considerations of cost, and 
education. 

Several agencies stated that the task of reviewing and converting their 
specifications and standards will pose difficulties. DOD indicated that 
although it has begun a review of thousands of specifications and stan- 
dards, it conducted only a limited review in fiscal year 1989, and a great 
deal of work remains to be done. (DOD has established a computerized 
database listing needed metric specifications and standards identified by 
contractors to support development of metric-based weapons systems 
and equipment. A plan is being prepared to verify the need for these 
specifications and standards and to develop them on a priority basis.) 
GSA stated that only a small percentage of the documents listed in the 
GSA Index of Federal Specifications, Standards, and Commercial Item 
Descriptions are metric. Energy commented that it cannot complete its 
conversion of specifications and standards by 1992. NRC and NASA are 
also facing a major task in dealing with concerns about specifications 
and standards. 

costs Cost considerations are likely to limit the use of the metric system in 
NASA’S procurement of the space station. NASA estimates the additional 
costs entailed in metrication of the space station at about $200 million, 
based on information it requested from all of the major contractors 
involved in its development. NASA’S metric coordinator told us that the 
Agency has no basis to challenge this estimate. As a result, NASA officials 
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federal agencies’ ability to coordinate their metric conversion efforts 
with the private sector. 

Difficulties Relating to 
the Private Sector 

. 

. 

. 

. 

. 

Construction as a Major 
Area of Concern 

Fifteen agencies, including DOD and GSA, indicated that the federal 
agency/private sector dilemma that hindered transition efforts in the 
past will continue to be an active force that interferes with the progress 
of current conversion efforts. Only three agencies expect the private 
sector to facilitate their efforts. One of the most difficult areas, accord- 
ing to seven agencies, is construction. WD and other agencies have iden- 
tified additional areas of difficulty ranging from food to the electric 
industry and postal equipment. Even the principal procurement-related 
agencies, DOD and GSA, stated that their ability to influence metrication 
in the private sector is limited. 

Baaed on the results of our questionnaire, many agencies indicated that 
measurement-sensitive concerns in the private sector are likely to hinder 
their transition to the metric system. We asked the agencies to rate how 
much, if at all, measurement-sensitive concerns such as specifications 
and standards in the private sector are likely to facilitate or hinder their 
transition: 

Eight agencies, including two (DOD and GSA) of the most important, 
reported that measurement-sensitive concerns in the private sector are 
very likely to hinder their transition. Others included Education, CIA, 

HUD, NASA, TVA, and the Postal Service. 
Six agencies consider such concerns somewhat likely to hinder their 
transition. These included Agriculture, Justice, GPO, NRC, SBA, and the 
U.S. International Trade Commission. 
One agency-Labor-stated that such concerns are very likely to hinder 
its Mine Safety and Health Administration’s transition and somewhat 
likely to hinder its Occupational Safety and Health Administration’s 
transition. 
Three agencies (Transportation, HHS, and the Commodity Futures Tracl- 
ing Commission) said that the private sector would be somewhat likely 
or very likely to facilitate their transition. 
The remaining agency responses indicated no expectations of a negative 
or positive effect from the private sector. 

One of the major areas of concern is construction. A number of agencies, 
including GSA, HUD, DOD, State, CIA, OPM, and the Smithsonian, referred to 
their concerns about this area of activity. 
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25 full-time equivalent staff and $2 million to $3 million in contractual 
support spread over the 1990-1997 time frame will be needed. 

We are concerned by the relatively low number of staff years assigned 
to the conversion effort and by the comments of some of the most 
important agencies in the transition. In particular, two of the three 
major agencies in the transition, Commerce and GSA, applied a total of 
4.75 staff years to the task in fiscal year 1989. 

Difficulties in 
Coordinating Metric 
Conversion 

Coordinating the metric conversion is a formidable task because it must 
take into account the exceptionally large number of agencies and issues. 
For purposes of coordination in such a complex environment, the role of 
interagency committees becomes a paramount concern. 

A particular area of concern is the difficulty in organizing the inter- 
agency MOC subcommittees, although signs of progress in 1990 suggest 
that this problem is being addressed. These subcommittees, as listed in 
chapter 3, include many of the major areas and challenges facing the 
federal government in its metric transition. Various statements testify- 
ing to their potential importance have been made. For example, Com- 
merce’s metric coordinator considers them “crucial” to implementing the 
transition. DOD states that most of its 16 task forces have emphasized 
that it is vital that the subcommittees be established and working for a 
government-wide effort to proceed. DOD concluded that its ability “uni- 
laterally to make substantial metric transition progress is quite limited.” 

In spite of this recognition of the subcommittees’ importance, we found 
that as of January 1990, only one of them-the construction subcom- 
mittee-had actually conducted a meeting. The construction subcommit- 
tee has met three times and is being chaired by a Navy official who is 
concerned about the extent of the barriers to metric conversion in the 
construction industry. With the help of Commerce metric officials in 
identifying task force members from other agencies, the chairman 
staffed the subcommittee and organized the meetings. 

However, other subcommittees have not convened. One source of prob- 
lems in organizing the subcommittees has been uncertainty regarding 
who is responsible for appointing members. Commerce’s Director, Office 
of Metric Programs, wrote a draft charter for each of the subcommittees 
and notes that 9 of the 10 are currently chaired. He considers it the 
responsibility of the chairmen to appoint the other members, although 
he has demonstrated his willingness to assist in this process with regard 
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Problems relating to metric conversion are sufficiently serious to call 
into question the federal agencies’ commitment to the conversion. Staff 
resources available to guide the effort at Commerce and GSA have been 
minimal. Resources in most other agencies are also very limited. Diffi- 
culties in coordinating the conversion between agencies are conspicuous; 
in particular, 9 of the 10 interagency Mm subcommittees have not con- 
vened their first meeting. Moreover, the long-standing problem of coor- 
dination with and conversion of the private sector to the metric system 
is perceived as a likely obstacle by 15 federal agencies, including DOD 

and GSA. Other areas of concern, such as the review of specifications and 
standards, costs resulting from conversion, and education, pose addi- 
tional problems to various agencies. We believe that corrective actions 
need to be taken regarding the problems relating to metric conversion. 

Limited Resources 
Available for the 
Conversion Effort 

We found that 27 agencies reported that less than 1 staff year was used 
for such work in fiscal year 1989; 5 agencies reported 1 to 5; and only 1 
agency (DOD) reported more than 5 staff years. Three agencies did not 
report a specific figure for fiscal year 1989. The numbers for fiscal year 
1990 showed 20 agencies reporting less than 1 staff year and 9 agencies 
reporting 1 or more. Two agencies (GSA and the U.S. Postal Service) indi- 
cating more than 1 staff year in fiscal year 1989 stated that they could 
not provide the data for the current fiscal year, but, based on fiscal year 
1989, it seems likely that they will assign more than 1 staff year again, 
raising the total number of agencies with more than 1 to 11. Again, only 
DOD reported more than 5 staff years. Four agencies did not report a 
specific figure for fiscal year 1990. (Appendix II provides the exact 
response from all of the agencies.) 

Several key agencies expressed strong concerns about the adequacy of 
staffing and resources. DOD, for example, stated that there is considera- 
ble feeling within the Department that the U.S. metric program lacks 
national direction and, most importantly, dedicated resources for effec- 
tive and efficient metric implementation. GSA stated that one of its con- 
cerns involves its need to ultimately review thousands of specifications 
and standards, presumably without additional resources. Energy stated 
that neither the private sector nor the federal government is expending 
sufficient effort or resources in developing the necessary metric stan- 
dards for the Department to implement the amendments by 1992. In its 
response to the questionnaire, Energy added that it planned to recom- 
mend this concern about inadequate resources as a priority issue for the 
MOC to address. 
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We also found some very recent examples of additional activities indi- 
cating progress toward metric conversion. The following list is intended 
to be illustrative rather than exhaustive: 

. Several agencies conducted activities that involved the public. Com- 
merce officials helped organize and chaired a two-day national confer- 
ence in October 1989 attended by more than 200 representatives from 
the public and private sector. The conference was the largest in the 
1980s dealing with metric conversion issues. NKC officials conducted a 2- 
day hearing in November to gain public input on their metric conversion 
activities. GSA obtained about 65 generally favorable public comments on 
its proposed guidelines in late 1989. 

l NASA’S metric coordinator conducted a survey regarding support of met- 
ric projects by general and aerospace machine shops. The survey 
focused on small machine shops, which are occasionally cited as a “bar- 
rier” to metrication. In November 1989, the coordinator summarized the 
major findings. Among them: 39 of the 40 shops contacted had actually 
performed metric projects at one time or other; many had a significant 
amount of their business in metric operations. The capability to go met- 
ric is available if the client requests or requires it. 

e Commerce’s National Oceanographic and Atmospheric Administration is 
currently evaluating a new metric-based code that would be used in 
reporting and forecasting selected weather data. Elements such as tem- 
perature, dew point, and visibility would be reported in metric units. 
International review will be given the proposal in late 1990. If approved, 
an implementation date of about 1994 will be established. 

Agency Response to 
the Reporting 
Requirement 

The Metric Conversion Act, as amended, also required each federal 
agency, as part of its annual budget submission, to report to the Con- 
gress on its actions to implement the metric system. Four agencies--Don, 
NASA, Treasury, and GSA-complied with this requirement in 1988. Vari- 
ous factors, such as the passage of the law relatively late in the year and 
agency uncertainty whether a report was required in 1988, accounted 
for the limited number of responses. Additional agencies are responding 
to the reporting requirement for 1989. The Director, Office of Metric 
Programs, who has requested agencies to submit copies to his office, 
told us in March 1990 that at least 12 agencies have submitted their 
reports and that more reports are being prepared. 
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a loosely affiliated network, which met for the first time in December 
1989. 

Internal Agency Task 
Forces 

In addition to these internal agency committees that oversee transition 
efforts within the agencies, individual task forces concerned with spe- 
cific areas of metric conversion are also being organized. For example, 
DOD has established 16 task forces,2 which have been directed to identify 
the areas where metric transition is required. GSA is in the process of 
establishing seven task forces,? and other agencies, such as GPO, are con- 
sidering the use of such groups. 

Other Activities 
Indicating Metric- 
Related Progress 

A variety of other agency activities is also underway to a limited extent. 
These activities include the identification of federal measurement-sensi- 
tive concerns; specific initiatives such as the inclusion of metric lan- 
guage in procurement, grants, or other business-related activities; and 
other activities such as a national metric conference and public hearing 
on metric conversion. 

In response to our questionnaire, 14 agencies reported that they have 
identified federal measurement-sensitive concerns, including one or 
more of the following: federal law(s), federal regulation(s), agency direc- 
tive(s), and federal specifications or standards. The areas of concern 
most frequently cited involved federal specifications or standards (11 
agencies) and federal regulations (7 agencies). 

Eleven agencies reported efforts to revise agency guidelines in one or 
more areas, including the actual or proposed development of new regu- 
lation(s), modification of existing regulation(s), development of new 
specifications or standards, modification of existing specifications or 
standards, and modification of publications to include metric language. 
The extent of these individual agency efforts, however, is somewhat 
limited. For example, DOD, which has been reviewing many of these 
areas, stated that these activities had occurred to only a very limited 

‘DOD task forces include Transition Management; Operations, Safety, and Interoperability; Logistics; 
Education and Training; Specifications and Standards; Con&wtion; Food; Electronics; Clothing and 
Textiles; Commodities; Test, Measurement, and Diagnostic Equipment; Health; Public Affairs; Metri- 
cation Handbook; Interface With Metric Countries; and Cost Evaluation Guidelines. 

“GSA task forces include Transition Management, Education and Training, Specifications and Stan 
dards, Construction, Electromcs. Internal and Public Affairs, and a Metrication Handbook. 
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has meant a reduced level of advocacy within the Department for metric 
conversion. However, Commerce has attempted to fill the position and is 
optimistic that the vacancy will be filled in the near future; in fact, the 
confirmation process for a nominee is expected to be underway in early 
1990. 

Some agencies show early signs of progress. GPO, one example of an 
active agency, furnished ample evidence reflecting its commitment to 
conversion. GPO’s progress appears to result from the strong support 
provided by its ICMP and MOC officials. In addition to the detailed guide- 
lines and work on a transition plan noted in chapter 2, GPO has formed 
an internal metric committee and allocated a relatively high level of 
staff years (5) for 1990 in the conversion effort. At the request of GPO'S 

metric coordinator, Commerce’s Director, Office of Metric Programs, 
made a presentation on metric conversion attended by about 60 senior 
GPO Offkiak. 

We also noted examples of a high level of activity and commitment 
among members of the Mm. For instance, Commerce’s metric coordina- 
tor has played a pivotal role in organizing the MOC meetings, advocating 
metric conversion in speeches to the private sector, bringing together 
more than 200 federal and private sector officials at a national confer- 
ence on metric conversion, and taking part in other conversion-related 
activities. Treasury’s metric coordinator has been instrumental in help- 
ing to focus that agency’s activities and reporting on progress within the 
various branches of the Treasury. 

Although some agencies reflect a growing commitment, many appear 
uncertain about the importance of conversion. 

Limited Dissemination Fourteen of the 37 agencies in our survey reported efforts to inform key 

of Information on the 
officials of the Metric Conversion Act, as amended. The remaining 23 
agencies reported that no efforts have been made in this regard. The 14 

Amendments agencies reporting efforts in this area included Commerce, DOD, Energy, 
HUD, Justice, Labor, State, Treasury, GPO, GSA, NASA, NRC, the Smithso- 
nian, and TVA. This list comprises many of the larger agencies; nonethe- 
less, some of the major departments, such as Agriculture and 
Transportation, reported no activity. 
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Conclusions Agencies have conducted only limited planning activities for metric con- 
version. In addition, problems with the content and timeliness of guide- 
lines are evident. Moreover, no agency has provided us with a plan 
indicating the extent of metric conversion by 1992. 

Recommendations to Given the problems with the content and timeliness of agency guidelines 

the Secretary of 
Commerce 

and the general absence of time frames for metric conversion, we recom- 
mend that the Secretary of Commerce, as head of the lead agency in 
guiding and coordinating the federal metric transition, take steps to 
focus attention on these issues. Specifically, the Secretary should 
encourage federal agencies to 

(1) conform with the DOD Directive 4120.18 on metric conversion in pre- 
paring their guidelines and prepare these guidelines as soon as possible 
and 

(2) develop specific time frames in their guidelines or transition plans to 
measure their progress toward metric conversion. 
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activities. They also raise the question of whether agencies will conform 
with the model provided by the Congress. 

In addition, many of the agencies surveyed did not provide a date by the 
end of 1990 for completing the guidelines. Three agencies do not expect 
to finish their guidelines until 1991 or 1992. Twelve agencies did not 
provide a date when they would be completed. Thus, many agencies 
either did not indicate when they will finish their guidelines or said it 
would take another year or longer to complete them. 

Development of 
Transition Plans 

Only l-DOD-Of the 37 agencies reported to us that it has developed a 
formal, agency-wide transition plan; a second agency--G%+-has 
drafted such a plan. However, these agencies include two of the three 
most significant ones in terms of determining the overall success of the 
effort. A third agency, NRC, has made a detailed review of options for 
developing a transition plan. 

DOD issued its Metric Transition Plan, approved by the Secretary of 
Defense, in January 1989. The purpose of the plan, according to the 
Department, is to describe a comprehensive and integrated program to 
comply with the amendments. The plan discusses DOD'S overall strategy 
for metrication, defines general requirements and procedures applicable 
to transition efforts, and details the tasks to be accomplished by desig- 
nated DOD organizations. Each task description includes a background 
section on current status and needs, a list of required actions, goals 
(milestones), and responsibility assignments. The plan includes a total of 
16 separate tasks that are identified in chapter 3. 

GSA has developed a draft transition plan that is modeled after the DOD 
plan. In its discussion of metrication strategy, GSA states that all 
procurements, grants, and business-related activities are now affected 
and that GSA'S efforts will be fully integrated with the efforts of the 
entire government. As with DOD, GSA'S plan is divided into a variety of 
major tasks. Final approval of the plan is expected by the end of March 
1990. 

A third agency, NRC, developed a draft “Metrication Committee Report” 
in August 1989. The report contained the findings and recommendations 
of NRC'S Metrication Committee, which was charged with reviewing NRC 
activities for possible conversion to the metric system and developing 
proposed schedules of activities to be converted. The report identified 
five major areas of NK activity for discussion and considered three 
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Status of Agency 
Guidelines 

The agencies surveyed are at a very early point in their planning for 
conversion to the metric system. The role of guidelines and transition 
plans in achieving this conversion is important. Metric conversion guide- 
lines may include such basic information as agency policy, responsibili- 
ties, and reporting requirements; transition plans may include additional 
details and specific areas for agency review and conversion. However, 
only limited steps have been taken by most agencies to prepare guide- 
lines and to develop plans for specific areas, such as procurement, train- 
ing, and numerous other areas. 

As a first step, the agencies were required to establish guidelines for 
metric conversion as soon as possible after the passage of the amend- 
ments in August 1988. At the time of our survey in October 1989, only 
five agencies indicated that they had completed their guidelines. The 
majority of guidelines are expected to be completed in 1990, when 16 
agencies plan to complete them. In addition to determining the status of 
agency guidelines, we identified problems with their content and 
timeliness. 

With regard to transition planning, we found that only a few agencies 
have advanced very far in this direction. In particular, WD has com- 
pleted and GSA has drafted a formal plan identifying numerous areas for 
review and establishing task forces to address these areas; NRC has 
developed a detailed draft report identifying five major areas for review 
and examining its options for conversion. Agencies have not developed 
timetables by which to measure progress in achieving metric conversion. 
We believe that corrective actions need to be taken to improve the plan- 
ning for the conversion. 

The legislative mandate requiring guidelines as soon as possible from 
each federal agency emphasizes their obvious importance in the metric 
conversion effort. These guidelines constitute the first basic step in the 
direction of metrication. Given the priority placed on them by the legis- 
lation, we obtained information on this subject in our survey of the 37 
agencies. We asked the agencies to report the date when they completed 
or expected to complete their metric conversion guidelines. Their 
responses can be divided into the following three categories: 

l Five agencies reporting guidelines completed: DOD, Department of Veter- 
ans Affairs (VA), Federal Communications Commission (KC), Govern- 
ment Printing Office (GPO), SBA; 

l Twenty agencies providing an expected year for completion: 
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may involve problems in changing to metric units of measurement.) 
Additional activities-to cite only two examples-can include the dis- 
semination of materials on the metric system or the inclusion of metric 
language in procurement, grants, and other business-related activities. 
(See chapter 3.) Efforts to achieve metric conversion are affected by the 
availability of resources, problems of coordination, and other factors. 
(See chapter 4.) Because metric education is specifically mentioned in 
the Metric Conversion Act, as amended, and is an important element in 
any program changes, we reviewed this area of activity in a separate 
chapter. (See chapter 5.) 

Metric Transition: A sense of the inevitability of metric transition is becoming more evi- 

Inevitable but Difficult 
dent. Statements or documents obtained from all three of the principal 
agencies reflect this viewpoint. The Director, Office of Metric Programs, 
Commerce, told us that the inevitability of metrication for most U.S. 
industry can no longer be denied. GSA’S draft of its Metric Transition 
Plan (September 1989) states: “The conversion to metric by the automo- 
tive industry, farm equipment manufacturers, and to some extent, other 
industries plus the move to the metric system by virtually all other 
countries make it inevitable that the U.S. become a metric-based 
nation.” Similarly, DOD’s Metric Transition Plan (January 1989) states: 
“[Rlecognizing that transition is inevitable, it is imperative that actions 
be planned and executed to ensure the transition is as efficient and eco- 
nomical as possible.” In its report on metrication, NRC concluded that 
“the subject of metrication is complex, with many technical, safety, eco- 
nomic, and political ramifications. However, the inevitability of such a 
conversion seems to be generally accepted.” 

In spite of this growing sense of inevitability, the transition to the metric 
system is beset by various difficulties. According to the Director of Com- 
merce’s Office of Metric Programs, there is still a feeling that the gov- 
ernment is embarking on another doomed effort reminiscent of the 
voluntary and unsuccessful attempt to encourage a transition in the 
1970s. Several members of the MOC indicated that budget constraints are 
limiting the resources available for the transition. One MOC member 
noted that the issue of metric conversion is not central to agency mis- 
sions and therefore faces added difficulties in competing for resources. 
The problem of coordinating the transition among the federal agencies 
poses a particularly difficult challenge. 
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Conversion to the metric system is increasingly being viewed as a crucial 
issue facing the United States. In 1988, for the first time in the nation’s 
history, the Congress declared the metric system of measurement as the 
preferred system. Congressional support for the transition is evident in 
the amendments to the Metric Conversion Act in 1988. The amendments, 
which make conversion mandatory for the federal government with cer- 
tain exceptions, such as impracticality, have led dozens of government 
agencies to begin planning for metric implementation. However, various 
problems stand in the way of a successful transition. 

The Metric Conversion In August 1988, as part of the Omnibus Trade and Competitiveness Act 

Act 
(P.L. 100-418), the Congress amended the Metric Conversion Act of 
1975. The act, as amended, stated that world trade is increasingly 
geared towards the metric system of measurement and that industry in 
the United States is often at a competitive disadvantage when dealing in 
international mark&s because of its nonstandard measurement system. 
The act declared it to be national policy 

l to designate the metric system of measurement as the preferred system; 
e to require that each federal agency, by a date certain and to the extent 

economically feasible by the end of the fiscal year 1992, use the metric 
system of measurement in its procurements, grants, and other business- 
related activities, except to the extent that such use is impractical or is 
likely to cause significant inefficiencies or loss of markets to United 
States firms; and 

l to seek out ways to increase understanding of the metric system of mea- 
surement through educational information and guidance. 

The amendments also required federal agencies to establish guidelines 
as soon as possible after their enactment for carrying out these policies. 
In addition, they required each agency, as part of its annual budget sub- 
mission, to report to the Congress on its actions to implement the metric 
system. 

Implementation of the Because metrication is largely viewed as a trade and competitiveness 

Metric Transition 
issue, the Department of Commerce serves as the lead agency for metric 
conversion. The IJnited States Metric Board, which had been established 
by the Metric Conversion Act of 1975, guided and coordinated metric 
conversion until 1982. A March 9, 1982, letter from then President Ron- 
ald Reagan to the Chairman, United States Metric Board, stated that the 
Secretary of Commcrcc “would be responsible for my Administration’s 
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Only three agencies have advanced very far in transition planning. DOD 

has issued a plan; GSA has drafted a plan; and the Nuclear Regulatory 
Commission (NRC) has prepared a detailed draft report examining major 
areas and options for conversion. 

Time frames by which to measure future progress in achieving metric 
conversion are absent. In fact, no agency provided a time frame indicat- 
ing the extent of metric conversion by the end of fiscal year 1992, nor 
has any agency set a specific date for conversion. 

Progress Has Been Limited In addition to specific planning activities, other activities to promote 
metric conversion have been underway, but progress is limited. Only 
about a third of the 37 agencies have informed their key officials, who 
are responsible for implementing metric conversion, of the require- 
ments. In addition, key interagency policy and operating committees and 
subcommittees, as well as internal agency committees and task forces 
focusing on specific issues such as procurement, have only begun to 
explore conversion issues. 

Although GAO identified other ongoing agency activities (such as the 
inclusion of metric language in procurements and grants), these activi- 
ties are not very far along. Even DOD, which has an important role, 
acknowledged that it has performed activities essential to the conver- 
sion to only a limited extent. Twenty-seven agencies, including key agen- 
cies such as Commerce, DOD, and GSA, indicated that 75 percent or more 
of total work to achieve metric conversion (including guidelines, plans, 
and other activities) remains to be done. 

Various Problems Need to Problems relating to metric conversion call into question the federal 

Be Addressed agencies’ commitment. Staff resources at Commerce and GSA have been 
minimal. Despite its lead role, Commerce allocated about 3.5 staff years 
and GSA about 1.25 staff years for the effort in fiscal year 1989. 
Resources in other agencies are also very limited. Twenty-seven agen- 
cies in fiscal year 1989 allocated less than 1 staff year each; of the 
remaining 10 agencies, only DOD allocated more than 5 staff years. 
Increases are shown for fiscal year 1990, but the figures remain at low 
levels. GAO found that only NRC had estimated the total time and 
resources needed for the effort. According to a draft report, NRC expects 
its conversion process to last until 1997 and require 20 to 25 staff years 
and a total of $2 million to $3 million. 
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Purpose Because of growing world markets and concern about international com- 
petitiveness, conversion to the metric system is being viewed as an 
important issue facing the United States. The United States remains the 
only major industrialized nation with a non-metric measurement system 
and thus may be disadvantaged in global markets. In August 1988, as 
part of the Omnibus Trade and Competitiveness Act, the Congress 
required federal agencies to use the metric system, to the extent eco- 
nomically feasible, by the end of fiscal year 1992 in their procurements, 
grants, and other business-related activities. 

In a letter dated July 18, 1989, the Chairman, House Committee on Sci- 
ence, Space, and Technology, requested GAO to review how the federal 
government is progressing in its implementation of the metric system. 
GAO surveyed the metric plans, progress, and problems at the 37 largest 
federal agencies where metric conversion would have the greatest 
impact. 

Background Because metrication is viewed as a key trade and competitiveness issue, 
the Department of Commerce serves as the lead agency. Commerce 
chairs two committees, the Interagency Committee on Metric Policy and 
the Metrication Operating Committee (MCC), which guide and coordinate 
the effort. In addition to Commerce, the two other major agencies 
involved are the General Services Administration (GSA) and the Depart- 
ment of Defense (DOD). However, many agencies face metric-related deci- 
sions; for example, the National Aeronautics and Space Administration 
(NASA) has conducted several reviews of metrication in connection with 
its proposed space station. 

Metric conversion will require a great amount of work. Initial efforts 
include development of agency guidelines, transition plans, and time 
frames by which to measure progress. Transition plans are more 
detailed than guidelines and identify specific areas for review and con- 
version. Other activities, such as including metric language in federal 
procurement, grants, and other business activities, are involved in the 
conversion. Coordination between agencies and with the private sector 
is also essential. 

Results in Brief Serious difficulties may delay or prevent a timely and comprehensive 
conversion to the metric system. Federal agencies have not demon- 
strated a commitment to conversion, although officials at key agencies 
consider the conversion inevitable. In particular, Commerce as the lead 
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