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UNITED STATES GENE& ACCGWT~NG OFFICE 
WASHINGTON, D.C. 2Q548 

NATIONAL SECURITY AND 
IMIERNATIONAL AFFAlRS DlVlS1ON 

OCf 15 1985 II Ill II ll,ll~~ 
B-220762 128229 

The Honorable Glenn English 
Chairman, Subcommittee on Government 

Information, Justice, and Agriculture ' 
Committee on Government Operations 
House of Representatives 

Dear Mr. Chairman: 

Subject: Concerns Regarding the National Security Agency 
Secure Telephone Program (GAO/NSIAD-86-7) 

On September 24, 1984, you requested that we evaluate the 
use of TEMPEST and similar technologies--such as secure 
telephones-- for the protection of national security 
information. As requested by your office on July 26, 1985, this 
letter identifies the major issues regarding secure telephones 
that we have identified to date. 

The STU-II is the secure telephone in use today. These 
telephones are to be replaced by lower cost STU-III telephones. 
Development contracts for the STU-III telephones were awarded 

'in March 1985 to AT&T, Motorola, and RCA to develop an easy to 
use, low cost (target price about $2,000) secure telephone, 
deliverable by early 1987. Current plans are to award 
production contracts to all three contractors (if they 
successfully develop a product) in March 1986, with deliveries 
to begin in April 1987. The number of units awarded to each 
contractor will depend on their price and degree of success in 
performance tests. A contract has also been awarded to GTE 
Sylvania for systems integration and testing. The total cost to 
the government for this developmental effort is about $82 
million. 

This program is very unique because, in addition to having 
applicability to national security information, this secure 
telephone will also have a commercial market, that is, banks, 
brokerage firms, and other businesses interested in securing 
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their communications. The three developmental contractors 
perceive this cummarrcial market to be quite large. It is 
anticipated that this large commercial market will benefit the 
government by effecting a reduction in the unit price. 

The following .are the major issues we are pursuing 
regarding the secure telephone proNgram. 

‘1. Whether the government should continue purchasing 
higher cost STU-II telephones when lower cast STU-IIIs 
will be available in a short time. 

2. Whether the criteria being developed to justify the 
numbcfkr of new secure telephones government agencies 
will be purchasing is appropriate. 

3. Whether secure telephones purchased directly by defense 
contractors on a reimbursable basis will cost more than 
if these units are provided to the cantractors as 
gwernment furnished equipment. 

ADDITIQNAL ACQUISITION OF 
STU-TIs IS QUESTS0WABLE 

'~ The STU-IX was developed and is currently being produced by 
ITT. Over 4,000 units have been delivered to date. The unit 
price for these telephones has ranged from about $17,000, 
initially, to about $12,000 today. 

In April 1984, a production contract was awarded to Bendix 
as a second source and to provide competition. The unit price 
under this contract is expected to be about $8,000. Deliveries 
are currently scheduled to begin about September 1986, and 
continue for about 2 years, provided Bendix is successful in 
producing a viable product, The total cost of this contract, 
Ear about 3,400 STU-IIs, is over $34 million. 

In addition to the above contracts, the Department of 
Defense (DOD) was planning to award an additional contract in 
December 1985 for STU-11s and an initial production contract for 
the STU-IIM. The STU-IIM is the militarized version of the 
STW-II. After our inquiries, DOD has decided to cancel these 
procurments because deliveries from these contracts would not 
begin until about the same time as the STU-IIIs. This decision 
will save aver $300 million. 

2 



B-220762 

A recent decision was also made to continue deliveries of 
STU-IIs from the present contracts with ITT and Bendix. 
According to the National Security Agency, deliveries of these 
STU-11s are necessary to satisfy urgent requirements for secure 
communications. Proposed plans are to cut-off installation of 
STU-11s around November 1986, about 6 months before the 
scheduled first deliveries of STU-111s. 

.Bcrwever, deliveries of STU-IIs from the Bendix contract are 
not currently scheduled to begin until September 1986 which is 
only 2 to 3 months before the planned installation cut-off 
date. Thus, only a small number of the Bendix deliveries would 
ble made before the installation cut-off date. There will be no 
need for the much larger number scheduled to be delivered after 
November 1986. It is also unlikely that alternative uses will 
be found for them. 

CRZTERIA POP DETERMIXING TBE 
NUMBER OF NEW PHC%ES NEEDED 

DOD has established three priorities for the use of the new 
secure telephones (STU-111s). The first and second priorities 
state that these telephones are to be used to protect classified 
voice and data communications. The third stated priority for 
use of these telephones is to protect unclassified but sensitive 
national security related information. 

Our major concern in this area focuses on this third 
priority and the definition of the term: unclassified but 
sensitive national security related information. A high degree 
of confusion exists regarding this definition. The National 
Telecommunications and Information Systems Security Committee, 
established under National Security Decision Directive 145, is 
responsible for defining this term. 

,m,"' 
Cn June 27, 1985, and September 18; 1985, we testified on 

this issue before the Subcommittee on Transportation, Aviation, 
and Materials, House Committee on Science and Technology and the 
Subcommittee on Legislation and National Security, House 
Cammittee on Government Operations. At these hearings, we 
stated that information considered to be unclassified but 
sensitive and in the national security interest should be 
protected. However, we expressed concern that the National 
Telecommunications and Information Systems Security Committee, 
which is chaired by DOD, might define this category too 
broadly. This could result in excessive expenditures to protect 
unclassified information. 
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We plan to monitor the progress being made to define this 
term and the effect it will have on government expenditures. 

GOVERNMENT COSTS FROM DIRECT 
CONTRACTOR PURCHASE OF PHONES ON 
A REIMBURSABLE BASIS MAY BE EXCESSIVE 

Secure telephones purchased directly by defense contractors 
on a reimbursable basis might cost more than if they are 
provided to the contractors as government furnished equipment. 

Under the present acquisition plans for the STU-IIIs, the 
National Security Agency will buy an initial large volume of 
secure telephones for DOD and other government agencies. 
However, government contractors will be able to buy directly 
from the telephone manufacturers and charge it to their 
government contracts as they do for other security equipment. 

We believe this arrangement may result in higher unit 
prices being paid by the government contractors due to their 
lower volume orders. These higher prices will be borne by the 
government through the reimbursement method. We plan to examine 
this issue in greater detail, including an exploration of the 
advantages and/or disadvantages of providing the telephones to 
the contractors as government furnished equipment. 

We trust that this information meets your immediate needs 
and we will keep you informed as we gather additional 
information on these issues. We discussed these issues with 
responsible agency officials, but did not obtain official agency 
comments. 

As arranged with your office, unless you publicly announce 
its contents earlier, we plan no further distribution of this 
report until 30 days from the date of the report. At that time 
we will send copies to interested parties and make copies 
available to others upon request. 

Sincerely yours, 

Frank C. Conahan 
Director 
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