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Projects Funded In Fresno County, California, 
By The Emergency Jobs Appropriations 
Act Of 1983 

To meet economic problems facing the nation, the 
Congress enacted the Emergency Jobs Appropriations 
Act of 1983, which made over $9 billion available for 
fiscal year 1983 and beyond. Title I of the act made 
funds available to provide, among other things, es- 
sential and productive jobs. GAO analyzed available 
data on projects that were awarded these funds in six 
geographical areas throughout the United States. This 
report discusses Fresno County, California. 

GAO found that about $1.2 million, or about 21 percent 
of nearly $6 million awarded to projects identified in 
Fresno County, had been spent by March 31, 1984-- 
about 1 year after passage of the act. Of an estimated 
279 people who were employed, at least 97 had been 
previously unemployed. In addition to short-term 
employment opportunities resulting from these funds, 
other benefits--such as recreation facility improvements, 
public building renovations, and humanitarian assis- 
tance--had been andareexpected to be provided to the 
county. 
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sent to: 
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The Honorable Dan Quayle 
Chairman, Subcommittee on 

Employment and Productivity 
Committee on Labor and 

Human Resources 
United States Senate 

Dear Mr. Chairman: 

In response to your request that we monitor and report on 
the implementation of the Emergency Jobs Appropriations Act 
(Public Law 98-8)) we are providing to you the third of six 
reports we plan to issue on projects funded by the act in six 
geographical areas of the United States. Enacted on March 24, 
1983, this legislation provided emergency supplemental 
appropriations for use in fiscal year 1983 and subsequent years 
to (1) provide productive employment; (2) hasten or initiate 
federal projects and construction, such as remodeling hospital 
rooms in a Veterans Administration medical center; and (3) 
provide humanitarian assistance, including maternal and child 
health services. 

This report provides information on the status of projects 
funded by the act in Fresno County, California, as of March 31, 
l984--about 1 year following the act's passage--and as current 
as April 1985 for selected projects. Because the act does not 
contain comprehensive requirements for federal, state, and local 
agencies to maintain detailed and separate records on the use of 
Public Law 98-8 funds, the report presents information on only 
those projects that we were able to identify in Fresno County. 

The following sections summarize the results of our review 
of projects in Fresno County. Appendixes I and II provide 
further details on the methodology of .our review and our 
findings. The other appendixes contain detailed statistics 
relative to Public Law 98-8 funds spent in Fresno County. 
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$6 MILLION AWARDED TO 
87 PROJECTS IN FRESNO COUNTY 

As of March 31, 1984, about $6 million of Public Law 98-8 
funds were awarded to 87 projects in Fresno County. These funds 
include about $5.7 million for 79 public works projects, such as 
general repair and facility maintenance activities, and about 
$330,000 for 8 public service projects, including health care 
services. 

The economy in Fresno County, which encompasses an area of 
about 6,000 square miles in central California, includes 
agriculture , government, manufacturing, retail trade, and 
service-oriented industries. When the law was enacted in March 
1983, 51,631 people were unemployed in this urban area, or 18.4 
percent of its 281,089 labor force. At that time, statewide and 
national unemployment rates were 10.9 and 10.3 percent, 
respectively. In March 1984, about 1 year after passage of the 
act, the unemployment rates for the nation, the state, and the 
county were 7.8, 8.6, and 16.5 percent, respectively. 

TWENTY-ONE PERCENT OF AWARDED FUNDS 
SPENT WITHIN FIRST YEAR OF THE ACT 

As of March 31, 1984, about $1.2 million, or about 21 
percent of the $6 million awarded, had been spent on 62 of the 
87 projects. Twenty-nine completed projects had spent about 
$701,000 of about $869,000 allocated to them, while 33 partially 
completed projects spent $532,000 of about $3.6 million 
allocated to them. Twenty-five other projects, which were 
allocated about $1.5 million, had not started. 

AN ESTIMATED 279 PEOPLE 
EMPLOYED BY MARCH 31, 1984 

Readily available employment data indicate that about 279 
people were employed on 41 projects. As of March 31, 1984, 
about $1.1 million had been spent on these projects. At least 
97 of those employed had been previously unemployed. However, 
information was not readily available to determine how long 
these people had been unemployed. Also, data available on the 
duration of employment indicate that 248 people were employed 
for 958 weeks, or an average of about 4 weeks per person. 

Because uniform comprehensive reporting is not required on 
the use of Public Law 98-8 funds, detailed employment 
information, such as race, gender, and prior employment status 
data, was not readily available from federal, state, or local 
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agencies for all the projects. Most of the detailed employment 
data we did obtain for the projects discussed in this report 
were from projects in which the act or federal departments or 
agencies required that such information be maintained. For 
example, detailed employment data were available for most 
projects that received Department of Housing and Urban 
Development-Community Development Block Grant funds because the 
act required the Department to submit detailed quarterly reports 
to the appropriate congressional committees on the use of these 
funds. These quarterly reports contain estimated data on the 
number of people employed and weeks of employment, but not race, 
gender, and prior employment status data. 

VARYING EFFORTS MADE TO 
EMPLOY THE UNEMPLOYED 

The act required federal agencies, states, and political 
subdivisions of the states to use funds, to the extent 
practicable, "in a manner which maximizes immediate creation of 
new employment opportunities to individuals who were unemployed 
at least fifteen of the twenty-six weeks immediately preceding 
the date of enactment of this Act"--March 24, 1983. Efforts by 
federal, state, and local officials and project managers to 
fulfill this provision varied. Examples of these efforts 
include the following. 

--The state agency administering a Department of Health and 
Human Services Community Services Block Grant informed 
prospective grantees of the act's purpose and listed the 
act's employment provision as a state program objective. 
In administering the funds awarded, one grantee in Fresno 
County required employees hired to sign a sworn statement 
that they had been unemployed 15 of the 26 weeks before 
March 26, 1983. 

--The Department of Agriculture's Forest Service regional 
office in San Francisco instructed its local forest 
officials to include the employment provision in all 
contracts and purchase orders funded by Public Law 98-8. 
However, only one of nine contracts awarded before July 
1984 and funded with Public Law 98-8 moneys in two 
national forests in Fresno County contained the 
provision. Local officials said that they were not aware 
of the provision and could not explain how the provision 
was included in the one contract. 
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--In providing guidance to its regions on the use of Public 
Law 98-8 funds, the General Services Administration 
stressed initiating projects quickly and funding projects 
in high unemployment areas. Also, the regions were 
instructed to contract for the project work and minimize 
any direct work performed by in-house personnel. The 
manager of the Administration's Fresno field office said 
that, had he not been directed to contract for the work, 
he could have hired locally unemployed people for 
projects requiring no special skills. 

BENEFITS, OTHER THAN SHORT-TERM 
EMPLOYMENT, ACHIEVED AND EXPECTED 

In addition to the short-term employment opportunities 
resulting from the projects, other benefits have been and are 
expected to be achieved in Fresno County. These include (1) 
improvements to community recreation facilities, such as 
restoration of campsites and modification of restroom 
facilities: (2) general repair, maintenance, and renovation of 
public buildings, including remodeling hospital rooms; (3) 
humanitarian assistance to communities, such as providing a 
low-cost cafeteria for the low-income elderly and additional 
health care services to low-income women and children; and (4) 
potential long-term employment opportunities, such as those that 
may result from training to be provided to cooks in a cafeteria 
for the low-income elderly. 

We will be issuing similar reports to,you on the high 
unemployment urban area of Cleveland, Ohio; the low unemployment 
urban area of Lawrence-Haverhill, Massachusetts: and a low 
unemployment rural area consisting of five counties near 
Valdosta, Georgia. We have already issued reports on projects 
funded by Public Law 98-8 in northeast Texas (GAO/HRD-85-42) and 
Montgomery, Alabama (GAO/HRD-85-59), on March 26 and May 7, 
1985, respectively. The information provided in these reports 
on the geographical areas should not be considered 
representative of all projects funded by the act or of the 
programs and activities that awarded funds to the projects 
reviewed. We will issue a final report to you summarizing the 
results of our review of Public Law 98-8, using information from 
the reports on the six geographical areas and a nationally 
representative questionnaire. 
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As arranged with your office, we are sending copies of this 
report to the House and Senate Committees on Appropriations and 
other interested congressional parties. Copies will also be 
made available to other interested parties who request them. 

Sincerely yours, 

Richard L. Fogel 
Director 
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APPENDIX I APPENDIX I 

OBJECTIVES, SCOPE, AND METHODOLOGY 

In response to a request from the Chairman, Subcommittee on 
Employment and Productivity, Senate Committee on Labor and Human 
Resources, we reviewed the implementation of the Emergency Jobs 
Appropriations Act (Public Law 98-8), enacted on March 24, 
1983. As part of this review, we obtained available information 
on projects that were awarded Public Law 98-8 funds in Fresno 
County, California. 

The information we attempted to obtain for each project 
included the 

--project's nature and status; 

--funds awarded and expended as of March 31, 1984, about 
1 year after the act's enactment; 

--number and characteristics of people employed, such as 
ethnic background and gender; 

--efforts made by federal, state, and local government 
officials and project managers to provide employment to 
unemployed persons; and 

--benefits, other than short-term employment, achieved and 
expected. 

Because uniform comprehensive reporting is not required on the 
use of Public Law 98-8 funds, we were not able to obtain 
complete information for every project. 

Our review of projects was limited to those that were 
allocated funds from 61 of the 77 federal programs and 
activities that had funds made available by the act. These 
programs and activities consist of 48 in which federal agencies 
selected the projects to be funded and 13 in which state 
agencies, administering federally funded programs, selected the 
projects. We did not include 16 programs and activities (1) for 
which the Congress made funds available by disapproving the 
administration's proposed deferral of prior appropriations or by 
earmarking existing appropriations for other purposes; (2) that 
were strictly humanitarian assistance ,and income support, such 
as an emergency food and shelter program, thus providing limited 
employment opportunities; or (3) whose funds were consolidated 
with existing funds, thus precluding projects from being 
separately identified. 
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Our fieldwork was done between June and September 1984. We 
did the review in accordance with generally accepted government 
auditing standards. 

SELECTING FRESNO COUNTY, CALIFORNIA, 
FOR REVIEW AND IDENTIFYING PROJECTS 

We judgmentally selected Fresno County as one of six areas 
to review based on criteria developed with the Subcommittee 
Chairman's office. These criteria were to select (1) a range of 
geographical areas, (2) areas of high and low unemployment as of 
March 1983, (3) rural and urban areas, and (4) different types 
of projects funded by the act, such as public service and public 
works activities. 

To obtain a range of geographical areas, we selected six 
states with varying unemployment rates in different parts of the 
United States. We obtained from federal agencies project 
listings as of the February-March 1984 time frame for the 48 
programs and activities in which federal agencies selected 
projects to receive Public Law 98-8 funding within these 
states. We did not include four of these programs and 
activities because the lack of detail in the project listings 
would have required a significant amount of time to identify 
specific project locations. Rased on the established criteria 
and the projects identified within the six states, we selected 
Fresno County-- a high unemplo ment urban area--as one of six 
geographical areas to review. T Fresno County is shown in 
chart 1 as the darkened area superimposed on a map of 
California. 

In addition to the programs and activities in which federal 
agencies selected projects, there were 13 programs and 
activities in which states were responsible for selecting 
projects to receive funds made available by the act. We 
.interviewed state officials administering these federally 
sponsored programs and activities to identify other projects in 
Fresno County for inclusion in our review. We did not include 
projects in which (1) other funds were awarded to the project 
and information on Public Law 98-8 funds was not separately 
identifiable or (2) other areas also were served and the funds 
benefiting only Fresno County were not separately identifiable. 

'The other areas selected for review are the high unemployment 
urban areas of Montgomery, Alabama, and Cleveland, Ohio: a high 
unemployment rural area composed of seven counties in 
northeastern Texas near Texarkana; the low unemployment urban 
area of Lawrence-Haverhill, Massachusetts; and a low 
unemployment rural area consisting of five counties near 
Valdosta, Georgia. 
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Chart 1 
Goqnphic Location of Rexno County, 
Calliomia, Examined in the GAO Study 
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From the 44 federal and 13 state-administered programs and 
activities reviewed, we identified 15 that allocated funds to 87 
projects in Fresno County. Chart 2 illustrates the methodology 
used to select Fresno County and identify projects. 

Chart2 

Methodology Used To Select Fresno County 
and Identify Projects 

Meacd 

1. Identify universe of federal programs and 
activities that had funds made available 
by Public Law 98-8 

2. Exclude programs that were indirectly 
funded, provided limited employment 
opportunities, or precluded identifying 
projects 

3. Select states with varying 
unaYnployment rates to obtain 
nat icnwide coverage 

4. Obtain project lists of federally 
administered programs in each state 
(Exclude prcgrarm for which projects 
axlld not be identified) 

5. Select rural and urban areas having a 
variety of project types and unemployment 
rates within the six states 

6. Obtain project lists of state- 
&ministered programs for each state 

7. Identify programs and projects in 
each selected rural and urban area 

Result 

List of projects to receive 
funds fram 44 federally 
administered programs and 
activities within the six 
states 

I Selection of six diverse 
areas, including Fresno 

ICounty 
I I 

Identification of 87 
projects funded by 15 
programs and activities in 
Fresno County 
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PROJECT REVIEW METHODOLOGY 

Having identified the projects awarded Public Law 98-8 
funds in Fresno County, we obtained information about each 
project as of March 31, 1984. To obtain the project 
information, we interviewed federal, state, and local government 
officials , project managers, and contractors; reviewed their 
records on the projects; and visited selected projects. 

Projects' status 

We established three categories to reflect the status of 
each project as of March 31, 1984--completed, partially 
completed, and not started. We classified projects as completed 
if work on the project site was finished or funds were reported 
as fully expended as of March 31, 1984. A project was 
classified as partially completed if any work had begun or 
project funds had been spent before March 31, 1984, and funds 
remained to be spent on the project. We classified a project as 
not started if work on the project site had not begun or no 
funds had been spent as of March 31, 1984. The allocation and 
expenditure information obtained is as reported by federal, 
state, or local government officials or project managers. 

Employment data 

We obtained employment data on each project from project 
managers. We asked for information on the number, ethnic 
background, gender, hours worked, employment duration, and prior 
employment status of persons employed. Because there were no 
uniform comprehensive requirements to report on the use of 
Public Law 98-8 funds for most programs and activities, detailed 
employment information was not readily available for all the 
projects and would have required a significant effort to obtain 
or develop. If a contractor was responsible for employing 
people and was readily accessible, we contacted the contractor 
to obtain the information. In cases in which data were not 
available, we asked project managers to estimate the employment 
information. 

Most of the detailed employment data we did obtain were on 
projects in which the act or federal departments or agencies 
required that such information be maintained. For example, 
detailed employment data generally were available for projects 
that received Department of Housing and Urban Development 
(HUD) community development funds, because the act required HUD 
to submit detailed quarterly reports to the appropriate 
congressional committees on the use of these funds. These 
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quarterly reports contain estimated data on the number of people 
employed and weeks of employment, but not race, gender, and 
prior employment status data. Also, detailed employment 
information generally was available for projects funded by the 
General Services Administration (GSA) and National Park Service 
because reports on employment were required. 

Efforts to provide 
employment opportunities 

Because one objective of the act was to provide employment 
opportunities to the unemployed, we discussed with federal, 
state, and local officials and project managers the efforts made 
to hire such individuals. Because of the limited employment 
information available, we did not assess the degree to which 
these efforts were successful. 

Projects' benefits 

To determine project benefits achieved and expected, we 
interviewed project managers and federal, state, and local 
officials; visited and observed selected projects; and reviewed 
project documentation. We were interested in identifying 
benefits other than the short-term employment opportunities 
created with Public Law 98-8 funds, such as construction, 
humanitarian assistance, and permanent employment opportunities. 
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EMERGENCY JOBS APPROPRIATIONS ACT OF 1983 

AND PROJECTS FUNDED IN FRESNO COUNTY, CALIFORNIA, 

BY THE ACT AS OF MARCH 31, 1984 

Eighty-seven projects in Fresno County, California, were 
awarded about $6 million in funds made available by the 
Emergency Jobs Appropriations Act of 1983. 

EMERGENCY JOBS APPROPRIATIONS ACT OF 1983 

To meet economic problems facing the nation, the Congress 
passed the Emergency Jobs Appropriations Act, providing 
emergency supplemental appropriations for fiscal year 1983 and 
subsequent years. The act's primary objectives were to (1) 
provide productive employment for jobless Americans, (2) hasten 
or initiate federal projects and construction of lasting value 
to the nation and its citizens, and (3) provide humanitarian 
assistance to the indigent. Title I of the act made funds 
available to provide, among other things, essential and 
productive jobs and humanitarian assistance. Two other titles 
provided appropriations for other purposes, including the 
creation of a temporary emergency food assistance program for 
the needy. 

Congressional concerns 

In 1982, the Congress found that a severe economic 
recession had resulted in nearly 14 million unemployed 
Americans, including those no longer searching for work. 
Millions of other Americans were working part-time because they 
could not find full-time jobs. The annual cost of unemployment 
compensation had reached $32 billion. Compared with previous 
recessions, hardships were much more severe, people were out of 
work longer, and a reduced percentage of unemployed were 
receiving unemployment benefits. Business failures were 49 
percent higher than in the previous year. The Congress passed 
the Emergency Jobs Appropriations Act to help alleviate some of 
the hardships of the unemployed. 

Objectives of title I 

Title I of the Emergency Jobs Appropriations Act is 
entitled "Meeting Our Economic Problems With Essential and 
Productive Jobs." It made over $9 billion available to 77 
federal programs and activities, including public service, 
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public works, and employment and training programs.' Among 
these were programs and activities administered by the 
Department of Commerce's Economic Development Administration, 
the Department of Health and Human Services' (HHS') Health 
Resources and Services Administration, and the Department of 
Labor's Employment and Training Administration. 

Title I contqins a number of provisions concerning the 
targeting, use, and administration of Public Law 98-8 funds. 
Sections 101(a) and (b) provide specific formulas based on 
unemployment information for federal agencies to use in 
allocating funds. To the extent practicable, states receiving 
funds were to spend them in areas of high, long-term 
unemployment and for purposes that would have the greatest 
immediate employment impact. 

Section 101(c) specifies that, to the extent practicable, 
federal agencies, states, and political subdivisions of the 
states are to use the funds in a manner that quickly provides 
new employment opportunities to individuals who were unemployed 
at least 15 of the 26 weeks before the act's enactment. This 
section also specifies that the funds be obligated and disbursed 
as rapidly as possible to quickly assist the unemployed and the 
needy, as well as to minimize future budgetary outlays. 

OVERVIEW OF FUNDS 
ALLOCATED TO FRESNO COUNTY 

Fresno County, which had a 1980 population of 514,621 
compared with California's population of about 24 million, 
covers about 6,000 square miles in central California and had a 
labor force of 281,089 in March 1983. As depicted in chart 3, 
in 1983 Fresno County's economy included agriculture, 
government, manufacturing, retail trade, and service-oriented 
industries. 

1A list of these programs and activities and the amounts made 
available to each is included in enclosure II of our report on 
federal agencies' implementation of the act (GAO/OACG-84-l), 
issued in November 1983. 
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Chart 3: Employmwtl By Industry In Frrrno County In .1903 

Transportation and Public Utilities - 4.2% 5.1yll - 
Construction - 3.7 

Finance, Insurance, and Real Estate 

Wholesale Trade 

Manufacturing 

Retail Trade 

Services 

Source: Annual Plannmg Information. Fresno. Standard Metropolitan Statistical Area, 19&I-1985 
Stale of California, Employment Development Department. May 1984. 

When the act was passed in March 1983, 51,631 people, or 
18.4 percent of this urban area's labor force, were unemployed. 
Statewide and national unemployment rates during this period 
were 10.9 and 10.3 percent, respectively. In March 1984, about 
1 year after passage of the act, the unemployment rates for the 
nation, the state, and the county were 7.8, 8.6, and 16.5 
percent, respectively. Chart 4 illustrates the unemployment 
trends for these areas 1 year before and after the passage of 
Public Law 98-8. 
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Chart 4 
Quutmly Unemploymmt Rafw for Fmno 
County, Callfomla, and NatIon (March 
19WMwch lQll4)a 

18 Percent Unemployed 
18 
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- Natlonal 
m Callforma 
-- Fresno County 

a Fluctuations in the unemployment rates in Fresno County are largely attributable to the seasonal 
employment nature of its agriculture and agriculture related industries. 

California was allocated about $508.5 million2 of the 
funds made available by Public Law 98-8 as new budget 
authority--that is, direct appropriations and obligation 
authority increases. Eighty-seven projects in Fresno County 
were allocated about $6 million from 15 federal programs and 
activities that were appropriated funds by the act. 
Seventy-nine of these projects were allocated about $5.7 million 
for public works activities, such as construction of public and 
private facilities, road improvement, and general repair and 
maintenance. The other eight projects were allocated about 
$330,000 for public service activities, such as health care and 
job training services, to the community. Appendix III provides 

,general background information on the 87 projects funded. 

2The amount allocated to California is based on data reported to 
us by federal departments and agencies in February and March 
1984. These data were reported in our April 10, 1984, letter 
to the Chairman of the Subcommittee on Employment and 
Productivity, Senate Committee on Labor and Human Resources, on 
the allocation of the act's funds. 
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Twenty-one percent of 
allocated funds expended 

About $1.2 million, or nearly 21 percent of the $6 million 
allocated to the 87 projects in Fresno County, had been spent as 
of March 31, 1984~-about 1 year following enactment of the 
Emergency Jolbs Appropriations Act.3 As illustrated in chart 5, 

--29 projects allocated about $869,000 were completed and 
spent about $701,000, 

-33 partially completed projects spent about $532,000 of 
over $3.6 million allocated, and 

0-25 prcjects allocated about $1.5 million had not started 
as of !March 31, 1984. 

Chart 5 
Funds Allocaied and Expendad on 07 
Pto~~cls in Fnsnc Counly, bllfomir, 
as 01 March 31.19M 

*ma ma9 Allocaled 
(Dollars I” Thousands) 

2,Ma 

Fund5 Unexpended 

FundsExpended 

3Appendix IV shows the expenditure status of the funds allocated 
to the 87 projects in Fresno County as of March 31, 1984. 
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Expenditures for 29 completed projects 

As of March 31, 1984, 29 projects in Fresno County were 
completed, and about $701,000 had been spent, or 81 percent of 
about $869,000 allocated. Four of these projects, allocated 
$271,000 in total, each had expenditures exceeding $50,000; five 
projects, allocated about $200,000 in total, each had 
expenditures between $25,000 and $50,000; and 20 projects, 
allocated $230,000 in total, each had expenditures of less than 
$25,000. According to project officials, most of the funds that 
were not spent were reallocated to projects outside of Fresno 
County or returned to the federal agency that awarded the funds. ---- .-. 

Chart 6 
29 Pro@cts Completed In Fmno County 
as of March 31,lW by Cost Camry 22 Number of Propcts 

Two of the four projects that cost more than $50,000 
received funds through two Small Business Administration (SBA) 
programs. One of these projects was awarded an $85,000 SBA 
Small Business Loan to construct and purchase equipment for a 
meat market, which was completed in March 1984. Another 
project, administered by the California Youth Conservation 
Corps, received $55,000 of an SBA Parks and Recreational Area 
Development Grant to landscape, build retaining walls, and 
refurbish picnic facilities at Millerton Lake State Recreation 
Area. According to project officials, 32 previously unemployed 
youths had worked on this project between July and September 
1983 for 183 staff weeks. 
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Included among 'the five projects that spent between $25,000 
and $50,000 each were two projects that received funds from the 
National Park Service and the Veterans Administration. About 
$39,000 of the National Park Service's Operation of National 
Park System Program funds were spent on a project to replace 50 
broken or dilapidated campsite fire rings at three recreation 
sites. Five people were employed an average of 9.6 weeks per 
person on this project, which began in June 1983 and was 
completed in December 1983. The project manager said that these 
people had already been hired for the summer and the Public Law 
98-8 funds extended their employment for about 2 months. The 
Veterans Administration spent about $39,000 remodeling two 
hospital rooms at its medical center in the city of Fresno. 
Twenty-three people were employed for 18 staff weeks to remove 
and replace a wall, plumbing, lighting, and other specialty 
items. 

About $230,000 had been spent on 20 projects that were 
completed at a cost of less than $25,000 each. Eight of these 
were SBA Parks and Recreational Area Development Grant projects 
for which $107,000 was spent to plant trees and improve parks. 
The 46 people employed on these projects for 425 staff weeks 
were previously unemployed. GSA spent $35,000 on five repair 
and alteration projects that each cost less than $25,000. Four 
people were employed on these projects, which included replacing 
parking lot lights, renovating offices, and installing air- 
handling motors. 

Expenditures for 33 
partially completed projects 

In addition to the funds spent on the 29 completed 
projects, about $532,000, or 15 percent of about $3.6 million 
allocated to 33 projects, was spent as of March 31, 1984. As 
illustrated in the following table, five of these projects each 
spent over 50 percent of their allocations; five spent between 
10 and 50 percent; and 23 spent less than 10 percent. 

Percent of Number of 
allocation spent projects Allocated Spent 

Over 50 5 $ 401,964 $274,214 
10 to 50 5 504,249 212,179 
Under 10 23 - 2,722,825 45,677 

33 $3,629,038 $532,070 
- 
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The two largest partially completed projects that had spent 
more than half their funds were the following: 

--The city of Fresno allocated $277,000 of a $1.3 million 
HUD Community Development Block Grant (CDBG)-Entitlement 
Cities grant to construct three parking lots and remove 
blight in its Chinatown district. The project, which was 
estimated to cost $320,000 and had been previously 
planned, began in January 1984 and was completed in April 
1984. Construction did not begin until demolition and 
site clearance, which were not funded with Public Law 
98-8 funds, were completed in December 1983. As of March 
31, 1984, about $197,000, or 71 percent of the allocated 
funds, had been spent. According to the project manager, 
8 of the 36 people that were employed on this project for 
81 staff weeks were previously unemployed. 

--Under its Urban Park and Recreation Recovery Program, the 
National Park Service awarded about $113,000 to the city 
of Fresno to rehabilitate and provide handicapped access 
to restroom facilities at six parks. The project, whose 
total cost was about $162,000, began in late December 
1983 and was completed in July 1984. As of March 31, 
1984, about $67,000, or 59 percent of the Public Law 98-8 
funds awarded, were spent. Data indicate that 20 people 
were employed for 13 staff weeks as of that time. 

The five projects that spent between 10 and 50 percent of 
their awards consisted of four public works projects allocated 
$426,857 and one public service project allocated $77,392. The 
largest of these projects was allocated $350,000 in CDBG- 
Entitlement Cities funds for constructing commercial buildings 
in downtown Coalinga. The project, which replaced buildings 
that were destroyed by a May 1983 earthquake, also received 
about $650,000 in non-Public Law 98-8 funds from the Department 
of Commerce. Construction began in December 1983 and was 
completed in October 1984. As of March 31, 1984, about 
$173,000, or 49 percent of the Public Law 98-8 funds, had been 
spent and four people were employed for about 45 staff weeks. 

The 23 projects that had spent less than 10 percent of 
their Public Law 98-8 funds had allocations ranging from about 
$3,600 to $1 million. Fifteen of these, allocated about 
$930,000, were GSA projects involving repair, remodeling, and 
maintenance of federal buildings; the other eight, allocated 
about $1.8 million, were Bureau of Indian Affairs, Federal 
Aviation Administration, Forest Service, HHS, and HUD projects. 

14 
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The largest of the 23 projects was being administered by the 
city of Fresno to construct streets, sidewalks, curbs, and 
gutters and eliminate flooding in a low- to moderate-income 
area. AS of March 31, 1984, $6,832 of about $1 million in 
CDBG-Entitlement Cities funds allocated to the project had been 
spent on planning. Construction contracts were awarded in 
September and November 1984. According to city officials, a 
consultant's nonperformance and tardiness in completing the 
plans and various administrative procedures delayed construction 
that began in April 1985. 

No funds expended on 25 projects 

Twenty-five projects, allocated about $1.5 million, had not 
started as of March 31, 1984. As illustrated in chart 7, seven 
of these projects were each allocated over $50,000, nine were 
allocated between $25,000 and $50,000 each, and nine were 
allocated less than $25,000 each. 

chart 7 
25 Prolectr Not Started in Frsrno County 
as oi March 31,lSM by Allocation 10 Numb% of Projects 

Catagoly 

Project Allowtian 

About $1.3 million was allocated to 19 public works 
projects whose allocations ranged from $4,500 to install carpet 
to $300,000 to construct farm housing. The other six were 
public s,ervice projects that were awarded over $191,000 in HHS 
Maternal and Child Health and Alcohol, Drug Abuse, and Mental 
Health Services Block Grants. 
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Included among the 19 public works projects are six that 
GSA had allocated about $93,000 and eight that were allocated 
$1,047,400 of Fresno County's CDBG-Entitlement Cities grant. 
The GSA funds were allocated to install carpeting, replace a hot 
water tank, correct safety deficiencies on an emergency fire 
Pump, and renovate offices at the Internal Revenue Service 
Processing Center or federal building in Fresno. Two of these 
projects, allocated $13,038, were completed in June and July 
1984. A GSA official informed us that $79,800 for the other 
four projects was reallocated to projects outside of Fresno 
County. The eight CDBG projects were part of a larger county 
development effort that included other funding sources. For 
example, the largest project was allocated $300,000 in Public 
Law 98-8 funds to construct farm worker housing estimated to 
cost $500,000. The smallest CDBG project not started was for 
acquiring a library site estimated at $25,000. 

California allocated $101,000 of Maternal and Child Health 
Services Block Grant funds to two projects and $90,395 of 
Alcohol, Drug Abuse, and Mental Health Services Block Grant 
funds to four projects in Fresno County. According to state 
officials administering these programs, no funds were spent as 
of March 31, 1984, because of political or administrative 
reasons. For example, the maternal and child health projects 
were not awarded funds until September 1984, after differences 
between the governor and state legislature were resolved on how 
the funds were to be used. Alcohol and drug abuse funds were 
not spent when they first became available in October 1983 
because the county was not adequately staffed to use them. 
Consequently, the funds had to be reapproved by the state 
legislature and did not become available to the county until 
September 1984. 

Employment data 

During the first year following the act's enactment, an 
'estimated 279 people worked on 41 of 45 projects for which 
employment data were readily available. These 41 projects had 
spent about $1.1 million as of March 31, 1984. As of that time, 
no one had been employed on the other four projects that had 
spent about $65,000 for planning activities and materials. 

At least 97 of the estimated 279 people employed had been 
previously unemployed. Data available on the prior employment 

, status of 136 people employed on 12 projects, which had spent 
about $404,000, indicate that about 97 had been previously 
unemployed. Information was not readily available, however, to 
determine how long these people had been unemployed. Prior 
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employment information was not readily available for the 143 
people employed on the other 29 projects for which about 
$739,000 had been spent. 

Data on the duration that people were employed on 32 
projects that were completed or partially completed as of 
March 31, 1984, follow. 

--Recorded data available for 23 projects indicate that 181 
people were employed for 782 staff weeks, or an average 
of over 4.3 weeks per person. As of March 31, 1984, 
about $392,000 had been spent on these projects. 

--Estimated data obtained for nine projects that had spent 
$580,449 indicate that 67 people were employed about 176 
weeks, or an average of about 2.6 weeks per person. 

Appendix V summarizes employment data for 45 projects that 
were completed or partially completed in Fresno County as of 
March 31, 1984. We did not obtain employment data for 25 
projects that were not started by March 31, 1984. 

Other benefits 

In addition to the short-term employment opportunities 
resulting from the projects, other benefits have been and are 
expected to be provided to communities in Fresno County. These 
other benefits include the (1) construction, modification, or 
maintenance of public and private facilities: (2) beautification 
of public areas; and (3) provision of humanitarian assistance 
and public service to the community. 

Public Law 98-8 funds were allocated to several projects in 
Fresno County to construct public and private facilities. For 
example, a meat market, a warehouse, and poultry sheds were 
constructed; a dirt road was paved; and sewer lines were 
installed. In addition, repair, modification, and maintenance 
projects made improvements to parking lots, county buildings, 
private homes, restroom facilities, campsites, a hospital, and 
federal office buildings in Fresno County. For example, the 
Department of the Interior's Bureau of Indian Affairs used funds 
to repair three houses on the Big Sandy Rancheria. In addition, 
GSA provided funds to repair and renovate federal offices, which 
included modifying light systems and overhauling air- 
conditioning units. 

Eleven projects provided beautification benefits to 
recreation areas in Fresno County. Eight SBA park improvement 
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projects that we visited had planted over 1,300 trees, shrubs, 
and other vegetation. In addition, the Veterans Administration 
installed a sprinkler and drainage system, planted shrubs, 
trimmed trees, and constructed pre-fab sheds at its Fresno 
medical center. 

Public service and humanitarian benefits also are being 
achieved with Public Law 98-8 funds. For example, Community 
Services Block Grant funds were used to establish a low-cost 
cafeteria food service, which in July 1984 was providing about 
800 meals a month to low-income senior citizens. In addition to 
providing inexpensive meals, the grantee planned to use the 
cafeteria to train cooks. The manager anticipated that the 
cafeteria would become self-supporting and is expected to 

.provide long-term employment to three people. 

EFFORTS TO PROVIDE EMPLOYMENT 
OPPORTUNITIES TO THE UNEMPLOYED 

The act requires federal agencies, states, and political 
subdivisions of the states to use funds, to the extent 
practicable, "in a manner which maximizes immediate creation of 
new employment opportunities to individuals who were unemployed 
at least fifteen of the twenty-six weeks immediately preceding 
the date of enactment of this Act"--March 24, 1983. In 
implementing the act, federal, state, and local efforts to 
provide employment opportunities to the long-term unemployed 
varied. These efforts ranged from hiring people who signed 
statements attesting to their unemployment to not making 
attempts to hire the unemployed. 

An example of a grantee fully implementing the act's 
employment provision is a project that received $61,000 of a 
Community Services Block Grant. The state agency administering 
the grant informed prospective grantees of the act's purpose and 

,that the employment provision was a state program requirement. 
The official managing the project implemented the state's 
guidance in its strictest sense, requiring sworn statements from 
the two employees hired that they had been unemployed 15 of the 
26 weeks before March 26, 1983. 

Projects funded by the Forest Service provide an example in 
which guidance to hire the unemployed was transmitted to the 
local level, but had not been fully implemented. The Forest 
Service's San Francisco regional office advised its local forest 
officials that the intent of the act was to put the unemployed 
to work and emphasized that the project work be contracted out. 
Also, local officials were instructed to include a clause 
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emphasizing the employment provision in all contracts and 
purchase orders funded by Public Law 98-8. However, only one of 
nine contracts that were awarded before July 1984 and funded 
with Public Law 98-8 moneys in two national forests in Fresno 
County contained the provision. Contract officials at these 
forests said they were unaware of the regional guidance. The 
contract officer from the forest in which the one contract 
contained the provision could not explain why it had been 
included. In explaining this situation, regional office 
officials said that the local officials probably were not aware 
when soliciting bids that the projects would be funded with 
Public Law 98-8 funds. Prior employment information for the 28 
people employed on these Forest Service projects was not readily 
available. 

Other examples of efforts made to provide employment 
opportunities to the unemployed include the following: 

--In providing guidance to its regions on the use of Public 
Law 98-8 funds, GSA stressed initiating projects quickly 
and funding projects in high unemployment areas. Also, 
the regions were instructed to contract for the project 
work and keep to a minimum any direct work performed by 
in-house personnel. The manager of GSA's Fresno field 
office said that, had he not been directed to contract 
for the work, he could have hired locally unemployed 
people for projects requiring no special skills. 

--The Veterans Administration allocated funds to its 
medical centers based on unemployment statistics and 
instructed its regional offices to sel.ect projects that 
were labor intensive. In addition, the regional offices 
initially were instructed to include language similar to 
the act's employment provision in all solicitations for 
contracts. The Veterans Administration subsequently 
notified its regional offices that, instead of adding the 
provision to contracts, they were to discuss the 
provision with contractors during prebid and 
preconstruction conferences. Contractors for two 
projects at the medical center in Fresno could not recall 
any discussion of hiring the unemployed. Both 
contractors said they made no effort to hire unemployed 
people. 
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Federal departwnt/agenq 

Mlic Works (amtinued): 

Departrfmt of the 
the Interior: 

Bureauof Indian 
Affairs 

National Park 
Service 

h, 
d Department of Transporta- 

tion: 
Federal Aviation 

Administrat+n 

General Services Mminis- 
tration: 

Public Buildings 
Service 

Nmber 
of 

hrcqraqhctivity projects 

Operation of Indian 
Prcgrans-Irdian 
HOUSi.llg 

Urban Park ard 
Recreation 
~cowry progra 

Qeration of the 
Naticmal Park 
system 

AirportIrfpmvemnt 
Progrm 

Federal Buildings 
FLUId: 

Repairs and 
Alterations 

1 

1 

2 

1 

28 

Project(s) 
description 

Repair three houses and 
amstructfourhams 

Repair and rehabilitate 
rest- in parks to 
sefviceand provide 
hakiicagedaccess 

l%qnir mapsite fire 
rirqsandreplace 
explosive storage 

Construct and iqxwe 
rmwdanage 

Rehabilitate office space, 
nmdernize lighting and 
air-mnditioning, and 
install electrical bus 
duct and air-handling 
motors 

publicLaw98-8 fwds 
ntpended as 

Allocated of 3/31/w 

$ 177,000 $ 4,733 

113,15ab 66,667 

54,400 49,233 

326,034b 14,130 4 

1,121,704d 51,860 5 

Percentof 
allocations 
- 

3 

59 

91 
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Ekderal deparwnt/agency 

Publicmrks (continued): 

3nallBusiness 
Mninistration 

: Veterans Mninistratim: 
Department of Medi- 

cine and Surgery 

mtd 

Public Service: 

Department of Health and 
HumanServices: 

Alcohol,DrugAbuse, 
tiMental*alth 
Administration 

Nunber 
of 

Progra&activity projects 

ParksaixIFWrezr 
timalArea* 
velqment Grants 

Small Business 
Loans 

Medical Care 

10 

4 

2 

- 

79 - 

Alcohol,DrugAbuse, 4 
and Mental Health 
Services Block 
Grant 

Project(s) 
description 

Public Law 98-8 fur& Percent of 
W as allocations 

Allocated of 3/31/84 - 

Planttreesamd shrubs: $ 220,983 $ 201,880 
install irrigation 
system; construct 
picnic shelter, bar 
baque, and water fam 
tain: purchase a lxuster 
prrp;andprwidepark 
beautification 

Prwidecapitaltocon- 
struct buildings and 
plrchase wins equip- 
ment, inventory,and 
other generalequipnent 

91 

159,500 157,063 98 

Renovate hospital mans 
and beautify hospital 
grounds 

64,454 64,454 

Prwide cmnunity care 
for alcohol and drug 
abuse, earthquake 
assistance, andon- 
the- job training 

5,661,629 1,220,039 

90,935 

100 

22 

0 0 



Federal degmtumt/ageq 

PublicSemice (cmtinued): 

Health Resources an3 
Services Mministra- 
tion 

Nuder 
of 

Prograq/activity projects 

Maternal and Child 2 
Health Services 
Block Grants 

Office of Ccamunity CcamumityServices 2 
Services BlockGrant 

j 
i 

meal 8 - 

Proiectt s) 
PublicL&r9&8 fuuds 

Emerded as 
de&rip&m Allocated 

Prwidematemaland $ lol,ooob 
childhealthcare 

Provide training to 
youth offenders durirq 
probatiohandprovide 
meals to senior 
citizehs 

138,332 12,556 

oi3/31/84 

$ 0 

Fercentof 
allocatigls 
- 

329,727 12,556 4 

TmALl 87 $5,991,356 $1,232,595 21 
- 

%ot included among these projects is a loan of $121,000 made to a small business to expand ah existing building. The loan is 
guamWeed by SE&Y's Certified Eevelopnent Carpany Lsan Program. Unless the small business defaults on this loan, no public 
Law 98-8 funds will be spent. 

&r&a, in addition to public Law 98-8 funds, were allocated to suna of these projects. 

Qhe project, allocated $75,000 to construct an addition to a health clinic, was canceled after Halarch 31, 1984, due to problems 
with property ownership. 

%ight projects, which were allocated $483,606 and had expetiitures of $5,840, were canceled after March 31, 1984. mrding 
to a GSA official, the funds hot spent were reallocated to projects outside of Fresno County. 
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hLJDXEDlDPPEI(UWl!SINFEESWaXlWY, 

CALIPORNIA, AS OF I4WCH 31, 1984a 

Projects curpleted: 
Ccmamity Dwelwnt Block Grant - 

Entitlement Cities: 
Fresno county 

Federal Buildings Furrd 
mrest Service: 

Construction 
ME&., Trails, and Facilities 
Timber Stand In-provmt 

Medical Care 
Operation of the National Park System 
Parks and Recreational Area Developwnt 

Grants 
Small Business Loan.5 

Projects partially cunpleted: 
Airport Improvement Prcqrm 
cfxmubity Developnent Block Grant - 

Entitlement Cities: 
City of Fresno 
Fresno County 

fhmnity Service Block Grant 
Federal Buildings Fund 
Forest Service: 

Construction 
Fbad, Trails, and Facilities 

Indian Housing 
Urban Park and Recreation Pemvery Program 

lbtal 

Nmber of Public Law 98-8 funds 
projects Allocated Ee 

3c 
5 

IC 
1 
1 
2 
2 

10 
4 - 

29 - 

1C 326,034 14,130 4 

3c 
4c 
2= 

17e 

3c 

:c - 

33 - 

$ 169,510 $ 109,960 65 
96,927 35,262 36 

3,459 3,459 100 
83,000 62,938 76 
16,276 16,276 100 
64,454 64,454 100 
54,400 49,233 91 

220,983 
159,500 

868,509d 

1,301,000 208,789 16 
615,000 197,523 32 
138,332 12,556 9 
931,939 16,598 2 

17,169 2,788 16 
9,406 8,286 88 

177,000 4,733 3 
113,158 66,667 59 

3,629,038 532,070 15 

201,880 91 
157,063 98 

700,525d 8ld 

Percent of 
allocations 



Progrdactivit 
t&bet of 
projects 

Publiciav98-8funds 
Allocated 

Percent of 
allocations 

projects not started: Alcohol,ErugAhuse,andMental 4c $ 90,395 $ 0 0 2 
HealthServices BlockGrant 

Camunity Dwelopnent Block Grant - 
Entitlement Cities: 

Ccunty of Fresno 8'=,f,g 1,047,400 
Federal Buildings Fund gh 92,838 00 ii 
Forest Service: 

Construction 3c 81,676 0 0 
m&s., Trails, and Facilities 2= 80,500 0 0 

Maternal and Child Health Services 
BlockGrant 2= 101,000 0 0 - 

Tbtal 25 - 1,493,809 0 

!lncALl 87 $5,991,356 $1,232,595 21 
= 

z 
*t included among these projects is a $121,000 loan made to a small business, which is guaranteed by SE!A's Certified 
Development Ccmpany Loan Program. Unless the small business &faults on the loan, 1x3 public Law 98-8 funds will be spent. 

bsee wtiix III for the federal department/agency responsible for each program activity. 

CFunds, in addition to public Law 98-8 funds, were allocated to sane of these projects. Theseother funds are notincludedin 
our figures. 

dAccording to project officials , allocated funds not spent were reallocated to other projects outside of Fresrro County or 
returned to the agency that awarded the funds. 

eFour of these projects that had spent $5,840 of the $403,806 allocated were canceled after Narch 31, 1984. According to a GSA 
official, the unexpended funds were reallocated to projects outside of Fresrw, County. 

bne project allocated $75,000 to construct an addition to a health clinic was canceled due to problems with property 
ownership. 

gFunds allocated to sane of these projects augrnentedother ongoing projects fur&d by sourcesother than Public Law 98-8. 
fiecause the Public Law 98-8 funds had not been spent as of March 31, 1984, we classified these projects as not started. 

hFour of these projects allocated $79,800 were canceled after March 31, 1984. mrding to a GSA official, these funds were 
reallocated to projects outside of Fresno County. 
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EUNDED By KIBLIC LAW 98-8 IN FRESNO axMpy, 

CALIFORNIA, AS OF MARCH 31, 1984" 

Projects with 

Program/activityb 
employment Nu&er 

m employed 

Actual enploymnt data: 
Cammity Development Block Grant - 

Entitlement Cities 
Clxmnmity Services BlockGrant 
Federal Aviatiob ministration 
Federal Buildings Fund 
Forest Service 
Indian Housing 
Medical Care 
Parks and Recreational Area 

Development Grants 
Small Business Ioans 
Urban Park and Recreation 

Rimvery Program 

Total 

4= 
2f 

z 
5 
1 
1 

10 
4i 

2 25 - - 

36 234 - - 

44 
2 

10 
8 

18 
7 

23 

93 82 
4 d 

Number 
previously 
UnemplOyed 

d - 

j 

Weeks of 
employment 

95e 
15 
23 

84 
2$ 

18 
. 

622 

61 - 

i 
Estimated einploymntdata: 

Ccmmnity Development Block Grant - 
Entitlement Cities 6 22 d 80 

Forest Service 2 d 
Medical Care 1 :; d 8 - - - 

Total 2 45 j j - - - 

lwrAL 45 279 j j 
- - = = 

aInclties only thaw! projects that were carpleted or partially cmpleted by March 31, 1984, and 
mploymmt data were readily available or estimated by project managers. 

bsee appendix III for the federal department&ency responsible for each progrdactivity. 

cIncludesone mnpletedprojectthathad not employed anyone. 

dData not readily available. 

eIncludes anestimated 81weeks for onepmjectthatemployed 36 persons. 

fImludes one partially ampleted project that had not employed anyone as of March 31, 1984. 

%ata are only for two projects that employed four persons; weeks of employment data were not 
readily available for the other four projects. 

hIncludes an estimated 6.5 weeks for one project that errployed 2 persons. 

imclurles two cuqleted projects that did not enploy anyone. 

jmtals have mt been provided because data were not readily available for each project. 

(205063) 
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